

	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O
1	Dual Polarization Schedule for Remaining Sites														
2	Team 1			Team 2			Team 3			Team 4			ROC Team		
3	Site	Scheduled Start Date	Estimated Completion Date	Site	Scheduled Start Date	Estimated Completion Date	Site	Scheduled Start Date	Estimated Completion Date	Site	Scheduled Start Date	Estimated Completion Date	Site	Scheduled Start Date	Estimated Completion Date
4	TEAM FINISHED			TEAM FINISHED			TEAM FINISHED			TEAM FINISHED			LPLA Lajes AB, Azores - LPLA	Mod Kit shipped to Kansas City for Storage	Not scheduled
5													DOD OCONUS Operational Site		
6													RODN Kadena AB, Okinawa - RODN	Mod Kit shipped to Kansas City for Storage	TBD: No Earlier Than 2014
7													DOD OCONUS Operational Site		
8													TEAM FINISHED		
9															
10															
11															
12															
13															
14															
15															
16															
17															