

# Planned Installations for 2011

Note: Remaining Installation Schedule is Being Revised and Coordinated with the Regions.



Site:	Region:	Install Team:	Start the Week Of:	Complete By:
<b>Vance AFB, Oklahoma</b>	<b>DoD</b>	<b>Team 1</b>	<b>February 14, 2011</b>	<b>March 4, 2011</b>
<b>Phoenix, Arizona</b>	<b>Western</b>	<b>Team 1</b>	<b>May 16, 2011</b>	<b>June 5, 2011</b>
<b>Moorehead City, North Carolina</b>	<b>Eastern</b>	<b>Team 1</b>	<b>June 13, 2011</b>	<b>June 26, 2011</b>
Wichita, Kansas	Central	Team2	July 4, 2011	July 17, 2011
Pittsburgh, Pennsylvania	Eastern	Team 3	July 4, 2011	July 17, 2011
KCRI		Team 1	July 25, 2011	August 7, 2011
Langely Hill, Washington	Western	Team 2	September 12, 2011	September 25, 2011
Portland, Oregon	Western	Team 1	September 12, 2011	September 25, 2011
Seattle, Washington	Western	Team 1	September 26, 2011	October 9, 2011
Pendleton, Oregon	Western	Team 2	September 26, 2011	October 9, 2011
Spokane, Washington	Western	Team 1	October 10, 2011	October 23, 2011
Chicago, Illinois	Central	Team 3	October 17, 2011	October 30, 2011
Billings, Montana	Western	Team 2	October 24, 2011	November 6, 2011
Amarillo, Texas	Southern	Team 1	October 31, 2011	November 13, 2011
Riverton, Wyoming	Central	Team 2	November 7, 2011	November 20, 2011
NCL, Michigan	Central	Team 3	November 7, 2011	November 20, 2011
Cleveland, Ohio	Eastern	Team 1	November 28, 2011	December 11, 2011
Goodland, Kansas	Central	Team 3	November 28, 2011	December 11, 2011
Grand Rapids, Michigan	Central	Team 5	November 28, 2011	December 11, 2011
Atlanta, Georgia	Southern	Team 2	November 28, 2011	December 11, 2011
Memphis, Tennessee	Southern	Team 4	November 28, 2011	December 11, 2011