

ACTIVE PROJECTS LIST

Tuesday, May 01, 2018

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	13-00011		(ORC) TPMS AIR CONDITIONER	To be worked as an obsolescence/reliability change. Evaluation Team Members: CM (Drafting) - Art Bauer RMT - Lindsey Alberts Deployment - 08/13	FAC	Lynn Allmon
	14-00070		COMMS DATABASE CHANGE FOR SHANGHAI	The 10/17/14 TRC determined this change would be implemented without an ECP, as it requires database changes only. Deployment - 05/15	SYI	Scott Enders
	14-00091		RDA UPS TO REMAIN IN PLACE AT FOUR FAA HAWAII RADAR SITES AND SHANGHAI	This CCR is placed on the Active Projects List for tracking purposes until the end of 2015. Deployment - 08/15	SYI	Chris Gilbert
	14-00093		ORC: PLACEMENT OF PTP ANTENNA ON ANDERSEN AFB (PGUA) TOWER	To be worked as an obsolescence/reliability change. Evaluation team member: Art Bauer Deployment - 08/15	FAC	David Rose
	15-00013		ORC: REPLACE OBSOLETE +18V POWER SUPPLY 1213675-213 (4/104PS1) WITH NEW COTS EQUIVALENT	To be worked as an obsolescence/reliability change. Evaluation Team Members: CM (Drafting) - Brandy Bauer SDT - Mike Karbowski RMT - Marty Williams Deployment - 10/15	RAD	Glenn Secret

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00056		ORC: (INTERNAL ROC) ESTABLISH CLASS 1 DEDICATED CIRCUIT BETWEEN NOP7 AND ROC DISPLAY TOOL	To be worked as an obsolescence/reliability change. Evaluation Team Members: SW ENG - Venkata Ramineedi OPS - Monte Keel Deployment - 12/16	SYI	Russell Cole
	16-00082 16-00082		ORC: MSCF 2200421-209 : DISK DRIVE, HARD 500GB SATA OBSOLESCENCE UPGRADE REQUEST	To be worked as an obsolescence/reliability change. Evaluation Team Members: SYS ENG - Don Horvat RMT - Lindsey Alberts SDT - Bill Deringer CM (Drafting) - Brandy Bauer Deployment - 05/18	SYI	Woody Decoteau
	16-00097		ORC: UPDATE DOCUMENTATION ON RDA SURGE SUPPRESSOR DUE TO OBSOLESCENCE	To be worked as an obsolescence/reliability change. Evaluation Team Members: Ruth Jackson (ECP Facilitator) Deployment - 01/18	RAD	Randy Silver
	16-00103		ORC: LITTLE ROCK, ARKANSAS WFO ENTERPRISE COMMUNICATION SUPPORT	To be worked as an obsolescence/reliability change. Evaluation Team Member: CM (Drafting) - Art Bauer Deployment - 05/16	SYI	Chris Gilbert
	16-00120		ORC: NL2: RPG MESSAGE 29	To be worked as an obsolescence/reliability change. Evaluation Team Member: SYS ENG - Don Horvat Deployment - 08/17	SYI	Don Horvat
	17-00030		ORC: INSTALLATION OF SPECTRUM/BANDPASS FILTER (#1213656-216) IN GREER, SC (KGSP) TO MITIGATE INTERFERENCE TO NEIGHBORING FAA ASR-8.	To be worked as an obsolescence/reliability change. Evaluation Team Members: CM (Drafting) - Art Bauer SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Deployment - 12/17	RAD	Glenn Secrest

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	17-00040		ORC: SEND LEVEL I RECORDERS TO SPRINGFIELD, MO (KSGF) AND DES MOINES, IA (KDMX)	To be worked as an obsolescence/reliability change. Evaluation Team Members: SYS ENG - Zach DuFran ECP Facilitator - Ruth Jackson Deployment - 12/17	SYI	Mike McKissick
	17-00041		REMOVE LEVEL I RECORDERS FROM PUEBLO AND LAS VEGAS	This CCR is related to 17-00040. Deployment - 01/18	SYI	Mike McKissick
	17-00049		ORC: LEVEL 1 DATA FROM HOUSTON, TX	To be worked as an obsolescence/reliability change. Evaluation Team Members: ECP Facilitator - Ruth Jackson Deployment - 01/18	SYI	Mike McKissick
	17-00058		ORC: CHANGE DC SERVO MOTOR SHAFT TOLERANCE	To be worked as an obsolescence/reliability change. Evaluation Team Members: Ruth Jackson (ECP Facilitator) Deployment - 01/18	RAD	Davie Rose
	17-00073		ORC: (INTERNAL ROC) VOIP PHONE SYSTEM	To be worked as an obsolescence/reliability change. Evaluation Team Members: CM (Drafting) - Art Bauer ECP Facilitator - Gail Grimes Deployment - 04/18	SYI	Sallie Ahlert
	17-00097		ORC: MSCF 2200421-209 : DISK DRIVE, HARD 500GB SATA OBSOLESCENCE UPGRADE REQUEST	To be worked as an obsolescence/reliability change. Evaluation Team Members: CM (Drafting) - Brandy Bauer Gail Grimes (ECP Facilitator) Deployment - 05/18	SYI	Woody Decoteau

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	18-00003		ORC: UPDATE ENGINEERING DRAWINGS FOR THE NWSTC INTERCONNECTION DIAGRAM 1218199	To be worked as an obsolescence/reliability change. Evaluation Team Members: CM (Drafting) - Art Bauer Gail Grimes (ECP Facilitator) Deployment - 10/18	RAD	Jim Bollinger
	18-00016		ORC: MISSING RPG (UD70/170) GROUND CABLE FROM DRAWINGS AND BOMS	To be worked as an obsolescence/reliability change. Evaluation Team Members: CM (Drafting) - Art Bauer Gail Grimes (ECP Facilitator) Deployment - 10/18	FAC	Art Bauer
	NA16-00051		REMOVE RADIAL BY RADIAL NOISE ALGORITHM ON/OFF SWITCH	Target 99 for Build 18.0; readdress for Build 19.0. Deployment - 02/17	SW	Jane Krause
RC NWS390N NWS656N NWS481N	NA96-05705 99-00054 00-00179 00-00180 00-00187 00-00192 00-00202 99-00056 01-00203 99-00102 OR97-35102 OR97-35101 99-00101 02-00073 99-00103 99-00099 01-00135 02-00072 99-00113	F0103	NEXRAD REHOST AND SOFTWARE PORT	Awaiting ECP Submission NWSTC and Keesler drawings are needed. (Keesler will be OBE.) Deployment - 06/02	SYI	Don Horvat
	NA99-01403	0132	DEVELOP A REPLACEMENT FOR THE RF GENERATOR {UD4A1}	Awaiting ECP Submission Deployment - 10/04	SYI	Glenn Secrest

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	15-00082 16-00065	0261R1	(INTERNAL ROC ECP) CHRONICLE ADDITIONAL SUPPORT HARDWARE FIELD WITHOUT BEING PROPERLY DOCUMENTED	Approved 05/04/17. Team Members: SYS ENG - Don Horvat RMT - Marty Williams CM (Drafting) - Art Bauer OPS - Don Howell RMT - Lindsey Alberts ECP Facilitator - Ruth Jackson Deployment - 04/16	SYI	Chuck Parish
	05-00100	0264	FSP PEDESTAL ANCHOR BOLTS	Awaiting ECP Submission CM reports all engineering drawings have been completed. Team Members: CM (Drafting) - Art Bauer OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Deployment - 11/06	RAD	Don Sander
	05-00112 06-00010	0268	(TEST ECP) FAA ASR-11 RADAR INTERFERENCE ISSUES	Awaiting ECP submission Team Members: OPS - Felicia Woolard ECP Facilitator - Ruth Jackson Deployment - 02/07	RAD	Glenn Secrest/Lynn Allmon
NWS495N	10-00094 10-00117 09-00005 10-00188 12-00011 00-00020 10-00186	0274P	IMPLEMENT DUAL POLARIZATION	Awaiting ECP Submission Team Members: APPS - Rich Murnan CM - Cheryl Stephenson SW ENG - Steve Smith RAD ENG - Russ Cook SYS ENG - Don Horvat RMT - Lindsey Alberts RMT - Dan Hoffman ECP Facilitator - Ruth Jackson Deployment - 04/07	SYI	Roger Hall

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	06-00064	0297	CORRECT ISSUE WITH SONICWALL PORT ON FR HUB ROUTERS AT EL PASO & NORFOLK	Awaiting ECP Submission No team meeting has been held for this project. Team Members: SYS ENG - Keith Peabody SW ENG - Gary Gookin SDT - Jerrod Walker RMT - Dan Hoffman CM (Drafting) - Brandy Bauer OPS - Frank Hewins Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 09/07	SYI	Scott Enders
TD-00016	09-00110 07-00072 10-00128	0348	DOCUMENT THE SPG BASELINE	Awaiting ECP Submission 1/17/08 - Engineering drawings are complete. Team Members: CM (Drafting) - Brandy Bauer SYS ENG - Don Horvat SYS ENG - Gordon Jim OPS - Mark Albertelly OPS - Frank Hewins Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 10/08	SYI	Nathan Pierce
	03-00094 08-00201 08-00058	0386	DATA PACKAGE IMPROVEMENTS	Approved, 10/11/2017 Team Members: CM (Drafting) - Brandy Bauer CM (Drafting) - Art Bauer SDT - Jerrod Walker OPS - Frank Hewins RMT - Dan Hoffman SDT - Mike Karbowski ECP Facilitator - Ruth Jackson Deployment - 12/08	RAD	David Rose

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
JW14A-NXRD-2010-02	10-00061 10-00062 10-00129 11-00119 11-00047 10-00172 11-00066 09-00010	0420	DEVELOP AND RELEASE RDA AND RPG SOFTWARE BUILD 13.0	Awaiting ECP Submission Team Members: CM (SW) - Chris Hunt SW ENG - Steve Smith SW ENG - Olen Boydston Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 08/09	SW	Cheryl Stephenson
	09-00018	0426F	MOVE DOD MSCF COMMUNICATIONS TO NETWORKX DIGITAL COMMUNICATIONS	Awaiting ECP submission Team Members: OPS - Mark Albertelly OPS - Scott Garfield SW ENG - Michael Prather SW ENG - Steve Smith OPS - Scott Saul SDT - Mike Karbowski SDT - Jerrod Walker CM (Drafting) - Brandy Bauer ECP Facilitator - Ruth Jackson Deployment - 06/13	SYI	Scott Enders
	12-00109	0426PR1	TEST MOVING DOD MSCF COMMUNICATIONS TO NETWORKX DIGITAL COMMUNICATIONS	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer CM (SW) - Chris Hunt OPS - Mark Albertelly OPS - Scott Garfield SW ENG - Michael Prather SW ENG - Steve Smith OPS - Scott Saul SDT - Mike Karbowski SDT - Jerrod Walker Security - Dan Hernandez OPS - Nickie Flambures ECP Facilitator - Ruth Jackson Deployment - 06/13	SYI	Scott Enders
	09-00009	0428	INVESTIGATE THE ADDITION OF AN SNMP VERSION 3 USER ON RPGs AND RDAs	Approved, 11/08/17. Team Members: ECP Facilitator - Ruth Jackson Deployment - 11/09	SW	Pat Quigley

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	09-00054	0432	DEVELOP AND RELEASE RDA SOFTWARE UPDATE 11.1	Awaiting ECP submission. Team Members: SW ENG - Olen Boydston OPS - Dan Frashier CM (SW) - Chris Hunt Deployment - 12/09	SYI	Cheryl Stephenson
	16-00092 13-00014 13-00015 13-00016 17-00032 13-00018 15-00009 16-00022 15-00011 13-00017 17-00037 14-00019	0437F	RDA SIGNAL PROCESSOR UPGRADE AND RDA BUILD 17.0 SOFTWARE RELEASE FOR SLEP	Awaiting ECP Submission Team Members: SYS ENG - Don Horvat CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer CM - Cheryl Stephenson CM (Doc) - Greg Stewart RMT - Marty Williams SW ENG - Olen Boydston SW ENG - Michael Prather SW ENG - Jane Krause SDT - Jerrod Walker SDT - Mike Karbowski RAD ENG - Lynn Allmon RAD ENG - Rich Ice RAD ENG - Glenn Secrest Security - Dan Hernandez OPS - Jimmy Roper OPS - Don Howell SW ENG - Lindsey Richardson RAD ENG - Syrak Worku RAD ENG - David Rose PGM - Randy Silver ECP Facilitator - Ruth Jackson Deployment - 06/16	RAD	Alan Free
	09-00090	0445	DEVELOP AND RELEASE RDA AND RPG SOFTWARE UPDATE 11.2	Awaiting ECP submission. Team Members: OPS - Stan Grell SW ENG - Olen Boydston SW ENG - Steve Smith CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Deployment - 02/10	SW	Cheryl Stephenson

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	09-00119	0452	DEVELOP AND RELEASE RDA AND RPG SOFTWARE UPDATE 11.3	Awaiting ECP submission. Team Members: OPS - Doug Botner SW ENG - Olen Boydston SW ENG - Steve Smith CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Deployment - 05/10	SW	Cheryl Stephenson
	10-00027	0467	REPLACE MEDFORD WSR-88D MLOS WIDEBAND WITH COMMERCIAL SERVICE	Approved, 1/13/17. All drawings and ECOs for this project are complete and released. Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Deployment - 10/10	RAD	Keith Peabody
	10-00070	0476	DEVELOP AND RELEASE RPG SOFTWARE BUILD 12.1	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt SW ENG - Steve Smith Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 11/10	SW	Cheryl Stephenson
	10-00065	0483	PERFORM NWS VSAT TESTING AT THE ROC	Approved, 03/13/18 Team Members: SW ENG - Olen Boydston OPS - Frank Hewins OPS EL TECH - To be named ECP Facilitator - Ruth Jackson Deployment - 12/10	SYI	Keith Peabody

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	10-00156 11-00005	0505P	TEST LOWER SCANNING STRATEGIES FOR NEW WASHINGTON RADAR	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt CM - Cheryl Stephenson SW ENG - Steve Smith Dir. Off. - Jessica Schultz OPS - Scott Garfield OPS - Delbert Matney Security - Pat Quigley CM - Dale Thompson SYS ENG - Christina Horvat APPS - David McDonald ECP Facilitator - Ruth Jackson Deployment - 05/11	SYI	Jeff Turner
	10-00187	0514F	RDA AND RPG KVM REFRESH	Approved, 06/29/17. Team Members: CM (Drafting) - Brandy Bauer CM (Drafting) - Art Bauer SDT - Jerrod Walker SDT - Chris Hall SDT - Danny Green RMT - Lindsey Alberts SW ENG - Olen Boydston SW ENG - Steve Smith OPS - Scott Garfield Security - Pat Quigley SYS ENG - Gordon Jim ECP Facilitator - Ruth Jackson Deployment - 03/14	SYI	Gordon Jim
	11-00023 11-00074	0528	DEVELOP AND DEPLOY RPG SOFTWARE BUILD 12.2 AND RDA SOFTWARE BUILD 11.7	Awaiting ECP submission. Team Members: OPS - Stan Grell OPS - Nickie Flambures CM (SW) - Chris Hunt SW ENG - Olen Boydston Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 02/12	SYI	Steve Smith

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	11-00012	0529F	ALTERNATE NOISE CALIBRATION STANDARD SHARED TEST EQUIPMENT	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski SDT - Chris Hall OPS - Ron Pattison RMT - Dan Hoffman ECP Facilitator - Ruth Jackson Deployment - 03/12	RAD	Alan Free
ROC038/13546	12-00119 16-00118 14-00084 08-00026 17-00024	0531F	REPLACEMENT AND/OR ELIMINATION OF FRAME RELAY HUB ROUTERS	Awaiting ECP submission. Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski SDT - Jerrod Walker OPS - Mark Albertelly SW ENG - Steve Smith Security - Christina Horvat OPS - Scott Garfield SYS ENG - Chuck Parish SYS ENG - Gordon Jim Security - Dan Hernandez ECP Facilitator - Ruth Jackson Deployment - 07/13	RAD	Keith Peabody
	11-00028	0536	INVESTIGATE OPTIONS FOR SERVICE LIFE EXTENSION PLAN (SLEP) OF WSR-88D	Approved, 09/06/17. Team Members: CM - Cheryl Stephenson SDT - Danny Green RMT - Marty Williams SYS ENG - Christina Horvat OPS - B Ballard ECP Facilitator - Ruth Jackson Deployment - 10/11	RAD	Russ Cook

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	11-00042 12-00015	0540F	MODULATOR, CIRCUIT CARD ASSEMBLY/BACKPLANE, AND TRANSMITTER CABINET REFURBISHMENT FOR SLEP	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SDT - Mike Karbowski SDT - Chris Hall Security - Christina Horvat OPS - Scott Saul RMT - Dan Hoffman OPS - B Ballard RAD ENG - Tommy McGehee RAD ENG - Lynn Allmon RAD ENG - Dave Rose RAD ENG - Russ Cook RMT - Marty Williams SW ENG - Olen Boydston RAD ENG - Randy Silver ECP Facilitator - Ruth Jackson Deployment - 12/11	RAD	Glenn Secrest
	11-00045	0541F	PEDESTAL REFURBISHMENT FOR SLEP	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SDT - Mike Karbowski SDT - Chris Hall RMT - Marty Williams Security - Christina Horvat OPS - Scott Saul OPS - B Ballard RAD - Glenn Secrest ECP Facilitator - Ruth Jackson Deployment - 12/11	RAD	David Rose

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	12-00035	0543F	ADD EXTERNAL CSUs TO SIX RDA WIDEBAND SHELTERS FOR IMPROVED T1 CONNECTION TEST	Awaiting ECP submission Team Members: OPS - Mark Albertelly OPS - Monte Keel OPS - Chad Smith CM (Drafting) - Brandy Bauer SDT - Jerrod Walker SDT - Chris Hall RMT - Lindsey Alberts ECP Facilitator - Ruth Jackson Deployment - 06/13	SYI	Gordon Jim
	11-00075	0556	DEVELOP AND DEPLOY RPG SOFTWARE UPDATE12.3 AND RDA SOFTWARE UPDATE11.8	Awaiting ECP submission Team Members: OPS - Scott Garfield CM (SW) - Chris Hunt SW ENG - Olen Boydston SW ENG - Steve Smith Security - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 02/12	SYI	Cheryl Stephenson
	11-00097 11-00114	0563	DEVELOP AND RELEASE OPUP SOFTWARE BUILD 13.1	Awaiting ECP submission Team Members: SYS ENG - Russell Cole SW ENG - Robert Jones CM (SW) - Chris Hunt RAD ENG - Mike McKissick OPS - John Sandifer SYS ENG - Christina Horvat SYS ENG - Chuck Parish ECP Facilitator - Ruth Jackson Deployment - 10/12	SYI	Venkata Ramineedi
	11-00098	0566	INSTALL RING PLATES TO REDUCE RISK OF CATASTROPHIC RADOME FAILURE AT HIGH WIND PRONE SITES	Approved, 7/6/16. Team Members: CM (Drafting) - Art Bauer SDT - Danny Green RMT - Dan Hoffman OPS - B Ballard ECP Facilitator - Ruth Jackson Deployment - 01/17	RAD	David Rose

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	11-00130	0576F	VERIFY ONLY STANDARD TELECOMMUNICATIONS SERVICE PROVIDED EQUIPMENT IS INSTALLED AT ALL SITES	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer CM (SW) - Chris Hunt SDT - Jerrod Walker OPS - Mark Albertelly SYS ENG - Christina Horvat SYS ENG - Scott Enders ECP Facilitator - Ruth Jackson Deployment - 07/12	FAC	Keith Peabody
	12-00001	0584P	INVESTIGATE RADIAL NOISE MEASUREMENT AND APPLICATION	Approved, 08/03/17. Team Members: SW ENG - Olen Boydston SW ENG - Jane Krause SDT - Mike Karbowski ECP Facilitator - Ruth Jackson Deployment - 08/12	SW	Alan Free
	11-00117	0589P	INVESTIGATE REDUCTION OF AGENCY COMMUNICATION COST THROUGH SHARED ACCESS TO RPGs	Canceled, 6/7/17 per ENG request. Team Members: SYS ENG - Keith Peabody ENG - Christina Horvat ECP Facilitator - Ruth Jackson Deployment - 09/12	SYI	Russell Cole
	12-00020	0597F	REPLACE RDA GPS (UD90A16)	Awaiting ECP submission Team Members: SW ENG - Olen Boydston SDT - Mike Karbowski SDT - Chris Hall RMT - Dan Hoffman CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SYS ENG - Dan Hernandez CM (Doc) - Greg Stewart SW ENG - Michael Prather ECP Facilitator - Ruth Jackson Deployment - 02/13	SYI	Chuck Parish

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	13-00065 12-00112 12-00033	0599	DEVELOP AND RELEASE RDA AND RPG SOFTWARE BUILD 14.0	Awaiting ECP submission Team Members: SW ENG - Olen Boydston SW ENG - Steve Smith Security - Dan Hernandez CM (SW) - Chris Hunt OPS - Scott Saul SDT - Mike Karbowski ECP Facilitator - Ruth Jackson Deployment - 10/12	SW	Cheryl Stephenson
	12-00028	0603F	IMPLEMENT AUTOMATED LEVEL 1 DATA TRANSFER	Awaiting ECP submission Team Members: SYS ENG - Zach DuFran RMT - Marty Williams SDT - Mark Wakeam Security - Dan Hernandez Deployment - 02/18	SYI	Mike McKissick
	12-00028	0603P	INVESTIGATE AUTOMATED LEVEL 1 DATA TRANSFER	Approved, 08/03/17. Team Members: CM (Drafting) - Art Bauer CM - Dale Thompson IS&T - Sallie Ahlert ECP Facilitator - Ruth Jackson Deployment - 10/12	SYI	Mike McKissick
	11-00127	0605P	TEMPORARY CONNECTION FOR NCAR EXPERIMENT TO RECEIVE LEVEL I FROM DENVER (KFTG) AND CHEYENNE (KCYS) WSR-88Ds	Approved 03/08/17. Team Members: CM (Drafting) - Art Bauer OPS - Monte Keel OPS - Scott Garfield SYS ENG - Pat Quigley ECP Facilitator - Ruth Jackson Deployment - 12/12	SYI	Mark Meyer

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	12-00051 12-00090	0609F	CORRECT LEVEL-II LATENCY PROBLEMS	Awaiting ECP submission Team Members: SYS ENG - Don Horvat SW ENG - Mike Weeks CM - Dale Thompson ECP Facilitator - Ruth Jackson Deployment - 07/13	SYI	Christina Horvat
	12-00113	0640	(INTERNAL ROC ECP) DEVELOP ROC DISPLAY TOOL FOR FORMAL TESTING	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt CM (Doc) - Greg Stewart CM (Drafting) - Art Bauer CM - Dale Thompson SW ENG - Steve Smith Security - Dan Hernandez OPS - Dan Frashier ECP Facilitator - Ruth Jackson Deployment - 12/13	SW	Venkata Ramineedi

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	14-00004 15-00014 15-00014 17-00042 17-00055 17-00095 17-00114	0649F	IMPLEMENT REDUNDANCY FOR COMMERCIAL T1 SERVICE BETWEEN REMOTE RADARS AND NWS WFOs	Awaiting ECP submission Team Members: OPS - Monte Keel OPS - Mark Albertelly SYS ENG - Chuck Parish SW ENG - Gary Gookin RMT - Lindsey Alberts CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SDT - Mike Karbowski SDT - Jerrod Walker SDT - Chris Hall OPS - Nickie Flambures OPS - Bobby Harp RAD ENG - David Rose SW ENG - Michael Prather CM (Doc) - Greg Stewart SDT - Danny Green Security - Pat Quigley SYS ENG - Chris Gilbert OPS - Ron Pattison SYS ENG - Nigel Ellis ECP Facilitator - Gail Grimes Deployment - 07/18	SYI	Keith Peabody
	13-00080 13-00026 16-00111	0651F	RPG UNINTERRUPTIBLE POWER SUPPLY (UPS) REFRESH AND RDA UPS REMOVAL	Awaiting ECP submission. Team Members: SYS ENG - Chuck Parish RAD ENG - David Rose CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SDT - Mike Karbowski SDT - Chris Hall RMT - Dan Hoffman SW ENG - Michael Prather SW ENG - Zach Jing OPS - Bobby Harp SYS ENG - Chris Gilbert CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Deployment - 03/17	SYI	Pat Quigley

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	13-00036 16-00124	0654F	INVESTIGATE TRANSMITTER OIL PUMP MODIFICATION	Awaiting ECP submission. Team Members: OPS - Don Howell CM (Drafting) - Art Bauer SDT - Mike Karbowski SDT - Jerrod Walker RMT - Dan Hoffman OPS - Amy Richardson ECP Facilitator - Ruth Jackson Deployment - 05/17	RAD	Don Sander
	14-00092	0655F	RPG CPU REFRESH	Approved, 04/27/18. Team Members: SYS ENG - Gordon Jim Security - Pat Quigley CM (Drafting) - Brandy Bauer SDT - Jerrod Walker SDT - Mike Karbowski SDT - Chris Hall RMT - Lindsey Alberts OPS - Frank Hewins ECP Facilitator - Ruth Jackson Deployment - 06/18		Don Horvat
	13-00059	0665P	INVESTIGATE FEASIBILITY OF ADDING ADDITIONAL LOW-LEVEL ELEVATION SCANS TO SAILS & ANY NEGATIVE IMPACTS TO ANTENNA/PEDESTAL ASSEMBLY & COMMS	Approved, 03/13/18. Team Members: RAD ENG - Glenn Secrest OPS - B Ballard SYS ENG - Keith Peabody ECP Facilitator - Ruth Jackson Deployment - 02/14	SW	Joe Chrisman

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	13-00027 13-00076	0670P	(TEST ECP) REPLACEMENT SLIP RING ASSEMBLY AND/OR SLIP RING SUBASSEMBLIES	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer RMT - Any RMT member SDT - Mike Karbowski OPS - B Ballard OPS - Amy Daniel APPS - Bob Lee RAD ENG - David Rose RAD ENG - Glenn Secrest ECP Facilitator - Ruth Jackson Deployment - 02/14	RAD	Lynn Allmon
ROC042/NWSRC 15096	16-00087 16-00051	0674R1	LEVEL III CENTRAL COLLECTION FROM WSR-88D RADARS AT CAMP HUMPHREYS (RKSG), KUNSAN (RKJK), AND KADENA, JAPAN (RODN)	Approved, 12/06/17. Team Members: SYS ENG - Scott Enders OPS - Mark Albertelly SYS ENG - Dan Hernandez OPS - Scott Saul SW ENG - Steve Smith SDT - Jerrod Walker RMT - Marty Williams CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Deployment - 02/17	SYI	Chuck Parish
	13-00083	0679P	INVESTIGATE AUXILIARY PANELS BEHAVIOR ON POWER FAILURE	Approved, 09/06/17. Team Members: SDT - Mike Karbowski OPS - B Ballard ECP Facilitator - Ruth Jackson Deployment - 04/14	RAD	Alan Free
	13-00087	0681P	PERFORM EVALUATION OF AC POWER DISTRIBUTION IN UD70/170 AND UD90/190 EQUIPMENT CABINETS	Awaiting ECP submission Team Members: CM - Art Bauer OPS - Steve Goodlett SYS ENG - Don Horvat ECP Facilitator - Ruth Jackson Deployment - 06/14	RAD	Glenn Secrest

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	13-00024 13-00089 15-00018	0682	REPLACE THE RDA AND WFO TELCO SURGE SUPPRESSORS TO IMPROVE SURGE PROTECTION FOR RDA AND RPG WIDEBAND EQUIPMENT	Approved 03/08/17. Team Members: CM (Drafting) - Brandy Bauer SYS ENG - Scott Enders SDT - Jerrod Walker SDT - Chris Hall RMT - Lindsey Alberts OPS - Don Howell OPS - Mark Albertelly SDT - Mike Karbowski ECP Facilitator - Ruth Jackson Deployment - 06/14	SYI	Gordon Jim
	15-00068 14-00067 17-00068 14-00052 17-00090 17-00052 17-00043 17-00075 17-00077 15-00066 17-00123 17-00088 17-00124 16-00021 14-00065 16-00108 18-00009 17-00092 17-00089 17-00016 17-00086 17-00079 14-00066 16-00009	0714	UPDATE WSR-88D SYSTEM SPECIFICATION TO REVISION K	Awaiting ECP submission Team Members: SW ENG - Steve Smith RAD ENG - Rich Ice CM - Cheryl Stephenson Dir. Off. - Mike Istok SYS ENG - Chris Gilbert ECP Facilitator - Ruth Jackson Deployment - 12/15	SYI	Christi Espinoza

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00017	0720F	MIGRATE FRAME RELAY TO OTHER NETWORK SERVICE (PHASE 1 - DOD SITES)	Awaiting ECP submission Team Members: RMT - Dan Hoffman CM (Drafting) - Art Bauer SDT - Mike Karbowski OPS - Mark Albertelly SW ENG - Zach Jing SYS ENG - Jason Thomas SDT - Jerrod Walker Security - Dan Hernandez CM (SW) - Chris Hunt SYS ENG - Chuck Parish ECP Facilitator - Ruth Jackson Deployment - 11/16	SYI	Keith Peabody
	15-00008	0733F	REPLACEMENT OF RPG CONSOLE SERVER	Approved, 06/29/17. Team Members: Routed for Agency Review 05/15/17. SYS ENG - Gary Gookin RTT - John Sandifer RMT - Dan Hoffman OPS - Don Howell Security - Dan Hernandez CM (Drafting - Art Bauer SDT - Mark Wakeam SDT - Mike Karbowski ECP Facilitator - Ruth Jackson Deployment - 11/17	SYI	Michael Prather

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	15-00043 15-00001 17-00071	0734F	IMPLEMENT FRAME RELAY CONNECTION BACKUP FROM DOD SITES TO HOSTING NWS WFOs	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer OPS - Nickie Flambures SW ENG - Gary Gookin OPS - Bobby Harp RMT - Dan Hoffman SDT - Mike Karbowski SYS ENG - Mark Meyer SYS ENG - Chuck Parish OPS - Jimmy Roper SDT - Jerrod Walker SYS ENG - Chris Gilbert OPS - Ron Pattison SDT - Mark Wakeam Security - Pat Quigley OPS - Mark Albertelly OPS - Dan Frashier CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Deployment - 10/15	SYI	Keith Peabody
JW144-NXRD-2015-02	15-00072 15-00056	0745	DEVELOP AND RELEASE RDA SOFTWARE UPDATE 16.1 AND RPG SOFTWARE BUILD 16.1	Awaiting ECP submission Team Members: SDT - Danny Green SDT - Cindy Chrisman OPS - Dan Frashier CM (SW) - Chris Hunt OPS - John Sandifer Dir. Office - Jessica Schultz SW ENG - Steve Smith SDT - Jerrod Walker APPS - Dave Zittel ECP Facilitator - Ruth Jackson Deployment - 01/16	SW	Cheryl Stephenson

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00064 17-00027 17-00031 17-00038 17-00047 16-00086 18-00021 15-00080 15-00060 16-00005	0747	DEVELOP AND RELEASE RDA AND RPG SOFTWARE BUILD 18.0	Awaiting ECP submission Team Members: SDT - Jerrod Walker SDT - Danny Green OPS - John Sandifer SW ENG - Olen Boydston SW ENG - Steve Smith SYS ENG - Tung Ngo SYS ENG - Chris Gilbert CM (SW) - Chris Hunt SW ENG - Jane Krause OPS - Nickie Flambures ECP Facilitator - Ruth Jackson Deployment - 07/16	SW	Cheryl Stephenson
	15-00065 17-00072	0753F	UPGRADE 4G ROUTER CONFIGURATIONS FOR PRIORITY NETWORK TRAFFIC MANAGEMENT (PNTM) - FAA SPECIFIC	Awaiting ECP submission Team Members: SYS ENG - Jason Thomas SYS ENG - Chuck Parish SYS ENG - Chris Gilbert SW ENG - Gary Gookin OPS - Bobby Harp OPS - Jimmy Roper OPS - Nickie Flambures OPS - Dan Frashier OPS - Mark Albertelly CM (SW) - Chris Hunt CM (Drafting) - Art Bauer RMT - Dan Hoffman SDT - Mike Karbowski SDT - Jerrod Walker SDT - Mark Wakeam Security - Pat Quigley ECP Facilitator - Ruth Jackson Deployment - 12/17	SYI	Keith Peabody

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00043 15-00069 16-00052 16-00040 16-00039	0754P	INVESTIGATE MODIFICATION OF THE ZDR SCALE RANGE (CURRENTLY -7.9 dB to +7.9dB) TO -3.0 dB to +13 dB	Approved, 10/11/2017 Team Members: SW ENG - Steve Smith SW ENG - Joe Chrisman OPS - Amy Daniel APPS - Rich Murnan Dir. Off. - Mike Istok ECP Facilitator - Ruth Jackson Deployment - 05/16	SYI	Jessica Schultz
	15-00097	0763	DEVELOP REPLACEMENT PEDESTAL RISER LEVEL ASSEMBLY TO SUPPORT FUTURE NEXRAD DEMAND	Approved, 09/06/17. Team Members: RMT - Marty Williams CM (Drafting) - Art Bauer SDT - Jerrod Walker OPS - Don Howell ECP Facilitator - Ruth Jackson Deployment - 08/16	RAD	David Rose
	16-00002	0765	NL2: DEVELOP AND RELEASE NATIONAL LEVEL II SOFTWARE BUILD 8.0	Approved, 11/08/17. Team Members: SYS ENG - Pat Quigley CM (SW) - Chris Hunt SDT - Jerrod Walker OPS - Scott Saul OPS - Dan Frashier ECP Facilitator - Ruth Jackson Deployment - 08/16	SW	Mike Weeks
	16-00013	0767F	IMPLEMENT SCAFFOLDING AS SOLUTION FOR DUAL POL REPAIR AND MAINTENANCE	Awaiting ECP submission. Team Members: SYS ENG - Christina Horvat RMT - Jeff Turner OPS - B Ballard OPS - Jon Portillo PGM - Cheryl Stephenson RMT - Tammy Buie SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Deployment - 03/17	RAD	Nathan Pierce

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00023	0769	(INTERNAL ROC ECP) PROVIDE INTERNAL ROC WSR-88D TABULATION AND REPORTING TOOL	Approved, 03/13/18. Team Members: SYS ENG - Don Horvat CM - Dale Thompson CM (SW) - Chris Hunt OPS - Dan Frashier IT&S - Sallie Ahlert Security - Dan Hernandez RMT - Tammy Buie ECP Facilitator - Ruth Jackson Deployment - 11/16	SYI	Zach DuFran
	16-00105 16-00098	0770F	RDA LAPTOP REFRESH	Awaiting ECP submission. Team Members: SYS ENG - Michael Prather CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer Security - Dan Hernandez RMT - Tammy Buie SDT - Jerrod Walker OPS - Stan Grell SW ENG - Robert Jones SDT - Mike Karbowski ECP Facilitator - Ruth Jackson Deployment - 01/18	SYI	Jason Thomas
	16-00035	0772F	RPG LAN SWITCH REPLACEMENT	Awaiting ECP submission Team Members: SYS ENG - Scott Enders Security - Dan Hernandez SYS ENG - Chris Gilbert RTT - Nickie Flambures RMT - Dan Hoffman SDT - Chris Hall SDT - Yvonne Stroble CM (Drafting) - Art Bauer ECP Facilitator - Gail Grimes Deployment - 05/18	SYI	Michael Prather

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00044	0777	MOVE THE WFO PHOENIX, AZ (KPSR)	Approved, 09/06/17. Team Members: FAA - Jennifer Atkinson OPS - Dan Frashier OPS - Mark Albertelly SYS ENG - Chris Gilbert SYS ENG - Chuck Parish SYS ENG - Gordon Jim SYS ENG - Dan Hernandez RMT - Lindsey Alberts CM (Drafting) - Art Bauer OPS - B Ballard ECP Facilitator - Ruth Jackson Deployment - 02/17	SYI	Jason Thomas
	16-00048	0778	RELOCATE JUNCTION BOX AT FAA SITES	Approved, 08/03/17. Team Members: SDT - Chris Hall CM (Drafting) - Art Bauer RMT - Marty Williams OPS - Bobby Harp ECP Facilitator - Ruth Jackson Deployment - 02/17	FAC	David Rose
	16-00083	0780	DEVELOP AND RELEASE RDA SOFTWARE UPDATE 17.2	Approved, 09/06/17. Team Members: SW ENG - Steve Smith PGM - Cheryl Stephenson OPS - Nickie Flambures SW ENG - Lindsey Richardson SDT - Jerrod Walker SDT - Amy Richardson CM (SW) - Christi Espinoza CM (SW) - Chris Hunt OPS - Stan Grell ECP Facilitator - Ruth Jackson Deployment - 01/17	SW	Olen Boydston

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00091	0785P	NL2: TEMPORARY ENGINEERING TEST TOOL FOR OPSNET TROUBLESHOOTING	Awaiting ECP submission Team Members: SYS ENG - Chris Gilbert Security - Pat Quigley ECP Facilitator - Ruth Jackson Deployment - 03/17	SYI	Don Horvat
	16-00088	0788	REPLACE CURRENT RDA LAPTOP MODEM WITH USB MODEM	Approved, 2/8/17. Team Members: SYS ENG - Jason Thomas SYS ENG - Chris Gilbert Security - Dan Hernandez CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer RMT - Tammy Buie SDT - Mike Karbowski OPS - John Sandifer ECP Facilitator - Ruth Jackson Deployment - 03/17	SYI	Michael Prather
	16-00116 16-00123	0794P	INVESTIGATE POST-SLEP CLUTTER MITIGATION ISSUES	Approved 03/08/17. Team Members: SW ENG - Adam Heck RAD ENG - Alan Free RAD ENG - Randy Silver CM (SW) - Chris Hunt OPS - Stan Grell OPS - Amy Daniel SDT - Mike Karbowski ECP Facilitator - Ruth Jackson Deployment - 06/17	SW	Olen Boydston
	16-00127	0799F	INVESTIGATE ADDING LOWER ELEVATION ANGLES AT MEDFORD (KMAX), CEDAR CITY (KICX), AND SAN FRANCISCO (KMUX) (FIELD TEST)	Awaiting ECP submission Team Members: SW ENG - Steve Smith CM (SW) - Chris Hunt OPS - John Sandifer OPS - Amy Daniel APPS - Dan Berkowitz Dir. Off. - Mike Istok ECP Facilitator - Ruth Jackson Deployment - 01/18	SYI	Jessica Schultz

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00121	0800F	RPG ROUTER REFRESH	Awaiting ECP submission Team Members: SYS ENG - Blair Baldrige CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer RMT - Tammy Buie OPS - Nickie Flambures SDT - Chris Hall Security - Dan Hernandez SYS ENG - Chris Gilbert Gail Grimes - ECP Facilitator Deployment - 11/17	SYI	Michael Prather
	16-00121	0800P	RPG ROUTER REFRESH	Approved 04/28/17. Moved to Formal. Team Members: Security - Dan Hernandez SYS ENG - Blair Baldrige CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer RMT - Lindsey Alberts SDT - Chris Hall OPS - Nickie Flambures ECP Facilitator - Ruth Jackson Deployment - 08/17	SYI	Michael Prather
	17-00028	0824	DEVELOP & BUILD AZIMUTH ROTARY JOINT TESTER	Awaiting ECP submission Team Members: RMT - Lindsey Alberts OPS - B Ballard CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer ECP Facilitator - Gail Grimes Deployment - 12/17	RAD	Bob Macemon
	10-00132	SPG-0003	SPG: DEVELOP AND RELEASE SPG SOFTWARE BUILD 3.5	Awaiting ECP submission Team Members: OPS - Stan Grell CM (SW) - Chris Hunt SW ENG - Steve Smith ECP Facilitator - Ruth Jackson Deployment - 03/10	SW	Cheryl Stephenson

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS10-00002	SPG-0004	SPG: DEVELOP AND RELEASE SPG SOFTWARE BUILD 3.6	Awaiting ECP submission Team Members: OPS - Stan Grell CM (SW) - Chris Hunt CM - Cheryl Stephenson Security - Dan Hernandez ECP Facilitator - Gail Grimes Deployment - 12/11	SW	Don McCuddy
	SPG-SYS11-00013	SPG-0009	SPG: DEVELOP AND RELEASE SPG SOFTWARE BUILD 3.7	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt CM - Cheryl Stephenson Security - Christina Horvat OPS - Amy Daniel ECP Facilitator - Gail Grimes Deployment - 05/12	SW	Don McCuddy
	SPG-SYS11-00014 SPG-SYS11-00018	SPG-0010	SPG: DEVELOP AND RELEASE SPG SOFTWARE BUILD 4.0	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt CM (Drafting) - Brandy Bauer SDT - Danny Green OPS - Amy Daniel Security - Christina Horvat ECP Facilitator - Gail Grimes Deployment - 05/12	SYI	Don McCuddy
	SPG-SYS11-00020	SPG-0014	(INTERNAL ROC ECP) SPG: UPGRADE DOCUMENTATION TEAM'S TESTBED WITH SPG PROCESSOR	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer CM (SW) - Chris Hunt SW ENG - Steve Smith SYS ENG - Gordon Jim ECP Facilitator - Ruth Jackson Deployment - 06/12	SYI	Chris Hall

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS12-00001	SPG-0015P	SPG: INVESTIGATE HIGH MEMORY USAGE WHEN RUNNING SPG PROCESSES	SPG CCB Approved, 02/15/18 Team Members: SYS ENG - Keith Peabody SW ENG - Steve Smith ECP Facilitator - Ruth Jackson Deployment - 08/12	SYI	Gordon Jim
	SPG-SYS12-00004	SPG-0017	SPG: DEVELOP AND RELEASE SPG SOFTWARE UPDATE 4.1	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt CM - Cheryl Stephenson SDT - Jerrod Walker SDT - Danny Green OPS - Scott Garfield SYS ENG - Christina Horvat SYS ENG - Gordon Jim OPS - Scott Saul ECP Facilitator - Gail Grimes Deployment - 06/13	SW	Don McCuddy
	SPG-SW-13-00010 SPG-SW-13-00009 SPG-SW-12-00010 SPG-SW-13-00008 SPG-SW-12-00008 SPG-SW-12-00006 SPG-SW-13-00007	SPG-0018	SPG: DEVELOP AND RELEASE SPG SOFTWARE BUILD 5.0	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt SDT - Mike Karbowski SDT - Danny Green OPS - Amy Daniel SYS ENG - Dan Hernandez OPS - Stan Grell ECP Facilitator - Gail Grimes Deployment - 01/13	SW	Don McCuddy

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS12-00008	SPG-0021	SPG: DEVELOP AND RELEASE SPG SOFTWARE UPDATE 4.2	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt SYS ENG - Pat Quigley SDT - Jerrod Walker CM - Cheryl Stephenson SYS ENG - Christina Horvat SYS ENG - Gordon Jim OPS - Scott Saul OPS - Scott Garfield SYS ENG - Dan Hernandez ECP Facilitator - Gail Grimes Deployment - 10/13	SW	Don McCuddy
	SPG-SYS12-00007	SPG-0022	SPG: SPG SECURITY CHANGES FOR CY 2013	Approved, 01/16/18. Team Members: SW ENG - Steve Smith CM (SW) - Chris Hunt SYS ENG - Pat Quigley ECP Facilitator - Ruth Jackson Deployment - 05/13	SYI	Dan Hernandez
	SPG-SYS13-00003	SPG-0024	SPG: DEVELOP AND RELEASE SPG SOFTWARE UPDATE 5.1	Awaiting ECP submission Team Members: CM - Cheryl Stephenson CM (SW) - Chris Hunt OPS - Scott Saul OPS - John Sandifer SDT - Jerrod Walker ECP Facilitator - Gail Grimes Deployment - 07/14	SW	Don McCuddy
	SPG-SYS14-00004	SPG-0025	SPG: DEVELOP AND RELEASE SPG SOFTWARE BUILD 6.0	Awaiting ECP submission Team Members: SDT - Jerrod Walker OPS - John Sandifer CM (SW) - Chris Hunt ECP Facilitator - Gail Grimes Deployment - 02/15	SW	Don McCuddy

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS14-00003	SPG-0027F	SPG: REPLACE THE SPG TINYBRIDGE 55A12 WITH A NEW LAN TO T1 INTERFACE DEVICE	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer SDT - Jerrod Walker SDT - Danny Green OPS - Scott Garfield RMT - Lindsey Alberts SW ENG - Scott Ganson SYS ENG - Pat Quigley OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Deployment - 12/14	SYI	Gordon Jim
	SPG-SYS14-00010	SPG-0030	SPG: DEVELOP AND RELEASE SPG SOFTWARE UPDATE 6.1	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt SDT - Jerrod Walker OPS - Scott Saul ECP Facilitator - Gail Grimes Deployment - 08/15	SW	Don McCuddy
	SPG-SYS15-00008	SPG-0034	SPG: DEVELOP AND RELEASE SPG SOFTWARE BUILD 7.1	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt Security - Pat Quigley OPS - Scott Saul PGM - Cheryl Stephenson SDT - Jerrod Walker ECP Facilitator - Gail Grimes Deployment - 06/16	SW	Don McCuddy
	SPG-SYS15-00014	SPG-0036	SPG: DEVELOP AND RELEASE SPG SOFTWARE BUILD 8.0	Awaiting ECP submission Team Members: Security - Dan Hernandez CM (SW) - Chris Hunt Security - Pat Quigley SYS ENG - Gordon Jim SDT - Jerrod Walker OPS - Scott Saul ECP Facilitator - Gail Grimes Deployment - 02/16	SW	Don McCuddy

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS16-00011		SPG: ORC: PROVIDE A REPLACEMENT STRAIGHT WIRE CAT5E CABLE FOR THE SPG TRANSMIT ONLY CABLE DUE TO OBSOLESCENCE	To be worked as an obsolescence/reliability change. Evaluation Team Member: CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SYS ENG - Pat Quigley SDT - Jerrod Walker Deployment - 06/17	SYI	Gordon Jim
	WP-SYS11-00001	WP-0001	NPN: ESTABLISH NPN BASELINE AND ADD ROC PROXY SERVER	Approved, 4/8/15. Team Members: CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer CM (SW) - Chris Hunt CM - Dale Thompson CM - Greg Stewart OPS - Scott Saul OPS - Felicia Woolard NWS HQ - Alan Pihlak ECP Facilitator - Ruth Jackson Deployment - 05/13	WIND	Chris Gilbert
	WP-SYS14-00014	WP-0007F	NPN: MIGRATION OF OMC CMS FUNCTIONALITY TO RUS CMS HARDWARE	Awaiting ECP submission Team Members: SYS ENG - Chris Gilbert SM (SW) - Chris Hunt SW ENG - Paul Stansberry ECP Facilitator - Ruth Jackson Deployment - 05/15	WIND	Lynn Allmon
	WP-SYS16-00003	WP-0012	NPN: DEVELOP AND RELEASE WIND PROFILER SOFTWARE BUILD 2.1	Approved, 08/03/17. Team Members: CM (SW) - Chris Hunt SW ENG - Paul Stansberry SDT - Jerrod Walker ECP approved, 08/03/17 SYS ENG - Chuck Parish ECP Facilitator - Ruth Jackson Deployment - 10/16	SYI	Mike McKissick

IMPLEMENTATION - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	WP-SYS17-00005		ORC: (INTERNAL ROC) NPN: VOIP PHONE SYSTEM	To be worked as an obsolescence/reliability change. Evaluation Team Members: NPN ENG - Blake McGuire CM (Drafting) - Art Bauer ECP Facilitator - Gail Grimes Deployment - 04/18	WIND	Sallie Ahlert

ACTIVE PROJECTS LIST

Tuesday, May 01, 2018

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	04-00016	0205	GENERATOR AUTO TRANSFER SWITCH REMOTE CONTROL	Awaiting ECP Submission On Hold - Modification tested 7/05. Awaiting Mgmt. action on implementation. 5/17/13 - Engineering lead tasked with writing a report as to why the ECP will not be implemented, and close the ECP. Team Members: CM (Drafting) - Brandy Bauer RMT - Jeff Turner OPS - Jimmy Roper Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 10/04	FAC	Don Sander
	11-00017 04-00110 09-00123	0214	SCR MODULATOR REDESIGN	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer SDT - Chris Hall RMT - Marty Williams OPS - Scott Garfield OPS - Frank Hewins SDT - Jerrod Walker Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 02/05	RAD	Glenn Secret

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	06-00008	0272	INVESTIGATE THE APPLICABILITY OF UPGRADE TO TPS FIRMWARE	Awaiting ECP Submission Team Members: OPS - Bobby Harp OPS - Scott Garfield CM (Drafting) - Art Bauer SDT - Danny Green RMT - Marty Williams Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 09/06	SYI	Lynn Allmon
	06-00017	0275P	ROC/OU WINDFARM STUDY	Awaiting ECP Submission Team Members: OPS - Doug Botner OPS - Tony Ray APPS - Scott Saul RAD ENG - Glenn Secrest ECP Facilitator - Ruth Jackson Development - 12/06	RAD	Lynn Allmon
	11-00070 06-00080	0304P	DC SERVO AMPLIFIER (5A7A1/A2) REDESIGN	Awaiting ECP Submission Team Members: RMT - Marty Williams SDT - Jerrod Walker SDT - Mike Karbowski CM (Drafting) - Art Bauer OPS - Jimmy Roper OPS - Nickie Flambures Security - Christina Horvat RAD ENG - David Rose RAD ENG - Lynn Allmon SW ENG - Jane Krause ECP Facilitator - Ruth Jackson Development - 03/07	RAD	Glenn Secrest
	06-00119	0316	PROVIDE TECHNICAL ASSISTANCE FOR THE KEESLER TECHNICAL TRAINING CENTER (KTTC) WSR-88D RADAR MOVE	Awaiting ECP Submission CM reports all engineering drawings have been completed. Team Members: CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 06/07	RAD	Marty Williams

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	07-00051	0341	INVESTIGATE ALTERNATE GEAR PEDESTAL OILS	Awaiting ECP submission Team Members: OPS - Monte Keel CM (Drafting) - Brandy Bauer SDT - Mike Karbowski RAD ENG - Russ Cook ECP Facilitator - Ruth Jackson Development - 01/08	SYI	Jeffrey Turner
	07-00095	0358	DEVELOP ENCODER TEST UNITS FOR THE WSR-88D FLEET	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Jerrod Walker SDT - Mike Karbowski RMT - Dan Hoffman OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Development - 06/08	RAD	Glenn Secrest
	07-00111	0365	TPMS HYDROGEN DETECTOR SENSOR BOARDS OUT OF CALIBRATION	Awaiting ECP submission Team Members: SDT - Jerrod Walker OPS - Bobby Harp ECP Facilitator - Ruth Jackson Development - 07/08	FAC	Dan Hoffman
	07-00112	0367	INVESTIGATE SITES USING BLOWER CABLES 4/104W519 AND 4/104W520 INSTEAD OF 4/104W521 IN THE RECEIVER CABINET	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 08/08	RAD	Glenn Secrest

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	08-00037	0372	UPDATE NSSL CONFIGURATION TO SUPPORT DUAL POLARIZATION REQUIREMENTS AND TESTING	Awaiting ECP Submission All engineering drawings are complete. Team Members: CM (SW) - Chris Hunt CM (Drafting) - Art Bauer RMT - Lindsey Alberts OPS - B Ballard OPS - Scott Garfield OPS - Nickie Flambures SW ENG - Olen Boydstun SW ENG - Steve Smith SYS ENG - Don Horvat ECP Facilitator - Ruth Jackson Development - 10/08	SYI	Cheryl Stephenson
	08-00038	0377	(TEST ECP) INVESTIGATE THE FEASIBILITY OF IMPLEMENTING LEGACY DCU FUNCTIONALITY IN MODERN, DIGITAL CONTROL HARDWARE AND SOFTWARE	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer SW ENG - Olen Boydstun OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 11/08	RAD	Alan Free
	08-00024	0378	(INTERNAL ROC ECP) CLEAN-UP TEST BED AND UPDATE CM DRAWINGS	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer OPS - Ron Pattison OPS - Nickie Flambures SYS ENG - Christina Horvat SYS ENG - Scott Enders ECP Facilitator - Ruth Jackson Development - 11/08	SYI	Chuck Parish

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	08-00014	0380	(TEST ECP) INVESTIGATE WHITENING CAPABILITIES	Awaiting ECP Submission Team Members: SW ENG - Adam Heck OPS - Scott Saul OPS - Mike Miller RAD ENG - Rich Ice OPS - Amy Daniel SW ENG - Lindsey Richardson RAD ENG - Alan Free Dir Off. - Mike Istok APPS - Bob Lee APPS - Dave Zittel ECP Facilitator - Ruth Jackson Development - 11/08	RAD	Jane Krause
	08-00027	0383	(INTERNAL ROC ECP) DEVELOP AN EASY METHOD TO RECONFIGURE THE KCRI TESTBED FOR BETTER TESTBED UTILIZATION	Awaiting ECP submission Team Members: OPS - Mike Miller OPS - Nickie Flambures OPS - Scott Garfield OPS Chad Smith RMT - Marty Williams ECP Facilitator - Ruth Jackson Development - 12/08	RAD	Olen Boydston
	08-00119	0393	RELOCATION OF BROWNSVILLE (KBRO) WSR-88D	Awaiting ECP submission Team Members: ECP Facilitator - Ruth Jackson Development - 04/09	RAD	Jeff Turner
ATO0E-NEXRAD-1001	08-00136	0401	TESTING AND CERTIFICATION OF RE-HOSTED NEXRAD TO WARP INTERFACE	Awaiting ECP submission Team Members: ECP Facilitator - Ruth Jackson Development - 05/09	CERT	Scott Garfield
	08-00147	0405	FREQUENCY CHANGE FOR DODGE CITY, KS (KDDC)	Awaiting ECP submission. Team Members: CM (SW) - Chris Hunt CM (Drafting) - Brandy Bauer ECP Facilitator - Ruth Jackson Development - 05/09	RAD	Glenn Secret

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	08-00154	0407	EVALUATE THE REFLECTIVITY AUTOMATIC CALIBRATION AND SYSTEM PART FAILURE DETECTION ROUTINES	Awaiting ECP submission Team Members: SW ENG - Olen Boydston APPS - Bob Lee OPS - Mike Miller ECP Facilitator - Ruth Jackson Development - 06/09	RAD	Alan Free
	08-00144	0409	INVESTIGATE THE FEASIBILITY OF USING NOAANET MPLS FOR RDA TO RPG COMMERCIAL T1s	Awaiting ECP submission Team Members: ECP Facilitator - Ruth Jackson Development - 06/09	SYI	Pat Quigley
	08-00180	0416	INVESTIGATE USING ONLY TIME CORRECTION WHEN CORRECTING ANTENNA POSTION FOR LATENCY	Awaiting ECP submission Team Members: OPS - Jimmy Roper SW ENG - Adam Heck SW ENG - Michael Prather RAD ENG - Alan Free ECP Facilitator - Ruth Jackson Development - 06/09	SW	Olen Boydston
	08-00148	0417	ADD ROCETEER TO NEXRAD BASELINE	Awaiting ECP Submission Team Members: CM (Doc) - Greg Stewart CM (Drafting) - Brandy Bauer ENG (SW) - Mike Weeks (will not produce documentation) ENG (SW) - Gary Gookin (will not produce documentation) OPS - Mark Albertelly Security - Christina Horvat SYS ENG - Russell Cole Security - Pat Quigley SYS ENG - Chris Gilbert ECP Facilitator - Gail Grimes Development - 07/09	SYI	Keith Peabody

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	08-00181	0418P	DEVELOP REPLACEMENT POWER SUPPLY FOR UD90/A13PS1/PS2/PS3	Awaiting ECP Submission All ECOs for this project have been released. Team Members: CM (Drafting) - Art Bauer RMT - Marty Williams SDT - Mike Karbowski SDT - Jerrod Walker OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 07/09	RAD	Glenn Secret
	08-00197	0419	(INTERNAL ROC ECP) SYSTEMATIZE PHOTOS ON ROC NETWORK DRIVES	Awaiting ECP Submission Team Members: SDT - Mike Karbowski IT&S - Robert Lane ECP Facilitator - Ruth Jackson Development - 07/09	SYI	Art Bauer
	09-00029	0430	DEVELOP BENCH-TOP POWER AMPLIFIER TEST UNITS	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 11/09	RAD	Glenn Secret
	09-00043	0431	(INTERNAL ROC ECP) DEVELOP AN LDM SERVER FOR THE ROC TESTBED	Awaiting ECP submission Team Members: CM - Dale Thompson CM (SW) - Chris Hunt CM (Drafting) - Art Bauer SW ENG - Steve Smith SYS ENG - Scott Enders (the responsible party for SYS ENG) SYS ENG - Christina Horvat OPS - Scott Garfield OPS - Frank Hewins ENG - Chris Calvert SYS - Russ Cole Security - Chuck Parish ECP Facilitator - Ruth Jackson Development - 11/09	SYI	Zach DuFran

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	09-00049	0438	COMMS UPGRADE FOR DUAL POLARIZATION	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski OPS - Monte Keel OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 01/10	SYI	Christina Horvat
	09-00077	0442	INVESTIGATE DEVELOPMENT OF LINUX ROCETEER SOFTWARE	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 03/10	SYI	Pat Quiqley
	09-00089	0444	INVESTIGATE VAD - ANALYTICAL DATA FIT TECHNIQUE	Awaiting ECP Submission Team Members: SW ENG - Steve Smith ECP Facilitator - Ruth Jackson Development - 04/10	SW	Rich Murnan
	09-00112	0449	ENABLE LEVEL II RECOMBINED DATA FROM HAWAII RADARS (KAUI, KAMUELA, MOLOKAI, AND S.SHORE)	Awaiting ECP submission Team Members: SW ENG - Gary Gookin CM (Drafting) - Art Bauer SDT - Danny Green SDT - Mike Karbowski OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 05/10	SYI	Christina Horvat
	09-00095	0450	INVESTIGATE DESICCANT SYSTEM IN WAVEGUIDE PRESSURIZATION UNIT, UD6	Awaiting ECP submission. Team Members: RAD ENG - David Rose ECP Facilitator - Ruth Jackson Development - 05/10	RAD	Glenn Secrest

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	09-00100 13-00048 13-00041	0451	ENABLE LEVEL II RECOMBINED DATA FROM REMAINING CONUS DOD RADARS	Awaiting ECP submission. Team Members: CM (Drafting) - Art Bauer SDT - Jerrod Walker OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 05/10	SYI	Christina Horvat
	09-00133	0458	DEVELOP A DEVICE TO DETECT SWELLING PFN	Awaiting ECP Submission Team Members: CM (Drafting) - Art Bauer SDT - Chris Hall OPS - Monte Keel RAD ENG - David Rose ECP Facilitator - Ruth Jackson Development - 09/10	RAD	Glenn Secret
	10-00004	0460	RDA PROCESSOR UPGRADE	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer CM (SW) - Chris Hunt SDT - Mike Karbowski SDT - Jerrod Walker RMT - Tammy Buie ENG (SW) - Michael Prather OPS - Frank Hewins Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 09/10	RAD	Glenn Secret
	08-00186	0463	REMOVAL OF SOUND POWERED INTERCOM	Awaiting ECP Submission Team Members: CM (Drafting) - Brandy Bauer SDT - Chris Hall OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Development - 09/10	FAC	Don Sander
ACB-580-WARP-002-Rev B (2)	10-00021	0472	RE-CERTIFICATION OF THE WSR-88D/NEXRAD UNICAST RECEIVER TOOL (WNUR)	Awaiting ECP submission Team Members: ECP Facilitator - Ruth Jackson Development - 11/10	CERT	Scott Garfield

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	11-00027 10-00045	0477	INVESTIGATE SLOW DISTANT MSCF RPG HCI RESPONSE TIMES TO REMOTE RADARS	Awaiting ECP submission Team Members: SW ENG - Zach Jing OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 12/10	SYI	Keith Peabody
	10-00052	0479P	MSCF REFRESH	Development - Unscheduled	SYI	Don Horvat
	11-00058 08-00069 11-00043	0487P	FIELD TEST OF THE AUTOMATED VOLUME SCAN EVALUATION AND TERMINATION (AVSET) FUNCTION	Approved, 02/15/18. Team Members: CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Development - 06/11	SYI	Joe Chrisman
	10-00101	0490	BASELINE THIRD TEST SYSTEM AT NRC	Approved, 02/15/18. Team Members: CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SW ENG - Olen Boydston CM (SW) - Chris Hunt OPS - B Ballard NRC - Bill DeRamcy ECP Facilitator - Ruth Jackson Development - 02/11	SYI	Dan Hernandez
	10-00036 11-00078	0500	UPDATE OPUP SYSTEM SPECIFICATION TO REVISION B	Awaiting ECP submission Team Members: SYS ENG - Dan Hernandez ECP Facilitator - Ruth Jackson Development - 04/11	SYI	Don McCuddy
	10-00148	0504P	INVESTIGATE INCORPORATION OF SPECTRAL ESTIMATION OF SHEARS AND HCA WITH EXTERNAL TIME SERIES PROCESSING MACHINE	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer RMT - Marty Williams Security - Dan Hernandez SYS ENG - Mike McKissick ECP Facilitator - Ruth Jackson Development - 05/11	SYI	Olen Boydston

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	10-00159	0507	SOFTWARE ENGINEERING NEXRAD MONITORING TOOL	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt RAD ENG - Russ Cook APPS - David McDonald OPS - Monte Keel OPS - Dan Frashier SYS ENG - Don Horvat ECP Facilitator - Ruth Jackson Development - 05/11	SW	Steve Smith
JW14A-NXRD-2010-04	09-00040	0508	REHOST RMS COMPUTER AND ASSOCIATED EQUIPMENT FROM WINDOWS NT TO LINUX OPERATING SYSTEM	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Danny Green OPS - Dan Frashier OPS - Ron Pattison Security - Dan Hernandez ECP Facilitator - Ruth Jackson Development - 05/11	SYI	Gary Gookin
	10-00194 10-00196	0519	INVESTIGATE REMOTE RECOVERY OF RPG FUNCTIONS	Awaiting ECP submission Team Members: SYS ENG - Keith Peabody OPS - Frank Hewins Security - Pat Quigley ECP Facilitator - Ruth Jackson Development - 07/11	SW	Chris Calvert
	11-00004	0525	RPG CONFIGURATION CHANGES FOR PASSWORD COMPLIANCE	Awaiting ECP submission Team Members: SDT - Mike Karbowski SDT - Cindy Chrisman OPS - Dan Frashier SW ENG - Steve Smith ECP Facilitator - Ruth Jackson Development - 08/11	SYI	Pat Quigley

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	11-00006	0526	ENGINEER THE GFE PART(S) OF THE NEW ROC WIND PROFILER RADAR (NGNPN)	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer RMT - Marty Williams SDT - Danny Green SYS ENG - Paul Stansberry OPS - Felicia Woolard ECP Facilitator - Ruth Jackson Development - 08/11	WIND	Chris Gilbert
	11-00020	0527	FIELD TEST OF DUAL POLARIZATION MODIFICATION AT VANCE AFB	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer RAD ENG - Rich Ice SDT - Mike Karbowski OPS - Frank Hewins OPS - Scott Saul SW ENG - Olen Boydston APPS - David McDonald Security - Christina Horvat ECP Facilitator - Ruth Jackson Development - 08/11	SYI	Cheryl Stephenson
AJP-6540-WARP-2011-001	11-00021	0532	RE-CERTIFICATION OF THE WEATHER AND RADAR PROCESSOR/RADAR ACQUISITION AND MOSAIC PROCESSOR (WARP/RAMP) FOR BUILD 12 CM_TCP	Awaiting ECP submission. Team Members: ECP Facilitator - Ruth Jackson Development - 09/11	SYI	Scott Garfield
	11-00057	0549P	DEVELOP AND TEST ZDR CROSS-POLARIZATION (CP) CALIBRATION METHOD	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt Security - Pat Quigley SW ENG - Adam Heck OPS - Doug Botner OPS - Jimmy Roper RAD ENG - Bob Macemon RAD ENG - Rich Ice ECP Facilitator - Ruth Jackson Development - 12/11	SW	Glenn Secret

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
TO-W-NXRAD-007	11-00111	0565P	TEST ECP: PERFORM ZDR MEASUREMENT OF TETHERED METAL SPHERES TEST USING KOUN SYSTEM	Awaiting ECP submission Team Members: SW ENG - Rich Ice SW ENG - Olen Boydston SDT - Chris Hall SYS ENG - Mike McKissick OPS - Nickie Flambures OPS - Amy Daniel FAA POC and Test Director - Tom Webster ECP Facilitator - Ruth Jackson Development - 05/12	RAD	John Sandifer
TO-W-NXRAD-008	11-00112	0570	REGISTER FAA NEXRAD TRANSMITTER USED IN THE NCAR S-POL WITH ROC CONFIGURATION MANAGEMENT	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt CM (Drafting) - Art Bauer SDT - Jerrod Walker RMT - Marty Williams ECP Facilitator - Ruth Jackson Development - 05/12	RAD	Alan Free
	11-00122	0573P	INVESTIGATE BURST PULSE BEHAVIOR AND SZ2 VELOCITY/SPECTRUM WIDTH PROBLEMS	Awaiting ECP submission Team Members: SW ENG - Olen Boydston ECP Facilitator - Ruth Jackson Development - 07/12	RAD	Alan Free
	11-00144	0578	MOVE DAU AC POWER TO 90A18 UPS FOR ALL CONFIGURATIONS	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski SW ENG - Michael Prather RMT - Dan Hoffman SYS ENG - Don Horvat OPS - Frank Hewins SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 07/12	RAD	Alan Free

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	11-00145	0579P	INVESTIGATE IMPROVED END OF SCAN NOISE ESTIMATION TECHNIQUES	Awaiting ECP submission Team Members: SW ENG - Olen Boydston OPS - Nickie Flambures OPS - Frank Hewins SW ENG - Jane Krause ECP Facilitator - Ruth Jackson Development - 07/12	RAD	Alan Free
	11-00146	0580	REDUCE COHO POWER FROM RF GENERATOR TO 3DBM	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer RMT - Marty Williams SDT - Mike Karbowski SDT - Chris Hall Security - Dan Hernandez OPS - Frank Hewins SDT - Jerrod Walker NRC - Bill DeRamcy NRC - Mike Darrah ECP Facilitator - Ruth Jackson Development - 08/12	RAD	Alan Free
	11-00147	0583P	INVESTIGATE REPLACEMENT 4A23 RF TEST ATTENUATOR	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SW ENG - Adam Heck OPS - Frank Hewins SDT - Mike Karbowski SDT - Jerrod Walker RMT - Lindsey Alberts NRC - Deb Lopez ECP Facilitator - Ruth Jackson Development - 08/12	RAD	Alan Free

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	12-00002	0585P	INVESTIGATE PERFORMANCE CHECK IMPROVEMENTS	Awaiting ECP submission Team Members: SW ENG - Adam Heck SW ENG - Michael Prather OPS - B Ballard SDT - Mike Karbowski SDT - Chris Hall ECP Facilitator - Ruth Jackson Development - 08/12	SW	Alan Free
	12-00004	0586	CY2012 ROC-MANAGED EMERGENCY DATA COMMS RESTORATION VIA THE FRAME RELAY NETWORK AND/OR SATELLITE	Approved, 04/10/18 Team Members: OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 08/12	SYI	Keith Peabody
ANG-C34-WARP-2012-001	12-00041 NA11-00369 12-00021 12-00034	0590	DEVELOP AND RELEASE RDA AND RPG BUILD 13.1	Awaiting ECP submission Team Members: SW ENG - Steve Smith SDT - Mike Karbowski SW ENG - Olen Boydstun SW ENG - Michael Prather CM (SW) - Chris Hunt OPS - Scott Garfield Security - Dan Hernandez ECP Facilitator - Ruth Jackson Development - 09/12	SYI	Cheryl Stephenson
	12-00009	0594	REPLACE OBSOLETE +28V POWER SUPPLY 1213675-215 (70/170PS1 - 90/190PS1) WITH NEW COTS EQUIVALENT	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer RMT - Lindsey Alberts SDT - Mike Karbowski SDT - Jerrod Walker OPS - B Ballard OPS - Scott Saul RAD ENG - Don Sander RAD ENG - Syrak Worku ECP Facilitator - Ruth Jackson Development - 10/12	RAD	Glenn Secret

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	12-00012	0595	FIND REPLACEMENT FOR OBSOLETE RVP8/RCP8 POWER SUPPLY (90/190A11A7PS1/2/3) AND PURCHASE APPROPRIATE NUMBER TO SUPPORT SUPPLY SYSTEM	Awaiting ECP submission Team Members: RMT - Dan Hoffman SDT - Mike Karbowski OPS - Scott Saul OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 10/12	RAD	Glenn Secret
	11-00143	0600P	INVESTIGATE ADDING MANAGED NETWORK SERVICES TO NWS COMMERCIAL T1 SITES	Awaiting ECP submission Team Members: SYS ENG - Scott Enders SYS ENG - Keith Peabody Security - Pat Quigley SYS ENG - Mike McKissick OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 10/12	SYI	Gordon Jim
	12-00019	0601	ADD THE RHODE AND SCHWARZ POWER SENSOR PROGRAM TO THE RDA LAPTOP	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer RAD ENG - Glenn Secret SW ENG - Olen Boydstun SW ENG - Michael Prather Security - Dan Hernandez CM (SW) - Chris Hunt SDT - Mike Karbowski RMT - Dan Hoffman OPS - B Ballard NRC - Bill DeRamcy ECP Facilitator - Ruth Jackson Development - 10/12	SYI	Alan Free

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	12-00024	0602P	INVESTIAGTE AND QUALIFY RDA THERMOSTAT TO REPLACE MERCURY THERMOSTAT	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski SDT - Chris Hall RMT - Lindsey Alberts OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 10/12	FAC	Don Sander
	12-00031	0604P	INVESTIGATE AND VALIDATE STAGGERED PRT WITH CLEAN AP IMPLEMENTATION	Awaiting ECP submission Team Members: SW ENG - Adam Heck RAD ENG - Rich Ice SW ENG - Joe Chrisman SYS ENG - Keith Peabody SDT - Cindy Chrisman OPS - Amy Daniel OPS - Scott Saul Dir. Off. - Jessica Schultz APPS - Dave Zittel Dir. Off. - Mike Istok ECP Facilitator - Ruth Jackson Development - 10/12	SW	Jane Krause
	12-00023	0611	PROVIDE ANTENNA PEDESTAL BOLTS TORQUE INDICATOR CHART	Awaiting ECP submission Team Members: SDT - Jerrod Walker SDT - Chris Hall OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Development - 01/13	RAD	Dan Hoffman

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	12-00043	0613	REMOVE RECEIVER RF TEST CIRCUITRY FROM UD4 AND ALL RIOS FUNCTIONS FROM STS	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer SDT - Jerrod Walker SDT - Mike Karbowski SW ENG - Adam Heck OPS - Felicia Woolard OPS - Nickie Flambures SW ENG - Michael Prather ECP Facilitator - Ruth Jackson Development - 01/13	RAD	Alan Free
	12-00048	0614	DEVELOP FOR THE FIELD HARDWARE AND SOFTWARE INTERFACE TO THE DCD6000 SERVO-AMPLIFIER	Awaiting ECP submission Team Members: SYS ENG - Gordon Jim RAD ENG - Alan Free CM (Drafting) - Brandy Bauer CM (Drafting) - Art Bauer SDT - Mike Karbowski SDT - Chris Hall SYS ENG - Michael Prather OPS - B Ballard SYS ENG - Chris Gilbert SW ENG - Olen Boydston SW ENG - Jane Krause SDT - Jerrod Walker RMT - Tammy Buie Don Stoecker ECP Facilitator - Ruth Jackson Development - 01/13	RAD	Glenn Secest
	12-00049	0615P	INVESTIGATE AUTOMATED INITIAL SYSTEM DIFFERENTIAL PHASE (ISDP) MEASUREMENT	Awaiting ECP submission Team Members: SW ENG - Olen Boydston OPS - Amy Daniel Dir. Off. - Jessica Schultz APPS - Rich Murnan ECP Facilitator - Ruth Jackson Development - 01/13	SW	Alan Free

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	12-00057	0616P	(TEST ECP) SECTOR BLANKING AT MELBOURNE, FL	Awaiting ECP submission Team Members: SW ENG - Olen Boydston OPS - Scott Saul OPS - Monte Keel ECP Facilitator - Ruth Jackson Development - 01/13	SYI	Cheryl Stephenson
	12-00058	0617	FINALIZE TUG SIMULATOR DESIGN AND PROVIDE NEW TUG SIMULATORS FOR TEST BEDS AND TRAINING CENTER	Awaiting ECP submission Team Members: SW ENG - Michael Prather (for guidance only) RAD ENG - Lynn Allmon CM (SW) - Chris Hunt CM (Drafting) - Art Bauer OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 01/13	FAC	Alan Free
	12-00044 12-00079	0618	ALLOW TELCO'S CLOCK TO BE PRIMARY CLOCK FOR RDA ROUTERS AT NWS SITES WITH COMMERCIAL T1	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer SDT - Mike Karbowski OPS - Mark Albertelly SW ENG - Michael Prather CM (SW) - Chris Hunt SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 01/13	SYI	Gordon Jim
	12-00040	0619	REMOVE CIRCULATOR 2A1WG05 IN THE BASE OF THE PEDESTAL	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer SDT - Jerrod Walker RMT - Lindsey Alberts OPS - Frank Hewins ECP Facilitator - Ruth Jackson Development - 02/13	RAD	Glenn Secret

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
ANG-C34-WARP-2012-002 ANG-C34-WARP-2012-003	12-00042 12-00071	0622	RE-ARCHITECTURE OF THE WSR-88D TO WARP INTERFACE	Awaiting ECP submission Team Members: SYS ENG - Keith Peabody CM - Cheryl Stephenson CM (Drafting) - Art Bauer Security - Dan Hernandez SDT - Mike Karbowski SW ENG - Steve Smith OPS - Mark Albertelly OPS - Scott Saul OPS - Scott Garfield SW ENG - Gary Gookin ENG - Christina Horvat ECP Facilitator - Ruth Jackson Development - 02/13	SYI	Russell Cole
	12-00086	0625	DEVELOP AND RELEASE RDA LAPTOP BUILD 1.3	Approved, 12/06/17. Team Members: CM (SW) - Chris Hunt SDT - Jerrod Walker OPS - Scott Saul SW ENG - Michael Prather ECP Facilitator - Ruth Jackson Development - 04/13	SYI	Pat Quigley
AJW-144-NXRAD-2012-001	13-00002 13-00001 12-00076	0626	CHANGE THE FAA NEXRAD/ON-SITE DISPLAY (OSD) INTERFACE TO TCP/IP	Awaiting ECP submission Team Members: SDT - Danny Green CM (SW) - Chris Hunt CM (Drafting) - Art Bauer OPS - Scott Garfield SW ENG - Gary Gookin ECP Facilitator - Ruth Jackson Development - 04/13	SYI	Don Horvat

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	12-00101	0629P	INVESTIGATE DUAL POLARIZATION ALGORITHM PERFORMANCE	Awaiting ECP submission Team Members: APPS - Dave Zittel OPS - Ron Pattison OPS - Eric Vincent RAD ENG - Alan Free RAD ENG - Rich Ice CM - Cheryl Stephenson ECP Facilitator - Ruth Jackson Development - 05/13	RAD	Rich Murman
	12-00104	0635	(INTERNAL ROC ECP) MOVE SPECIAL RDA PROJECTS FROM CPCI-32	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt SW ENG - Michael Prather CM (Doc) - Greg Stewart ECP Facilitator - Ruth Jackson Development - 05/13	SW	Cheryl Stephenson
	12-00095	0637P	INVESTIGATE RF LEAKAGE INTO DUAL POLARIZATION RECEIVER	Awaiting ECP submission Team Members: OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Development - 06/13	RAD	Lynn Allmon
	12-00115 13-00035 14-00018 13-00025	0638	DEVELOP DATA MANAGEMENT PLAN FOR LEVEL I DATA	Awaiting ECP submission Team Members: RAD - ENG - Jane Krause Dir. Off. - Mike Istok CM (SYS) - Kyle Thomason SW ENG - Olen Boydston OPS - Ron Pattison SW ENG - Lindsey Richardson ECP Facilitator - Ruth Jackson Development - 06/13	ICD	Chuck Parish

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
NWSRC 13525	12-00118	0639	PROVIDE WFO ACCESS TO LOCAL NEXRAD LEVEL II DATA	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer CM (SW) - Chris Hunt SW ENG - Mike Weeks SDT - Danny Green OPS - Stan Grell OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 06/13	SYI	Don Horvat
	12-00114	0641	(INTERNAL ROC ECP) RETROFIT KJIM FOR ROC TEST PURPOSES	Awaiting ECP submission Team Members: SYS ENG - Don Horvat SYS ENG - Scott Enders CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SW ENG - Olen Boydston OPS - Nickie Flambures OPS - B Ballard RMT - Dan Hoffman ECP Facilitator - Ruth Jackson Development - 06/13	SYI	Christina Horvat
	12-00092	0642	DEVELOP MECHANISM FOR VIEWING RPG ADAPTABLE PARAMETER INFORMATION FOR IMPROVED HOTLINE SUPPORT FOR DUAL POL SITES	Awaiting ECP submission Team Members: CM (Doc) - Greg Stewart CM - Dale Thompson OPS - Mike Miller OPS - Scott Saul OPS - Frank Hewins SYS ENG - Russell Cole SW ENG - Mike Weeks SYS ENG - Don Horvat ECP Facilitator - Ruth Jackson Development - 06/13	SYI	Christina Horvat

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	12-00121	0643	DEVELOP AND RELEASE RDA AND RPG SOFTWARE UPDATE 13.2	Awaiting ECP submission Team Members: SDT - Jerrod Walker CM (SW) - Chris Hunt OPS - Scott Saul SW ENG - Steve Smith SW ENG - Olen Boydston SW ENG - Michael Prather ECP Facilitator - Ruth Jackson Development - 06/13	SW	Cheryl Stephenson
	12-00010	0644P	INVESTIGATE FEASIBILITY OF MOVING COMMON SOFTWARE TO RPMs	Awaiting ECP submission Team Members: CM - Dale Thompson CM (SW) - Chris Hunt SW ENG - Michael Prather SYS ENG - Dan Hernandez SYS ENG - Pat Quigley ECP Facilitator - Ruth Jackson Development - 07/13	SW	Steve Smith
	12-00116	0646	PROVIDE ROC REAL-TIME SNMP MONITORING TO CRITICAL NEXRAD NETWORK DEVICES IN THE FIELD VIA OPSNET	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SW ENG - Zach Jing OPS - Mark Albertelly OPS - Bobby Harp ECP Facilitator - Ruth Jackson Development - 09/13	SYI	Keith Peabody
	13-00034	0653	DEVELOP PROCEDURES FOR EMERGENCY RDA SITE SHUTDOWN FOR USE WHEN NO TECHNICIAN IS ON-SITE	Awaiting ECP submission Team Members: SDT - Chris Hall OPS - Bobby Harp ECP Facilitator - Ruth Jackson Development - 11/13	SYI	Lynn Allmon

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	13-00042	0656	PROVIDE A LEVEL I RECORDER TO PUEBLO (KPUX) FOR ANALYSIS OF CLUTTER-RELATED ISSUES	Awaiting ECP submission Team Members: SYS ENG - Mike McKissick SW ENG - Olen Boydston OPS - Nicki Flambures ECP Facilitator - Ruth Jackson Development - 11/13	RAD	Amy Daniel
	13-00049	0657	DEVELOP AND RELEASE RDA AND RPG SOFTWARE BUILD 15.0	Awaiting ECP submission Team Members: SW ENG - Olen Boydston SW ENG - Steve Smith CM (SW) - Chris Hunt OPS RTT - Scott Saul ECP Facilitator - Ruth Jackson Development - 12/13	SW	Cheryl Stephenson
	13-00051	0660	RPM PROCESS	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt CM - Dale Thompson SW ENG - Michael Prather Security - Pat Quigley ECP Facilitator - Ruth Jackson Development - 01/14	SYI	Steve Smith
	13-00070	0663	DEVELOP AND RELEASE RDA AND RPG SOFTWARE UPDATE 13.3	Awaiting ECP submission Team Members: SW ENG - Steve Smith SW ENG - Olen Boydston SW ENG - Michael Prather SYS ENG - Christina Horvat CM (SW) - Chris Hunt OPS - Scott Saul SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 02/14	SW	Cheryl Stephenson

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	13-00062	0667	RF PALLET PHASE SHIFTER (UD2A5A2) REPAIR OR REPLACEMENT	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Chris Hall SDT - Mike Karbowski RMT - Lindsey Alberts OPS - Jon Portillo NRC - Bill Deramcy ENG - Randy Silver RAD ENG - David Rose ECP Facilitator - Gail Grimes Development - 02/14	RAD	Glenn Secret
	13-00064	0668P	(TEST ECP) MOVE KEVX SONICWALL PORT ON KMOB FR HUB ROUTER FROM E1/3 TO E1/0	Awaiting ECP submission Team Members: OPS - Scott Saul OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 02/14	SYI	Keith Peabody
	13-00019	0669P	INVESTIGATE NEXRAD RDA CONTROL ISSUES AT FAA REDUNDANT SITES	Awaiting ECP submission Team Members: SYS - Gary Gookin SW ENG - Michael Prather OPS - Stan Grell ECP Facilitator - Ruth Jackson Development - 02/14	SYI	Gary Gookin
	13-00057 17-00029 13-00084	0672	DEACTIVATE MOST DOD OPERATIONAL OPUPs	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer CM (SW) - Chris Hunt SDT - Jerrod Walker SYS ENG - Christina Horvat SW ENG - Russell Cole OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 03/14	SYI	Chuck Parish

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	13-00068	0673	DEVELOP PROCEDURE FOR MANUAL PURGE OF COMPRESSOR-DEHYDRATOR	Awaiting ECP submission Team Members: SDT - Chris Hall CM (Drafting) - Art Bauer OPS - Bob Heelan NRC - Bill Deramcy ECP Facilitator - Ruth Jackson Development - 03/14	RAD	David Rose
	13-00078	0677	UPDATE RDA AND RPG SOFTWARE TO PERMIT ROUTINE SECURITY SCANNING FROM ROC NEXRAD EQUIPMENT VIA OPSNET	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer CM (SW) - Chris Hunt SDT - Danny Green SW ENG - Olen Boydston SW ENG - Steve Smith OPS - Scott Garfield ECP Facilitator - Ruth Jackson Development - 04/14	SYI	Mike McKissick
	13-00077	0680	USE RDA CALIBRATION AND TROUBLESHOOTING LAPTOP TO HOST REMOTE RDA HCI SOFTWARE	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer CM (SW) - Chris Hunt SW ENG - Olen Boydston SDT - Chris Hall OPS - Dan Frashier OPS - Frank Hewins ECP Facilitator - Ruth Jackson Development - 04/14	SYI	Chris Gilbert
	13-00088	0683P	(INTERNAL ROC ECP) DEVELOP REQUIREMENTS DOCUMENT FOR TOOL (RMSS) TO PERFORM LONG-TERM RPG STABILITY TESTS	Routed for Internal ECP Review, 12/04/17. Team Members: CM - Cheryl Stephenson SW ENG - Steve Smith OPS - Nickie Flambures OPS - Monte Keel ECP Facilitator - Ruth Jackson Development - 06/14	SYI	Chuck Parish

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
AWIPS RC ERH895	14-00013 14-00095	0686	DEVELOP AND RELEASE RDA AND RPG SOFTWARE BUILD 16.0	Awaiting ECP submission Team Members: SW ENG - Steve Smith SW ENG - Olen Boydston SYS ENG - Don Horvat SYS ENG - Christina Horvat CM (SW) - Chris Hunt SDT - Jerrod Walker OPS - Scott Saul RMT - Lindsey Alberts ECP Facilitator - Ruth Jackson Development - 09/14	SYI	Cheryl Stephenson
	14-00001	0687	SIGN KITS FOR SHELTER DOORS	Awaiting ECP submission Team Members: PGM - Tammy Buie CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 09/14	FAC	Danny Green
	12-00098	0688	RDA I/O PANEL UPGRADE	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SDT - Jerrod Walker SDT - Mike Karbowski OPS - B Ballard RAD ENG - Glenn Secrest RMT - Dan Hoffman ECP Facilitator - Ruth Jackson Development - 09/14	SYI	Don Horvat
TO-W-NXRAD-018	14-00005	0690	RETURN FAA NEXRAD SITE ELECTRIC CRANE TO NEXRAD CM BASELINE	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Danny Green RMT - Lindsey Alberts OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 10/14	RAD	Don Sander

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	14-00007	0691P	INVESTIGATE CAUSE OF THE PROBLEM AT CHARLESTON, WV RADAR (KRLX) FOR WHICH AN ADDITIONAL HEATER WAS REQUESTED	Awaiting ECP submission Team Member: ECP Facilitator - Ruth Jackson Development - 10/14	RAD	Lynn Allmon
	14-00028	0693	DEVELOP AND RELEASE RPG SOFTWARE UPDATE 14.1	Awaiting ECP submission Team Member: SYS ENG - Christina Horvat CM (SW) - Chris Hunt OPS - Scott Saul Dir. Off. - Jessica Schultz SW ENG - Steve Smith SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 10/14	SW	Cheryl Stephenson
	14-00017	0696P	NL2: INVESTIGATE FAILED UPDATE FROM DATA STREAM ON NON-AGGREGATE PRIMARY NODE	Awaiting ECP submission Team Members: SW ENG - Mike Weeks ECP Facilitator - Ruth Jackson Development - 12/14	SYI	Russell Cole
	14-00025	0698	AME RECEIVER MODULE TUNING ISSUES	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Chris Hall RAD ENG - Lynn Allmon RMT - Marty Williams NRC - Bill DeRamcy ECP Facilitator - Ruth Jackson Development - 12/14	SYI	Cheryl Stephenson
	14-00026	0699P	INVESTIGATE DISTRIBUTING LEVEL III DUAL POL BASE DATA FOR SAILS AND MESO-SAILS SCANS	Approved, 02/15/18. Team Members: Dir. Off. - Jessica Schultz SYS ENG - Keith Peabody ECP Facilitator - Ruth Jackson Development - 12/14	SYI	Joe Chrisman

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	14-00020	0700P	INVESTIGATE STABILITY OF AME CW SOURCE AND PROVIDE RECOMMENDATION	Awaiting ECP submission Team Members: ECP Facilitator - Ruth Jackson Development - 01/15	RAD	Alan Free
	14-00029	0701	UPGRADED PARTS DUE TO ISSUES WITH R400-1A35 SURGE PROTECTION ASSEMBLY	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Chris Hall RAD ENG - David Rose ECP Facilitator - Ruth Jackson Development - 01/15	RAD	Lynn Allmon
	14-00030	0702P	INVESTIGATE SAFETY OF RADOME ENTRY STAIR-LADDER AND PROVIDE RECOMMENDATION	Awaiting ECP submission Team Members: OPS - Jon Portillo SDT - Mike Karbowski SDT - Chris Hall RMT - Gary Harper ECP Facilitator - Ruth Jackson Development - 01/15	RAD	Jeff Turner
	16-00106 17-00094 11-00010	0704	PERFORM COMMS CLEAN-UP TO ELIMINATE X.25 SUPPORT EQUIPMENT	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SYS ENG - Scott Enders SDT - Mike Karbowski OPS - Nickie Flambures OPS - Mark Albertelly CM (SW) - Chris Hunt OPS - Steve Goodlett RMT - Marty Williams ECP Facilitator - Ruth Jackson Development - 03/15	SYI	Mike McKissick

DEVELOPMENT - ROC

ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	14-00031	0705P	INVESTIGATE UPDATING MMAC LOCATED NEXRAD HARDWARE AND SOFTWARE TO SUPPORT FAA TEST REQUIREMENTS	Awaiting ECP submission Team Members: FAA - Rick Mattox CM (Drafting) - Art Bauer SW ENG - Gary Gookin SYS ENG - Don Horvat ECP Facilitator - Ruth Jackson Development - 02/15	SYI	Mike McKissick
	15-00012 14-00037	0706P	RELOCATION AND RESTORATION OF KADENA AB NEXRAD	Awaiting ECP submission Team Members: SYS ENG - Chuck Parish CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 02/15	RAD	Jeff Turner
	14-00041	0707	QUALIFY A REPLACEMENT MICROCONTROLLER FOR KOHLER AUTOMATIC TRANSFER SWITCH (ATS)	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer OPS - Bobby Harp SDT - Mike Karbowski SDT - Chris Hall RMT - Lindsey Alberts OPS - Jimmy Roper RAD ENG - David Rose ECP Facilitator - Ruth Jackson Development - 02/15	FAC	Lynn Allmon
	14-00042 17-00053	0708P	INVESTIGATE DUAL POLARIZATION DATA QUALITY IMPROVEMENT OF WSR-88D POLARIMETRIC VARIABLES	Awaiting ECP submission Team Members: APPS - Bob Lee OPS - Amy Daniel OPS - Scott Saul SW ENG - Joe Chrisman SW ENG - Lindsey Richardson RAD ENG - Tommy McGehee SW ENG - Jane Krause ECP Facilitator - Ruth Jackson Development - 02/15	RAD	Rich Ice

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	14-00048	0711P	INVESTIGATE H/V PEAK POWER INCORRECT FOR FIRST VCP IN VCP 31	Awaiting ECP submission Team Members: RAD ENG - Alan Free OPS - Frank Hewins ECP Facilitator - Ruth Jackson Development - 03/15	SW	Olen Boydston
	14-00049	0712P	DEVELOP, TEST, PROCURE METHODS/EQUIPMENT TO CONDUCT GROUNDING/BONDING TESTS FOR NEXRAD; ASSOCIATED METHODS FOR LONG-TERM	Awaiting ECP submission Team Members: RAD ENG - David Rose RAD ENG - Lynn Allmon CM (Drafting) - Art Bauer RMT - Lindsey Alberts SDT - Mike Karbowski OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Development - 03/15	RAD	Glenn Secret
	14-00053	0715	IMPROVE ZDR CALIBRATION METHODS ASSOCIATED WITH RDA TEST SOFTWARE	Awaiting ECP submission Team Members: SDT - Mike Karbowski SW ENG - Lindsey Richardson SW ENG - Joe Chrisman RAD ENG - Alan Free RAD ENG - Bob Macemon OPS - Frank Hewins RAD ENG - Rich Ice Security - Pat Quigley RAD ENG - Tommy McGehee Dir. Off. - Mike Istok (Observer only) ECP Facilitator - Ruth Jackson Development - 04/15	RAD	Glenn Secret

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00057 14-00054	0716	DEVELOP RPG HOSTED CALIBRATION AND MONITORING REQUIREMENTS, AND IMPLEMENT THE CAPABILITY	Awaiting ECP submission Team Members: SDT - Mike Karbowski SDT - Cindy Chrisman SW ENG - Lindsey Richardson SW ENG - Joe Chrisman RAD ENG - Jane Krause SW ENG - Steve Smith CM (SW) - Chris Hunt OPS - Dan Frashier OPS - John Sandifer OPS - Scott Saul APPS - Dave Zittel APPS - Bob Lee OPS - Amy Daniel RAD ENG - Rich Ice OPS - Bobby Harp OPS - Jimmy Roper Dir. Off. - Mike Istok (Observer only) ECP Facilitator - Ruth Jackson Development - 04/15	RAD	Glenn Secret
	14-00062	0718	ZDR CALIBRATION: IMPROVE DUAL-POL HARDWARE CALIBRATION AND TESTING PROCEDURES	Awaiting ECP submission Team Members: SDT - Mike Karbowski SW ENG - Olen Boydston OPS - B Ballard RAD ENG - David Rose PGM - Randy Silver RMT - Tammy Buie ECP Facilitator - Ruth Jackson Development - 05/15	RAD	Glenn Secret
	14-00074	0722	(INTERNAL ROC ECP) CHANGE KREX D-MSCF COMMUNICATIONS FROM ANALOG TO DIGITAL	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer OPS - Nickie Flambures OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 06/15	SYI	Scott Enders

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	15-00002	0725	RADAR SIGNAL PROCESSOR DEPLOYMENT	Awaiting ECP submission. Team Members: RAD ENG - Alan Free SW ENG - Olen Boydston SW ENG - Michael Prather CM (Drafting) - Art Bauer RMT - Marty Williams ECP Facilitator - Ruth Jackson Development - 07/15	RAD	Randy Silver
JW144-NXRD-2015-01	15-00052 15-00003 14-00086	0726	DEVELOP AND RELEASE RPG SOFTWARE BUILD 17.0	Awaiting ECP submission Team Members: SW ENG - Steve Smith CM (SW) - Chris Hunt OPS - Scott Saul SYS ENG - Chris Gilbert SDT - Jerrod Walker SDT - Danny Green SDT - Cindy Chrisman ECP Facilitator - Ruth Jackson Development - 07/15	SYI	Cheryl Stephenson
	14-00085 14-00088	0727P	INVESTIGATE WHETHER THE PFN WILL SUPPORT VARIABLE PULSE WIDTHS AND FREQUENT SWITCHING	Awaiting ECP submission Team Members: SW ENG - Joe Chrisman RAD ENG - Lynn Allmon OPS - Chad Smith ECP Facilitator - Ruth Jackson Development - 08/15	RAD	Glenn Secret
	14-00096	0728P	INVESTIGATE FAILURES OF DUAL-POL ROTARY JOINT (2A1A3A9) AND PROCURE ENGINEERING PROTOTYPES IF NECESSARY	Awaiting ECP submission. Team Members: RMT - Marty Williams OPS - Bobby Harp SDT - Mike Karbowski SDT - Mark Wakeam RMT - Lindsey Alberts ECP Facilitator - Ruth Jackson Development - 09/15	RAD	David Rose

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	15-00007	0732P	INVESTIGATE LOWERING SNR THRESOLDS TO PRESERVE VALID BASE MOMENT DATA	Awaiting ECP submission Team Members: SW ENG - Steve Smith OPS - Amy Daniel OPS - Scott Saul APPS - Dave Zittel RAD ENG - Rich Ice Dir. Off. - Mike Istok ECP Facilitator - Ruth Jackson Development - 10/15	ADP	Joe Chrisman
	15-00019	0735P	DEVELOP THE PROCEDURE AND METHODOLOGY TO REMOTELY UPDATE SOFTWARE TO NATIONAL LEVEL 2 SERVERS FROM THE ROC	Awaiting ECP submission Team Members: SYS ENG - Russell Cole Security - Pat Quigley SW ENG - Mike Weeks CM (SW) - Chris Hunt CM (Drafting) - Art Bauer SDT - Jerrod Walker OPS - Scott Saul ECP Facilitator - Ruth Jackson Development - 11/15	SYI	Don Horvat
	15-00024	0736	QUALIFY REPLACEMENT ENGINE GENERATOR SET FOR NWS AND DOD SITES	Awaiting ECP submission Team Members: RAD ENG - David Rose RMT - Marty Williams CM (Drafting) - Art Bauer SDT - Mark Wakeam OPS - Bobby Harp OPS - Jimmy Roper ECP Facilitator - Ruth Jackson Development - 12/15	FAC	Lynn Allmon
	15-00026	0738	PROVIDE NEW W31/131 CABLE LENGTHS FOR KAMUELA/KOHALA NEXRAD SITE	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Mike Karbowski ECP Facilitator - Ruth Jackson Development - 12/15	FAC	David Rose

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	15-00028	0739P	INVESTIGATE ADAPTABLE PARAMETERS FOR GUI IMPROVEMENT AND OPERATOR SIMPLIFICATION	Awaiting ECP submission Team Members: SDT - Cindy Chrisman SDT - Mike Karbowski SW ENG - Steve Smith APPS - Bob Lee OPS - Tony Ray WDTB - Jami Boettcher Dir. Off. - Mike Istok (participating as an observer not an approver) ECP Facilitator - Ruth Jackson Development - 12/15	SYI	Jessica Schultz
	15-00034	0741	INCREASE BANDWIDTH AT NORMAN WFO (OUN) FOR KVNK AND KFDR DEDICATED RADAR CONNECTIONS	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt SDT - Jerrod Walker OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 12/15	SYI	Keith Peabody
	15-00037	0742P	INVESTIGATE THE APPROPRIATE AUTOMATIC RESET PERIOD FOR SNOW ACCUMULATION	Awaiting ECP submission Team Members: SW ENG - Steve Smith APPS - Dan Berkowitz APPS - Dave Zittel ECP Facilitator - Ruth Jackson Development - 12/15	SW	Jessica Schultz
	15-00055	0750P	INVESTIGATE REDUCING DEPENDENCY OF LEVEL III PRODUCTS ON VDEAL/2DVDA	Awaiting ECP submission Team members: SW ENG - Joe Chrisman Dir. Off. - Jessica Schultz ECP Facilitator - Ruth Jackson Development - 04/16	SW	Steve Smith

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	15-00058	0751	MIGRATE HONOLULU WFO (PHFO) FROM AWIPS I TO AWIPS II	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt OPS - Mark Albertelly SDT - Yvonne Stroble ECP Facilitator - Ruth Jackson Development - 04/16	SYI	Scott Enders
	15-00059	0752P	INVESTIGATE LOCKOUT OF SPURIOUS TRANSMITTER SIGNALS	Awaiting ECP submission Team Members: RAD ENG - Alan Free SW ENG - Olen Boydston ECP Facilitator - Ruth Jackson Development - 04/16	RAD	Glenn Secret
	15-00081	0758	NL2: RELOCATE NATIONAL LEVEL II TG SERVERS FROM THE SSMC2 SIXTH FLOOR TO COLLEGE PARK (NCEP)	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Jerrod Walker RMT - Lindsey Alberts ECP Facilitator - Ruth Jackson Development - 07/16	SYI	Don Horvat
	15-00087	0759	INTEGRATED DISSEMINATION PROGRAM (IDP) TRANSITION: OVERALL SUPPORT OF IDP COMMUNICATION AND INFRASTRUCTURE CHANGES	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SW ENG - Paul Stansberry OPS - Mark Albertelly SYS ENG - Don Horvat ECP Facilitator - Ruth Jackson Development - 07/16	SYI	Keith Peabody
	15-00095	0760P	PERFORM ROC INVESTIGATION, TESTING AND EVALUATION FOR INTEGRATION OF SPECIFIC ATTENUATION IN DUAL POL QPE	Awaiting ECP submission Team Members: Dir. Off. - Jessica Schultz OPS - Amy Daniel OPS - Randy George Dir. Office - Mike Istok NWS HQ - Brian Klein SW ENG - Steve Smith ECP Facilitator - Ruth Jackson Development - 07/16	SW	Dan Berkowitz

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	15-00092	0761P	(INTERNAL ROC ECP) INVESTIGATE NEED TO DEVELOP WEB-BASED SOLUTION FOR FIELD ACCESS TO RADAR PERFORMANCE DATA	Approved, 01/16/18. Team Members: SYS ENG - Bill Greenwood OPS - Dan Frashier Dir. Off. - Jessica Schultz SW ENG - Lindsey Richardson ECP Facilitator - Ruth Jackson Development - 07/16	SYI	Chris Gilbert
	15-00098	0764P	INVESTIGATE THE BEST METHOD TO DELAY PERFORMANCE CHECK	Awaiting ECP submission Team Members: Dir. Off. - Jessica Schultz OPS - Dan Frashier OPS - Frank Hewins SW ENG - Olen Boydston ECP Facilitator - Ruth Jackson Development - 08/16	SW	Steve Smith
	16-00010	0766P	INVESTIGATE REPLACEMENT VOLUME COVERAGE PATTERN(S) FOR VCP121	Approved, 12/06/17. Team Members: OPS - Randy George SW ENG - Joe Chrisman SW ENG - Autumn Losey OPS - Amy Daniel ECP Facilitator - Ruth Jackson Development - 09/16	SW	Dave Zittel
NWSRC 15016	16-00026	0768	MOVE THE WFO CLEVELAND, OH (KCLE)	Awaiting ECP submission Team Members: OPS - Mark Albertelly RMT - Lindsey Alberts RAD ENG - Lynn Allmon OPS - B Ballard CM (Drafting) - Art Bauer Security - Dan Hernandez SYS ENG - Gordon Jim SYS ENG - Chuck Parish SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 12/16	SYI	Jason Thomas

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00034	0771	NL2: DEVELOP AND RELEASE NATIONAL LEVEL II SOFTWARE UPDATE 8.1	Awaiting ECP submission Team Members: SYS ENG - Don Horvat SYS ENG - Russell Cole SDT - Jerrod Walker CM (SW) - Chris Hunt CM (SW) - Christi Espinoza Security - Pat Quigley OPS - Scott Saul ECP Facilitator - Ruth Jackson Development - 12/16	SW	Mike Weeks
	17-00039 16-00037	0773	FAA CSS-Wx (COMMON SUPPORT SERVICES - WEATHER) TO WSR-88D NETWORK INTERFACE	Awaiting ECP submission Team Members: SYS ENG - Scott Enders CM (SW) - Chris Hunt CM - Kyle Thomason OPS - Mark Albertelly OPS - Dan Frashier Security - Dan Hernandez ECP Facilitator - Ruth Jackson Development - 12/16	SYI	Keith Peabody
	16-00029	0775P	INVESTIGATE REFLECTIVITY CALIBRATION ACROSS THE FLEET SINCE DUAL POL IMPLEMENTATION	Awaiting ECP submission Team Members: RAD ENG - Alan Free RAD ENG - Bob Macemon RAD ENG - Glenn Secrest APPS - Dan Berkowitz OPS - Amy Daniel OPS - Frank Hewins ECP Facilitator - Ruth Jackson Development - 12/16	RAD	Rich Ice

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00038	0776	FIND SOLUTION FOR MASKED RDA FAILURES WHEN CONNECTED TO FAA RMS	Awaiting ECP submission Team Members: SYS ENG - Gary Gookin SYS ENG - Dan Hernandez CM (Drafting) - Art Bauer SDT - Mark Wakeam OPS - Nickie Flambures RMT - Lindsey Alberts FAA - Jennifer Atkinson FAA - Rick Mattox ECP Facilitator - Ruth Jackson Development - 02/17	RAD	Glenn Secret
	16-00073	0779	DEVELOP AND RELEASE RDA SOFTWARE UPDATE 17.1	Awaiting ECP submission Team Members: SW ENG - Steve Smith PGM - Cheryl Stephenson OPS - Nickie Flambures OPS - Tony Ray SW ENG - Lindsey Richardson SDT - Jerrod Walker CM (SW) - Christi Espinoza CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Development - 01/17	SW	Olen Boydston
	16-00084	0781	DEVELOP AND RELEASE RPG SOFTWARE UPDATE 17.1	Awaiting ECP submission Team Members: PGM - Cheryl Stephenson OPS - Nickie Flambures OPS - Tony Ray SDT - Jerrod Walker SDT - Amy Richardson CM (SW) - Christi Espinoza CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Development - 01/17	SW	Steve Smith

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00061 16-00090	0782P	INVESTIGATE PRACTICALITY OF GENERATOR REPLACEMENT	Approved, 01/16/18 RAD ENG - Lynn Allmon OPS - Jimmy Roper CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 02/17	RAD	David Rose
	16-00066	0783	COMM CIRCUIT RELOCATION AT KUNSAN AB	Awaiting ECP submission Team Members: OPS - Chad Smith OPS - Mark Albertelly RMT - Tammy Buie SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 02/17	SYI	Chuck Parish
	16-00067	0784	FOTS TRANSITION ON BIORKA ISLAND, AK (SITKA (PACG))	Awaiting ECP submission Team Members: SYS ENG - Keith Peabody RAD ENG - Mike McKissick OPS - Mike Flint OPS - Mark Albertelly RMT - Marty Williams SDT - Jerrod Walker CM (Drafting) - Art Bauer ECP Facilitator - Ruth Jackson Development - 02/17	SYI	Gary Gookin
	16-00101	0785P	NL2: TEMPORARY ENGINEERING TEST TOOL FOR OPSNET TROUBLESHOOTING	Awaiting ECP submission Team Members: SYS ENG - Chris Gilbert Security - Pat Quigley ECP Facilitator - Ruth Jackson Development - 05/17	SYI	Don Horvat

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	17-00107 16-00070	0787	DEACTIVATE REMAINING DOD OPUPS	Awaiting ECP submission Team Members: SYS ENG - Chuck Parish SYS ENG - Chris Gilbert Security - Dan Hernandez CM (SW) - Chris Hunt RMT - Tammy Buie SDT - Bill Deringer SDT - Jerrod Walker CM (Drafting) - Brandy Bauer OPS - Mark Albertelly SDT - Chris Hall ECP Facilitator - Ruth Jackson Development - 03/17	SYI	Chuck Parish
	16-00068	0789	DAVENPORT, IA (QUAD CITIES (KDVN)) WFO MOVE	Awaiting ECP submission Team Members: SYS ENG - Chuck Parish SYS ENG - Gordon Jim SYS ENG - Chris Gilbert OPS - B Ballard OPS - Mark Albertelly CM (Drafting) - Art Bauer SDT - Jerrod Walker RMT - Lindsey Alberts RAD ENG - Lynn Allmon Security - Dan Hernandez ECP Facilitator - Ruth Jackson Development - 03/17	SYI	Jason Thomas
	16-00094	0790	OPTIMIZE IFDR ACQUISITION CLOCK FREQUENCY	Awaiting ECP submission Team Members: RAD ENG - Jane Krause RAD ENG - Syrak Worku SW ENG - Adam Heck SW ENG - Lindsey Richardson ECP Facilitator - Ruth Jackson Development - 05/17	RAD	Alan Free

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00099	0791	INSTALL SPECTRUM/BANDPASS FILTER (#1213656-235) IN DULUTH (KDLH) TO MITIGATE INTERFERENCE TO NEIGHBORING FAA ASR-8	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Bill Deringer RMT - Tammy Buie ECP Facilitator - Ruth Jackson Development - 05/17	RAD	Glenn Secret
	16-00104	0793	NETWORK SUPPORT FOR PEACHTREE CITY, GEORGIA (KFFC) SECURITY COMMUNICATION	Awaiting ECP submission Team Members: Security - Pat Quigley CM (Drafting) - Art Bauer OPS - B Ballard SDT - Chris Hall ECP Facilitator - Ruth Jackson Development - 05/17	SYI	Jason Thomas
	16-00095	0795P	FIELD TEST RF-SEALED LNAs AT DODGE CITY, KS (KDDC) SUPPORTING RTI58390 (LOW NOISE AMPLIFIER (LNA) RF IMMUNITY ISSUE)	Awaiting ECP submission Team Members: RAD ENG - Syrak Worku OPS - Tony Ray ECP Facilitator - Ruth Jackson Development - 06/17	RAD	Bob Macemon
	18-00023 18-00024 16-00109 17-00109	0796P	FIELD TEST OF THE MID-VOLUME RESCAN OF LOW-LEVEL ELEVATIONS (MRLE) FUNCTION	Awaiting ECP submission Team Members: SYS ENG - Keith Peabody OPS - John Sandifer SDT - Ken Weatherford APPS - Rich Murnan Dir. Off. - Mike Istok ECP Facilitator - Gail Grimes Development - 06/17	SW	Jessica Schultz

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	16-00117	0798	DEVELOP AND STOCK RF PALLET REPLACEMENT CABLES AND JACKS	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer RMT - Lindsey Alberts SDT - Mike Karbowski SDT - Mark Wakeam OPS - B Ballard ECP Facilitator - Ruth Jackson Development - 08/17	RAD	Bob Macemon
	17-00114 17-00007	0802	BOSTON RPG (KBOX) AND WFO MOVE	Awaiting ECP submission Team Members: SYS ENG - Gordon Jim CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SDT - Bill Deringer Security - Dan Hernandez OPS - B Ballard OPS - Mark Albertelly RMT - Lindsey Alberts CM - Chris Hunt SYS ENG - Nigel Ellis SDT - Mike Karbowski SDT - Jerrod Walker ECP Facilitator - Gail Grimes Development - 09/17	SYI	Jason Thomas
	17-00019	0803P	DETERMINE FEASIBILITY OF INSTALLING METRO 911 MICROWAVE EQUIPMENT AT CHARLESTON, WV (KRLX) NEXRAD	Awaiting ECP submission Team Members: SYS ENG - David Rose CM (Drafting) - Art Bauer Security - Pat Quigley ECP Facilitator - Ruth Jackson Development - 11/17	FAC	Lynn Allmon

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	17-00021	0805P	REPLACE A30 MEDIA CONVERTER	Awaiting ECP submission Team Members: CM (Drafting) Art Bauer Security - Dan Hernandez RMT - Lindsey Alberts SDT - Jerrod Walker SDT - Mark Wakeam OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 12/17	SYI	Scott Enders
	18-00020 17-00026	0806P	NL2: NL2 PROCESSOR REHOST	Awaiting ECP submission Team Members: SW ENG - Mike Weeks SYS ENG - Zach DuFran CM (Drafting) - Art Bauer Security - Dan Hernandez SDT - Mark Wakeam SDT - Jerrod Walker OPS - Scott Saul ECP Facilitator - Ruth Jackson Development - 12/17	SYI	Don Horvat
	17-00033 17-00034	0807	UPDATE RPG FLOW CONTROL AT SELECTED LOCATIONS TO REDUCE LOAD SHEDDING	Awaiting ECP submission Team Members: NWS POC - Jessica Schultz SW ENG - Steve Smith CM - Chris Hunt SDT - Amy Richardson SDT - Jerrod Walker OPS - Scott Garfield ECP Facilitator - Ruth Jackson Development - 12/17	SYI	Chris Gilbert
	17-00035	0808	REPLACE WAVEGUIDE SECTION WG6 AT CHICAGO	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 12/17	RAD	Glenn Secrest

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	17-00036	0809	REDEFINE AME PELTIER ASSEMBLY (2A9A1) FAN UNITS AS FIELD SERVICEABLE	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer SDT - Mark Wakeam SDT - Chris Hall OPS - B Ballard RMT - Tammy Buie RMT - Don Stoepker ECP Facilitator - Ruth Jackson Development - 12/17	RAD	Syrak Worku
	17-00044	0810P	REVIEW WSR-88D MAINTAINABILITY, AVAILABILITY AND ACHIEVABILITY NUMBERS	Awaiting ECP submission Team Members: CM - Vance Mansur RAD ENG - Alan Free ECP Facilitator - Ruth Jackson Development - 01/18	ICD	Greg Stewart
	17-00045	0811P	PERFORM IMPACT ANALYSIS FOR SPECTRUM FREQUENCY PRIORITIZATION	Awaiting ECP submission Team Members: ENG Branch - Christina Horvat ECP Facilitator - Ruth Jackson Development - 01/18	RAD	Lynn Allmon
	17-00011	0812	NL2: DEVELOP AND RELEASE NATIONAL LEVEL II SOFTWARE FOR SEPTEMBER 2017 (BUILD 9.0)	Awaiting ECP submission Team Members: SYS ENG - Don Horvat SYS ENG - Russell Cole CM - Chris Hunt CM - Christi Espinoza Security - Pat Quigley RTT - Scott Saul SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 12/17	SW	Michael Weeks

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	17-00070 15-00075 17-00126 17-00063	0813	DEVELOP AND RELEASE RDA AND RPG SOFTWARE BUILD 19.0	Awaiting ECP submission Team Members: SW ENG - Olen Boydston SW ENG - Steve Smith CM - Chris Hunt RTT - Randy George SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 01/18	SW	Cheryl Stephenson
	17-00050	0814	UPDATE NWSTC RPG CONFIGURATIONS TO INCLUDE LOCAL USER TRAINING SYSTEM CONNECTIONS TO NTC1 AND NTC2 NWSTC	Awaiting ECP submission Team Members: CM - Chris Hunt Security - Dan Hernandez ECP Facilitator - Ruth Jackson Development - 01/18	SYI	Keith Peabody
	17-00054 18-00010	0815P	INVESTIGATE CLUTTER SUPPRESSION VARIATIONS RELATED TO TRANSMITTER TEMPERATURE	Awaiting ECP submission Team Members: RAD ENG - Alan Free SW ENG - Olen Boydston PGM Branch - Randy Silver OPS - Amy Daniel OPS - B Ballard RAD - David Rose RAD - Lynn Allmon ECP Facilitator - Ruth Jackson Development - 01/18	RAD	Glenn Secrest
	17-00057	0816P	INVESTIGATE VERTICAL POINTING FOR DUAL POL CALIBRATION	Awaiting ECP submission Team Members: RMT - Dan Hoffman SW ENG - Joe Chrisman OPS - Bobby Harp RAD - David Rose RAD ENG - Bob Macemon ECP Facilitator - Gail Grimes Development - 01/18	SYI	Rich Ice

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	17-00062	0817P	REEVALUATE COHERENCY BASED THRESHOLDING (CBT) PERFORMANCE	Awaiting ECP submission Team Members: SW ENG - Lindsey Richardson OPS - Amy Daniel ECP Facilitator - Ruth Jackson Development - 01/18	SW	Jane Krause
	17-00074	0819P	(INTERNAL ROC ECP) INVESTIGATE INTEGRATING LEGACY LAJES AFB ATS PANEL INTO ROC KCRI TEST BED	Awaiting ECP submission Team Members: RAD ENG - David Rose RTT - Scott Garfield OPS - B Ballard ECP Facilitator - Gail Grimes Development - 04/18	SYI	Lynn Allmon
	17-00087	0821	(INTERNAL ROC ECP) REMOVE K2A1 SWITCH IN KCRI RDA SHELTER	Awaiting ECP submission Team Members: RAD ENG - Alan Free OPS - B Ballard RTT - Nickie Flambures CM (Drafting) - Art Bauer ECP Facilitator - Gail Grimes Development - 04/18	SYI	Rich Ice
	17-00106	0822P	INVESTIGATE FLEXIBLE COUPLER IMPROVEMENT	Awaiting ECP submission Team Members: RAD - David Rose SYS ENG - Chris Gilbert OPS - Tony Ramirez CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SYS ENG - Jon Ballard RMT - Marty Williams ECP Facilitator - Gail Grimes Development - 06/18	RAD	Blair Baldrige

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	17-00112	0823P	FIELD TEST MODIFIED SPIP AT MELBOURNE, FL AND COLUMBIA, SC	Awaiting ECP submission Team Members: RAD - Glenn Secrest RMT - Marty Williams OPS - Mike Flint CM (Drafting) - Art Bauer ECP Facilitator - Gail Grimes Development - 06/18	RAD	Randy Silver
	17-00110 17-00104	0825P	RPG AND RDA POWER ADMINISTRATION REFRESH	Awaiting ECP submission Team Members: SYS ENG - Don Horvat SYS ENG - Chris Gilbert SW ENG - Michael Prather Security - Dan Hernandez OPS - B Ballard CM (Drafting) - Art Bauer RTT - Nickie Flambures RMT - Marty Williams RMT - Dan Hoffman SDT - Chris Hall NRC - Jeff Sickels ECP Facilitator - Gail Grimes Development - 07/18	SYI	Blair Baldrige
	17-00111	0826	FREQUENCY DISTURBANCE RECORDER (FDR) REMOVAL	Awaiting ECP submission Team Members: SYS ENG - Scott Enders SYS ENG - Chris Gilbert Security - Dan Hernandez OPS - Jimmy Roper SDT - Mark Wakeam SYS ENG - Don Horvat ECP Facilitator - Gail Grimes Development - 07/18	SYI	Woody Decoteau

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	17-00119	0827	ARC FLASH LABELING	Awaiting ECP submission Team Members: RAD ENG - Russ Cook RMT - Don Stoepker OPS - Jon Portillo CM (Drafting) - Art Bauer SDT - Mark Wakeam SDT - Jerrod Walker ECP Facilitator - Gail Grimes Development - 07/18	RAD	Lynn Allmon
	18-00002	0828P	INVESTIGATE ADDING A SUPPLEMENTAL LOW ELEVATION ANGLE AT MISSOULA, MT, BUFFALO, NY, CLEVELAND, OH, RENO, NV, AND SALT LAKE CITY, UT	Awaiting ECP submission Team Members: ECP Facilitator - Gail Grimes Development - 09/18	SYI	Jessica Schultz
	18-00004	0829	DEDICATED SUPPLEMENTAL WAN CONNECTION FOR WFO LITTLE ROCK FOR MEMPHIS (KNQA) RADAR BY OCTOBER 2018	Awaiting ECP submission Team Members: Security - Chuck Parish SYS ENG - Chris Gilbert CM - Chris Hunt OPS - Mark Albertelly Dir Office - Jessica Schultz ECP Facilitator - Gail Grimes Development - 09/18	SYI	Gary Gookin
	18-00006	0830P	(TEST ECP) VANDENBERG (KVBX) LDM CONFIGURATION ON RPG	Awaiting ECP submission Team Members: Security - Chuck Parish SYS ENG - Chris Gilbert SDT - Jerrod Walker CM - Chris Hunt RTT - Randy George ECP Facilitator - Gail Grimes Development - 09/18	SYI	Scott Enders

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	18-00007	0831P	INVESTIGATE OPTIONS TO RAISE OR ELEVATE TOWER TO AT LEAST 40 METERS AT WILMINGTON, NC KLTX	Awaiting ECP submission Team Members: RAD ENG - David Rose RAD ENG - Russ Cook Dir Office - Jessica Schultz ECP Facilitator - Gail Grimes Development - 09/18	SYI	Lynn Allmon
	18-00022 18-00008	0832	TEMPORARY DATA COLLECTION FOR MOTION, TEMPERATURE AND HUMIDITY ANALYSIS	Awaiting ECP submission Team Members: RAD ENG - Syrak Worku RAD ENG - Russ Cook ECP Facilitator - Gail Grimes Development - 09/18	RAD	Alan Free
	18-00012	0834	(INTERNAL ROC ECP) MIGRATE NL2 TESTBED RPG LDM LEVEL 2 SERVER TO RHEL7 COMMON OS AND TABULATION REPORTING TOOL FEED	Awaiting ECP submission Team Members: Security - Chuck Parish SYS ENG - Chris Gilbert CM - Dale Thompson IT&S - Sallie Ahlert RMT - Tammy Buie SYS ENG - Scott Enders SYS ENG - Russ Cole ECP Facilitator - Gail Grimes Development - 09/18	SYI	Zach DuFran
	18-00017	0835	REPLACE OBSOLETE 4G LTE DIGI WR-21 L2 ROUTERS WITH L5 VERSIONS	Awaiting ECP submission Team Members: SYS ENG - Chris Gilbert Security - Chuck Parish RMT - Dan Hoffman SDT - Mike Karbowski SDT - Chris Hall CM - Chris Hunt CM (Drafting) - Art Bauer OPS - Dan Frashier OPS - Mark Albertelly SYS ENG - Jay Thomas OPS - Adam Lauridsen ECP Facilitator - Gail Grimes Development - 10/18	SYI	Keith Peabody

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	18-00018	0836	REPLACE EMERGENCY STANDBY GENERATOR AT MELBOURNE, FL	Placed on Hold, 04/03/18. Team Members: RAD ENG - Lynn Allmon RAD ENG - Russ Cook RMT - Marty Williams SDT - Jerrod Walker SDT - Mark Wakeam CM (Drafting) - Art Bauer OPS - B Ballard ECP Facilitator - Gail Grimes Development - 10/18	FAC	David Rose
	18-00030	0837	RESOLVE RPG BUILD 18 DEVICE CONFIGURATION FAILURES	Awaiting ECP submission Team Members: SYS ENG - Chris Gilbert SYS ENG - Gary Gookin SYS ENG - Michael Prather Security - Chuck Parish SW ENG - Steve Smith RTT - Stan Grell CM - Chris Hunt SDT - Yvonne Stroble SDT - Jerrod Walker ECP Facilitator - Gail Grimes Development - 10/18	SYI	Keith Peabody
	18-00031	0838	(INTERNAL ROC ECP) TABULATION REPORTING TOOL (TRT) SOFTWARE UPDATE 1.1	Awaiting ECP submission Team Members: SYS ENG - Chris Gilbert SW ENG - Bill Greenwood Security - Chuck Parish Security - Dan Hernandez CM - Chris Hunt CM - Dale Thompson OPS - Dan Frashier ECP Facilitator - Gail Grimes Development - 10/18	SW	Zach DuFran

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	18-00026	0839P	RDA AND RPG KVM UNITS REFRESH	Awaiting ECP submission Team Members: SYS ENG - Gordon Jim SYS ENG - Chris Gilbert Security - Dan Hernandez OPS - Nicky Flambures OPS - Tony Ramirez CM (Drafting) - Art Bauer CM (Drafting) - Frank Miller CM (Drafting) - Maria Anderson SDT - Chris Hall NRC - Jeff Sickels RMT - Lindsey Alberts RMT - Don Stoepker ECP Facilitator - Gail Grimes Development - 10/18	SYI	Jonathan Hill
	18-00028	0840P	MSCF REFRESH	Awaiting ECP submission Team Members: SYS ENG - Chris Gilbert SYS ENG - Don Horvat SYS ENG - Jon Ballard Security - Chuck Parish OPS - Nickie Flambures OPS - Tony Ramirez CM (Drafting) - Art Bauer CM (Drafting) - Frank Miller CM (Drafting) - Maria Anderson NRC - Jeff Sickels SDT - Chris Hall RMT - Tammy Buie RMT - Don Stoepker ECP Facilitator - Gail Grimes Development - 10/18	SYI	Blair Baldrige
	SPG-SYS11-00015	SPG-0012P	SPG: INVESTIGATE PERFORMANCE STATISTICS AND AVAILABILITY IMPROVEMENT FOR SPG DATA	Awaiting ECP submission Team Members: SYS ENG - Keith Peabody ECP Facilitator - Ruth Jackson Development - 02/12	SYI	Gordon Jim

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS12-00002	SPG-0016P	SPG: INVESTIGATE OPTIONS TO PROVIDE TDFW AND TDAL SPG DATA FOR A COLLABORATIVE URBAN METEOROLOGY EXPERIMENT	Awaiting ECP submission Team Members: SW ENG - Steve Smith CM - Cheryl Stephenson OPS - Amy Daniel ECP Facilitator - Ruth Jackson Development - 09/12	SYI	Christina Horvat
	SPG-SYS12-00005	SPG-0019	SPG: INSTALL REMOTE CONSOLE IN WFOs FOR SPG SYSTEM	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer SDT - Mike Karbowski RMT - Dan Hoffman SW ENG - Steve Smith OPS - Stan Grell OPS - Mark Albertelly OPS - Monte Keel CM (Doc) - Greg Stewart ECP Facilitator - Ruth Jackson Development - 02/13	SYI	Gordon Jim
	SPG-SYS14-00008 SPG-SYS13-00002 SPG-SYS14-00006 SPG-SYS14-00005	SPG-0023	SPG: SPG CPU REFRESH	Awaiting ECP submission Team Members: SYS ENG - Don Horvat Security - Pat Quigley SW ENG - Steve Smith CM (Drafting) - Brandy Bauer SDT - Jerrod Walker SDT - Mike Karbowski SDT - Chris Hall SDT - Danny Green RMT - Lindsey Alberts OPS - Frank Hewins OPS - John Sandifer CM (Doc) - Greg Stewart CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Development - 11/13	SYI	Gordon Jim

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS14-00002	SPG-0026	SPG: IMPLEMENT HSPD-12 REQUIREMENT FOR TDWR SPG IDENTIFICATION AND AUTHENTICATION	Awaiting ECP submission Team Members: SYS ENG - Gordon Jim SW ENG - Steve Smith CM (Drafting) - Brandy Bauer OPS - John Sandifer OPS - B Ballard SDT - Jerrod Walker SDT - Danny Green RMT - Dan Hoffman RMT - Lindsey Alberts CM (Doc) - Greg Stewart CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Development - 09/14	SYI	Chris Gilbert
	SPG-SYS14-00009	SPG-0029	SPG: DEVELOP AND RELEASE SPG SOFTWARE BUILD 7.0	Awaiting ECP submission Team Members: SW ENG - Steve Smith CM (Drafting) - Chris Hunt PGM - Cheryl Stephenson OPS - Scott Saul SDT - Jerrod Walker Security - Pat Quigley ECP Facilitator - Ruth Jackson Development - 07/15	SW	Gordon Jim
	SPG-SYS15-00001	SPG-0031	SPG: (INTERNAL ROC ECP) REMOVE NWSHQ TESTBED SPG #2 FROM CM BASELINE	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Development - 08/15	SYI	Gordon Jim

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS15-00002	SPG-0032	SPG: CONVERT TDWR UDP DATA GOING TO THE NWS WFO'S TDWR CONNECTION TO TCP FORMAT	Awaiting ECP submission Team Members: SYS ENG - Gary Gookin CM (Drafting) - Brandy Bauer SDT - Mark Wakeam SW ENG - Steve Smith RMT - Lindsey Alberts OPS - Mark Albertelly SYS ENG - Jason Thomas ECP Facilitator - Ruth Jackson Development - 09/15	SYI	Gordon Jim
	SPG-SYS15-00003	SPG-0033	SPG: DEVELOP DATA MANAGEMENT PLAN (DMP) FOR SPG	Awaiting ECP submission Team Members: ECP Facilitator - Ruth Jackson Development - 10/15	SYI	Gordon Jim
	SPG-SYS15-00006	SPG-0035	(INTERNAL ROC ECP) SPG: PROVIDE LIVE TDWR TPSF DATA FEED FOR ROC SYSTEMS ENGINEERING SPG TESTBED	Awaiting ECP submission Team Members: CM (Drafting) - Brandy Bauer SYS ENG - Dan Hernandez ECP Facilitator - Ruth Jackson Development - 11/15	SYI	Gordon Jim
	SPG-SYS15-00013	SPG-0037	REPLACEMENT OF THE SPG LAN SWITCH (55A2, SPG1A3, AND SPG1A4)	Awaiting ECP submission Team Members: SDT - Danny Green OPS - Mark Albertelly RMT - Lindsey Alberts CM (Drafting) - Brandy Bauer SW ENG - Steve Smith OPS - Scott Garfield SW ENG - Gary Gookin SDT - Chris Hall Security - Pat Quigley SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 03/16	SYI	Gordon Jim

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS15-00012 SPG-SYS18-00001 SPG-SYS18-00002 SPG-SYS18-00003	SPG-0038	SPG: (INTERNAL ROC ECP) DOCUMENT NWS SYSTEM THAT ACCESSES DATA FROM FAA ARSR-4, ASR-11 RADARS AND GENERATES/DISTRIBUTES NEXRAD-LIKE PRODUCTS	Awaiting ECP submission Team Members: SDT - Jerrod Walker CM (Drafting) - Brandy Bauer CM (Drafting) - Art Bauer SW ENG - Gary Gookin CM (SW) - Chris Hunt Security - Pat Quigley SW ENG - Autumn Losey SW ENG - Steve Smith Dir Off. - Mike Istok RMT - Lindsey Alberts ECP Facilitator - Ruth Jackson Development - 04/16	SYI	Gordon Jim
	SPG-SYS15-00020	SPG-0040	SPG: ADD AN SPG T1 SURGE SUPPRESSOR, GROUNDING, AND CABLING AT THE WFO FOR SITES HAVING AN SPG TDWR T1 CIRCUIT	Awaiting ECP submission Team Members: SYS ENG - Gary Gookin CM (Drafting) - Brandy Bauer RMT - Marty Williams OPS - Mark Albertelly OPS - Dan Frashier SDT - Yvonne Stroble SDT - Chris Hall ECP Facilitator - Ruth Jackson Development - 05/16	SYI	Gordon Jim
	SPG-SYS16-00001	SPG-0041	SPG: DEVELOP AND RELEASE SPG SOFTWARE UPDATE TO APPLY AND ACTIVATE CHANGES NECESSARY TO SUPPORT TDWR BUILD 2.0	Awaiting ECP submission Team Members: SYS ENG - Gordon Jim CM - Christi Espinoza SDT - Tammy McPherson SDT - Chris Hall OPS - John Sandifer SW ENG - Autumn Losey NWS HQ - Brian Klein CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Development - 11/16	SW	Don McCuddy

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS15-00004	SPG-0042	SPG: ENABLE TDWR SPG LEVEL II DATA	Awaiting ECP submission Team Members: SW ENG - Don McCuddy SYS ENG - Don Horvat CM - Christi Espinoza CM (SW) - Chris Hunt SW ENG - Steve Smith NWS HQ - Brian Klein CM (Drafting) - Brandy Bauer CM - Dale Thompson OPS - Dan Frashier SDT - Jerrod Walker RMT - Lindsey Alberts SDT - Chris Hall SDT - Mark Wakeam OPS - Scott Garfield Dir. Off. - Jessica Schultz Security - Dan Hernandez OPS - Mark Albertelly ECP Facilitator - Ruth Jackson Development - 11/16	SYI	Gordon Jim
	SPG-SYS16-00002	SPG-0044	SPG: REFRESH SPG POWER DISTRIBUTION UNIT	Awaiting ECP submission Team Members: SDT - Jerrod Walker SDT - Chris Hall OPS - Jimmy Roper RMT - Lindsey Alberts CM (Drafting) - Brandy Bauer ECP Facilitator - Ruth Jackson Development - 12/16	SYI	Gordon Jim

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS16-00003	SPG-0045P	SPG: MAKE SPG HCI AVAILABLE ON WFO OPERATIONS FLOOR	Awaiting ECP submission Team Members: SDT - Jerrod Walker SDT - Chris Hall SW ENG - Don McCuddy SYS ENG - Pat Quigley OPS - B Ballard OPS - Tony Ray CM (Drafting) - Brandy Bauer RMT - Lindsey Alberts SYS ENG - Adam Gray ECP Facilitator - Ruth Jackson Development - 12/16	SYI	Gordon Jim
	SPG-SYS17-00005 SPG-SYS16-00006	SPG-0046	SPG: DEVELOP AND RELEASE SPG SOFTWARE BUILD 9.0	Awaiting ECP submission Team Members: SW ENG - Steve Smith CM (SW) - Chris Hunt OPS - John Sandifer SDT - Jerrod Walker CM (SW) - Christi Espinoza SYS ENG - Gordon Jim SDT - Chris Hall ECP Facilitator - Ruth Jackson Development - 01/17	SW	Don McCuddy
	SPG-SYS16-00005	SPG-0047	(INTERNAL ROC ECP) SPG: ADD THE DOCUMENTATION (ROC PGM SDT) SPG SYSTEM TO THE BASELINE	Awaiting ECP submission Team Members: SYS ENG - Dan Hernandez SDT - Jerrod Walker CM (Drafting) - Brandy Bauer ECP Facilitator - Ruth Jackson Development - 01/17	SYI	Gordon Jim

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS16-00010	SPG-0048	SPG: DEVELOP AND RELEASE SPG SOFTWARE UPDATE 8.2	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt CM - Christi Espinoza OPS - Scott Garfield OPS - Randy George Security - Dan Hernandez SYS ENG - Gordon Jim SW ENG - Steve Smith PGM - Cheryl Stephenson SDT - Jerrod Walker ECP Facilitator - Ruth Jackson Development - 03/17	SW	Don McCuddy
	SPG-SYS17-00001	SPG-0050	SPG: AUTHORITY TO DEVELOP AND RELEASE SPG UPDATE 8.3	Awaiting ECP submission Team Members: SDT - Jerrod Walker OPS - Randy George SW ENG - Steve Smith CM - Chris Hunt ECP Facilitator - Ruth Jackson Development - 09/17	SW	Don McCuddy
	SPG-SYS17-00004	SPG-0051	SPG: UPDATE SPG ETH1 AND ETH1:0 IP ADDRESSES FOR THREE NON-OPERATIONAL SITES	Awaiting ECP submission Team Members: SW ENG - Don McCuddy SYS ENG - Gary Gookin CM - Chris Hunt SDT - Jerrod Walker SDT - Amy Richardson RTT - Tony Ray ECP Facilitator - Gail Grimes Development - 04/18	SYI	Gordon Jim

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	SPG-SYS17-00006	SPG-0052	SPG: PREPARE FOR POTENTIAL TEMPORARY TSJU TDWR / SPG BACKUP COMMS USING VSAT FLY-AWAY - SPG VERSION	Awaiting ECP submission Team Members: SYS ENG - Jason Thomas SYS ENG - Gordon Jim SW ENG - Don McCuddy Security - Chuck Parish OPS - Dan Frashier OPS - Mark Albertelly SDT - Mark Wakeam FAA - Jennifer Atkinson DoD - Ricky Keil DOC - Jessica Schultz CM - Chris Hunt ECP Facilitator - Gail Grimes Development - 04/18	SYI	Keith Peabody
	SPG-SYS17-00008	SPG-0053	SPG: SPG TO WARP INTERFACE FOR SAN JUAN	Awaiting ECP submission Team Members: SYS ENG - Blair Baldrige SYS ENG - Chris Gilbert SYS ENG - Keith Peabody SYS ENG - Jay Thomas SW ENG - Gary Gookin SW ENG - Don McCuddy Security - Chuck Parish OPS - Clark Payne RMT - Lindsey Alberts ECP Facilitator - Gail Grimes Development - 07/18	SYI	Gordon Jim
	WP-SYS12-00001	WP-0002	NPN: WIND PROFILER SECURITY CHANGES FOR CY 2013	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt CM - Dale Thompson ECP Facilitator - Ruth Jackson Development - 05/13	WIND	Dan Hernandez

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	WP-SYS14-00001	WP-0003	NPN: IMPLEMENT HSPD-12 REQUIREMENT FOR WIND PROFILER IDENTIFICATION AND AUTHENTICATION	Awaiting ECP submission Team Members: CM (Drafting) - Art Bauer OPS - Scott Saul OPS - Felicia Woolard SDT - Jerrod Walker SYS ENG - Nigel Ellis SDT - Danny Green RMT - Dan Hoffman RMT - Lindsey Alberts SW ENG - Steve Smith ECP Facilitator - Ruth Jackson Development - 09/14	WIND	Chris Gilbert
	WP-SYS14-00002	WP-0004	NPN: ESTABLISH A ROC TESTBED ENVIRONMENT TO SUPPORT THE NPN SYSTEM	Awaiting ECP submission Team Members: SYS ENG - Chris Gilbert CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer OPS - Scott Saul SDT - Danny Green SW ENG - Paul Stansberry ECP Facilitator - Ruth Jackson Development - 02/15	WIND	Lynn Allmon
	WP-SYS14-00012	WP-0006P	NPN: INVESTIGATE USE OF COMMON OS FOR WIND PROFILER	Awaiting ECP submission Team Members: SW ENG - Paul Stansberry SW ENG - Steve Smith ECP Facilitator - Ruth Jackson Development - 02/15	WIND	Pat Quigley
	WP-SYS14-00013	WP-0008	NPN: CORRECT WIND PROFILER GROUNDING DEFICIENCIES	Awaiting ECP submission Team Members: SYS ENG - Nigel Ellis RAD ENG - David Rose RAD ENG - Lynn Allmon CM (Drafting) - Art Bauer CM (Drafting) - Brandy Bauer SDT - Danny Green ECP Facilitator - Ruth Jackson Development - 06/15	WIND	Glenn Secret

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	WP-SYS14-00016 WP-SYS15-00001	WP-0009	NPN: DEVELOP AND RELEASE WIND PROFILER SOFTWARE BUILD 2.0	Awaiting ECP submission Team Members: SW ENG - Steve Smith CM (SW) - Chris Hunt SDT - Danny Green OPS - Scott Saul SW ENG - Paul Stansberry ECP Facilitator - Ruth Jackson Development - 10/15	WIND	Lynn Allmon
	WP-SYS15-00002	WP-0010	NPN: DEVELOP DATA MANAGEMENT PLAN (DMP) FOR NOAA WIND PROFILER	Awaiting ECP submission Team Members: ECP Facilitator - Ruth Jackson Development - 10/15	SYI	Blake McGuire
	WP-SYS16-00001	WP-0011P	NPN: INVESTIGATE FEASIBILITY OF ADDING AN ALARM TO INDICATE BUFFER PROCESSING ERROR	Awaiting ECP submission Team Members: CM (SW) - Chris Hunt ECP Facilitator - Ruth Jackson Development - 09/16	WIND	Paul Stansberry
	WP-SYS16-00007	WP-0013P	NPN: INVESTIGATE HIGH LATENCY IN TALKEETNA	Awaiting ECP submission Team Members: SYS ENG - Michael Prather ECP Facilitator - Ruth Jackson Development - 05/17	WIND	Blake McGuire
	WP-SYS17-00002	WP-0014	NPN: ESTABLISH SOFTWARE BUILD 2.2 FOR OMC ONLY	Canceled: 04/13/17 Team Members: SYS ENG - Bill Greenwood SW ENG - Paul Stansberry CM - Chris Hunt Security - Pat Quigley OPS - Scott Saul SDT - Bill Deringer ECP Facilitator - Ruth Jackson Development - 09/17	WIND	Blake McGuire

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	WP-SYS17-00001	WP-0015P	NPN: INVESTIGATE RADAR GOING OFFLINE DUE TO INTERMITTENT COMMUNICATION OUTAGES	Awaiting ECP submission Team Members: SYS ENG - Michael Prather ECP Facilitator - Ruth Jackson Development - 10/17	WIND	Blake McGuire
	WP-SYS17-00004	WP-0016	NPN: ESTABLISH SOFTWARE BUILD 3.0	Awaiting ECP submission Team Members: SYS ENG - Dan Hernandez SYS ENG - Blake McGuire RTT - Scott Saul CM - Chris Hunt SDT - Jerrod Walker SYS ENG - Bill Greenwood ECP Facilitator - Ruth Jackson Development - 10/17	WIND	Paul Stansberry
	WP-SYS17-00006	WP-0017	NPN: ESTABLISH SOFTWARE UPDATE 3.1	Awaiting ECP submission Team Members: WP ENG - Paul Stansberry SW ENG - Steve Smith Security - Chuck Parish WP ENG - Chris Calvert RTT - Stan Grell CM - Chris Hunt CM - Christi Espinoza SDT - Jerrod Walker ECP Facilitator - Gail Grimes Development - 04/18	WIND	Blake McGuire
	WP-SYS17-00007	WP-0018	NPN: ESTABLISH SOFTWARE UPDATE 3.2	Awaiting ECP submission Team Members: WP ENG - Paul Stansberry SW ENG - Steve Smith Security - Chuck Parish WP ENG - Chris Calvert RTT - Stan Grell CM - Chris Hunt CM - Christi Espinoza SDT - Jerrod Walker ECP Facilitator - Gail Grimes Development - 04/18	WIND	Blake McGuire

DEVELOPMENT - ROC						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	WP-SYS17-00008	WP-0019	NPN: ESTABLISH SOFTWARE BUILD 4.0	Awaiting ECP submission Team Members: WP ENG - Paul Stansberry SW ENG - Steve Smith Security - Chuck Parish WP ENG - Chris Calvert SYS ENG - Michael Prather RTT - Stan Grell CM - Chris Hunt CM - Christi Espinoza SDT - Jerrod Walker ECP Facilitator - Gail Grimes Development - 05/18	WIND	Blake McGuire
	WP-SYS17-00009	WP-0020	NPN: ESTABLISH SOFTWARE UPDATE 3.3	Awaiting ECP submission Team Members: WP ENG - Paul Stansberry SW ENG - Steve Smith Security - Chuck Parish WP ENG - Chris Calvert RTT - Stan Grell CM - Chris Hunt CM - Christi Espinoza SDT - Jerrod Walker ECP Facilitator - Gail Grimes Development - 05/18	WIND	Blake McGuire
	WP-SYS17-00010	WP-0021	NPN: DEVELOP AND DEPLOY TEMPORARY 4G COMMUNICATIONS AT ANCHORAGE, AK RADAR	Awaiting ECP submission Team Members: SYS ENG - Keith Peabody RAD ENG - Mike McKissick Security - Chuck Parish RTT - Randy George CM - Chris Hunt ECP Facilitator - Gail Grimes Development - 05/18	WIND	Blake McGuire

DEPLOYED ECPs (Deliverables Still Due)

Tuesday, May 01, 2018

DEPLOYED ECPs (Deliverables Still Due)						
ORIGINAL RC	CCR	ECP	TITLE	STATUS	AREA	POC
	14-00039	0545R1	IMPLEMENT LEVEL I RECORDING CAPABILITY AT SELECTED NEXRAD SITES: KEY WEST AND BOSTON FOR 1 YEAR, MOVE UNIT FROM CHICAGO TO LAKE CHARLES	Deployed - 08/15	SYI	Mike McKissick
	99-00023	P0133	HVAC SUPPLY DUCTWORK PROJECT - SINGLE AND DUAL THREAD SYSTEMS	4 ECOs required. Deployed - 12/03	FAC	Don Sander

