

ID	Task Name	Duration	Start	Finish	4	2005	2006	2007	2008	2009	2010	2011	2012	2013	
					H2	H1	H2	H1	H2	H1	H2	H1	H2	H1	H2
1	WSR-88D Dual Polarization OSIP	2095 days?	Mon 3/14/05	Fri 3/22/13											
2	Stage 1	42 days?	Mon 3/14/05	Tue 5/10/05											
3	Need Identification Document (NID)	1 day?	Mon 3/14/05	Mon 3/14/05											
4	Statement of Need (SON)	1 day?	Thu 4/28/05	Thu 4/28/05											
5	Gate 1 Approved	1 day?	Tue 5/10/05	Tue 5/10/05											
6	Stage 2	40 days?	Wed 10/5/05	Tue 11/29/05											
7	Concept of Operations & Operations Requirements (CONOPS / ORD)	1 day?	Wed 10/5/05	Wed 10/5/05											
8	Project Plan	1 day?	Mon 10/31/05	Mon 10/31/05											
9	Concept / Research Exploration	1 day?	Tue 11/15/05	Tue 11/15/05											
10	Gate 2 Approved	1 day?	Tue 11/29/05	Tue 11/29/05											
11	Stage 3	249 days?	Thu 7/6/06	Tue 6/19/07											
12	Business Plan	1 day?	Thu 5/10/07	Thu 5/10/07											
13	Updated Project Plan	1 day?	Wed 5/23/07	Wed 5/23/07											
14	Applied Researcy & Development Results	1 day?	Thu 7/6/06	Thu 7/6/06											
15	WSR-88D System Specification Changes	1 day?	Thu 5/10/07	Thu 5/10/07											
16	WSR-88D RDA top RPG ICD, Build 10 Draft	1 day?	Fri 5/11/07	Fri 5/11/07											
17	Gate 3	1 day?	Tue 6/19/07	Tue 6/19/07											
18	Stage 4	902 days?	Mon 9/24/07	Tue 3/8/11											
19	Deployment Decision Document	805 days?	Mon 9/24/07	Fri 10/22/10											
20	Update Program Plan	805 days?	Mon 9/24/07	Fri 10/22/10											
21	PMRT Plan	805 days?	Mon 9/24/07	Fri 10/22/10											
22	Deployment, Maintenance & Assessment Plan	805 days?	Mon 9/24/07	Fri 10/22/10											
23	Gate 4	1 day?	Tue 3/8/11	Tue 3/8/11											
24	Stage 5	340 days?	Mon 12/5/11	Fri 3/22/13											
25	Deployment	340 days?	Mon 12/5/11	Fri 3/22/13											

Project: OSIP Status Feb-05-2010 Date: Fri 2/5/10	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	