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NEW UPDATE AS OF 3/13/09: 

1.  Implementation of TDWR SPG Product Flow for Central Collection.   
Sites activated for central collection this past week were:  
1) TBOS - Boston (3/12)  
2) TDAL - Dallas Love Field (3/11)  
3) TDFW - Dallas/Ft. Worth (3/11)    
4) TOKC - Oklahoma City (3/9)  
5) TPHX - Phoenix (3/11) - radar currently down for maintenance 
 
Sites that are candidates for central collection activation next week are: 
1) THOU - Houston Hobby  
2) TIAH - Houston International  
3) TICH - Wichita  
4) TMCI - Kansas City  
5) TSTL - St. Louis 
 
Communication issues at (TDWR/WFO) TMEM - Memphis need to be resolved 
for the site to become an activation candidate.   
 
Since AWIPS OB9 must be loaded before central collection can occur. A rough 
schedule for future site activations based on the current schedule of AWIPS 
software installations is at:  
http://www.roc.noaa.gov/SPG/PublicDocs/tdwr_spg_cc_plan_status.pdf.  AWIPS 
software installations are subject to change (local weather, critical weather days, 
etc.), but it is useful as a "no sooner than" kind of plan. 
 

2. Beta Test of RIDGE Radar Version 2 Displays Began 4 March 2009.  See 
NWS Service Change Notice (SCN) 09-03, Announcement of Comment Period 
for RIDGE Radar Version 2 Beta Displays Effective February 18, 2009, at 
http://www.weather.gov/os/notif.htm for details.  TDWR SPG products can be 
viewed at:  http://radar.srh.noaa.gov/ 

 
The ROC web page for TDWR SPG general information and central product collection is 
at http://www.roc.noaa.gov/spg/.  Attached is the updated TDWR SPG Level III Product 
Central Collection Plans and Status, which is also available at: 
http://www.roc.noaa.gov/SPG/PublicDocs/tdwr_spg_cc_plan_status.pdf. 
 
If you would like to be added to or deleted from an email list that will notify you when 
updates are posted, please send your request to Tim.D.Crum@noaa.gov.   
 
Questions can be addressed to: Michael.Istok@noaa.gov or Tim.D.Crum@noaa.gov.   



TDWR SPG Level III Product Central Collection Plans and Status
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1 1 KBOU DEN 3013 1 17-Feb 3-Mar KLWX ADW 3001 22
2 1 KBOX BOS 3004 2 3-Mar 12-Mar KLWX BWI 3005 23
3 1 KCLE LVE 3006 3 13-Nov 20-Nov KLWX DCA 3012 24
4 1 KDTX DTW 3015 4 18-Nov 2-Dec KLWX IAD 3019 25
5 1 KEAX MCI 3025 5 11-Mar 17-Mar 18 1 KMEG MEM 3028 26 17-Feb 10-Mar
6 1 KFFC ATL 3002 6 17-Mar KMFL FLL 3017 27 18-Nov

KFWD DAL 3010 7 10-Mar KMFL MIA 3029 28 20-Nov
KFWD DFW 3014 8 10-Mar KMFL PBI 3035 29 20-Nov

8 1 KGSP CLT 3007 9 17-Mar 20 1 KMKX MKE 3030 30 24-Feb 3-Mar
KHGX HOU 3018 10 10-Mar 21 1 KMLB MCO 3026 31 25-Mar
KHGX IAH 3020 11 17-Mar 22 1 KMPX MSP 3031 32 16-Mar

10 1 KICT ICH 3021 12 12-Mar 17-Mar 23 1 KOHX BNA 3003 33 23-Mar
KILN CMH 3008 13 KOKX EWR 3016 34 9-Dec
KILN CVG 3009 14 KOKX JFK 3023 35 19-Feb
KILN DAY 3011 15 25 1 KOUN OKC 3033 36 24-Feb 9-Mar

12 1 KIND IDS 3022 16 16-Mar 26 1 KPBZ PIT 3038 37 17-Mar
13 1 KLIX MSY 3032 17 24-Mar 27 1 KPHI PHL 3036 38 16-Mar
14 1 KLMK SDF 3040 18 16-Mar 28 1 KPSR PHX 3037 39 3-Mar 10-Mar

KLOT MDW 3027 19 29 1 KRAH RDU 3039 40 9-Apr
KLOT ORD 3034 20 30 1 KSLC SLC 3042 41 19-Nov 6-Jan

16 1 KLSX STL 3043 21 12-Mar 17-Mar 31 1 KTBW TPA 3044 42 18-Feb 25-Feb
potential 32 1 KTSA TUL 3045 43 18-Feb 4-Mar

plan candidate 33 1 KVEF LAS 3024 44 14-Apr
actual complete 34 1 TJSJ SJU 3041 45 17-Feb 26-Feb

Central collection will be activated no sooner than around 1 week after OB9 is installed on AWIPS.
Activation goals: 30 sites by the end of March, all sites by June.

31-Mar

3-Mar 6-Nov

20-Nov

23-Feb

24 21-Apr

17-Mar

7 2

9 2

17 4

19 3

11 3

15 2

March 12, 2009 mji


