
TDWR SPG Level III Product Central Collection Plans and Status
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1 1 KBOU DEN 3013 1 17-Feb 3-Mar KLWX ADW 3001 22 25-Mar
2 1 KBOX BOS 3004 2 3-Mar 12-Mar KLWX BWI 3005 23 25-Mar
3 1 KCLE LVE 3006 3 13-Nov 20-Nov KLWX DCA 3012 24 25-Mar
4 1 KDTX DTW 3015 4 18-Nov 2-Dec KLWX IAD 3019 25 25-Mar
5 1 KEAX MCI 3025 5 11-Mar 18-Mar 18 1 KMEG MEM 3028 26 17-Feb 8-Apr
6 1 KFFC ATL 3002 6 17-Mar 1-Apr KMFL FLL 3017 27 18-Nov

KFWD DAL 3010 7 10-Mar KMFL MIA 3029 28 20-Nov
KFWD DFW 3014 8 10-Mar KMFL PBI 3035 29 20-Nov

8 1 KGSP CLT 3007 9 17-Mar 24-Mar 20 1 KMKX MKE 3030 30 24-Feb 3-Mar
KHGX HOU 3018 10 9-Apr 21 1 KMLB MCO 3026 31 25-Mar 31-Mar
KHGX IAH 3020 11 9-Apr 22 1 KMPX MSP 3031 32 16-Mar 26-Mar

10 1 KICT ICH 3021 12 12-Mar 17-Mar 23 1 KOHX BNA 3003 33 23-Mar 1-Apr
KILN CMH 3008 13 8-Apr KOKX EWR 3016 34 9-Dec
KILN CVG 3009 14 8-Apr KOKX JFK 3023 35 19-Feb
KILN DAY 3011 15 8-Apr 25 1 KOUN OKC 3033 36 24-Feb 9-Mar

12 1 KIND IDS 3022 16 16-Mar 31-Mar 26 1 KPBZ PIT 3038 37 17-Mar 24-Mar
13 1 KLIX MSY 3032 17 24-Mar 21-Apr 27 1 KPHI PHL 3036 38 16-Mar 25-Mar
14 1 KLMK SDF 3040 18 30-Mar 14-Apr 28 1 KPSR PHX 3037 39 3-Mar 10-Mar

KLOT MDW 3027 19 22-Apr 29 1 KRAH RDU 3039 40 9-Apr 14-Apr
KLOT ORD 3034 20 22-Apr 30 1 KSLC SLC 3042 41 19-Nov 6-Jan

16 1 KLSX STL 3043 21 12-Mar 26-Mar 31 1 KTBW TPA 3044 42 18-Feb 25-Feb
potential 32 1 KTSA TUL 3045 43 18-Feb 4-Mar

plan candidate 33 1 KVEF LAS 3024 44 5-May
actual complete 34 1 TJSJ SJU 3041 45 17-Feb 26-Feb

Central collection will be activated no sooner than around 1 week after OB9 is installed on AWIPS.
Activation goals: 30 sites by the end of March, all sites by June.
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