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DEVELOPMENT - ROC 

ORIGINAL RC CCR ECP TITLE STATUS AREA POC 

 04-00016 0205 GENERATOR AUTO TRANSFER 
SWITCH REMOTE CONTROL 

Awaiting ECP Submission 
On Hold - Modification tested 
7/05. Awaiting Mgmt. action on 
implementation. 
5/17/13 - Engineering lead 
tasked with writing a report as 
to why the ECP will not be 
implemented, and close the 
ECP. 
Team Members: 
CM (Drafting) - Brandy Bauer 
RMT - Jeff Turner 
OPS - Jimmy Roper 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Development - 10/04 

FAC Don Sander 

 04-00110 
09-00123 
11-00017 

0214 SCR MODULATOR REDESIGN Awaiting ECP Submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Chris Hall 
RMT - Marty Williams 
OPS - Scott Garfield 
OPS - Frank Hewins 
SDT - Jerrod Walker 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Development - 02/05 

RAD Glenn 
Secrest 



 05-00106 
04-00017 

0267P (TEST ECP) SITE-SPECIFIC 
SCANNING STRATEGIES (4S) FIELD 
TEST 

Perform field test as funds 
become available, per 3/29/06 
PMC. 
Funding for this project was 
used in TDWR deployment; 
therefore, the project status 
has been changed to "Idle" in 
the OSIP process. 
Team Members: 
SW ENG - Steve Smith 
CM - Cheryl Stephenson 
OPS - Doug Botner 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Development - 07/06 

SYI Dan 
Berkowitz 

 06-00008 0272 INVESTIGATE THE APPLICABILITY 
OF UPGRADE TO TPS FIRMWARE 

Awaiting ECP Submission 
Team Members: 
OPS - Bobby Harp 
OPS - Scott Garfield 
CM (Drafting) - Art Bauer 
SDT - Danny Green 
RMT - Marty Williams 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Development - 09/06 

SYI Lynn 
Allmon 

 06-00017 0275P ROC/OU WINDFARM STUDY Awaiting ECP Submission 
Team Members: 
OPS - Doug Botner 
OPS - Tony Ray 
APPS - Scott Saul 
RAD ENG - Glenn Secrest 
ECP Facilitator - Ruth Jackson 
Development - 12/06 

RAD Lynn 
Allmon 



 06-00080 
11-00070 

0304P DC SERVO AMPLIFIER (5A7A1/A2) 
REDESIGN 

Awaiting ECP Submission 
Team Members: 
RMT - Marty Williams 
SDT - Jerrod Walker 
SDT - Mike Karbowski 
CM (Drafting) - Art Bauer 
OPS - Jimmy Roper 
OPS - Nickie Flambures 
Security - Christina Horvat 
RAD ENG - David Rose 
RAD ENG - Lynn Allmon 
SW ENG - Jane Krause 
ECP Facilitator - Ruth Jackson 
Development - 03/07 

RAD Glenn 
Secrest 

 06-00119 0316 PROVIDE TECHNICAL ASSISTANCE 
FOR THE KEESLER TECHNICAL 
TRAINING CENTER (KTTC) WSR-
88D RADAR MOVE 

Awaiting ECP Submission 
CM reports all engineering 
drawings have been 
completed. 
Team Members: 
CM (Drafting) - Art Bauer 
ECP Facilitator - Ruth Jackson 
Development - 06/07 

RAD Marty 
Williams 

 07-00048 0339 PROVIDE A PORTA-ORDA FOR THE 
ROC DOCUMENTATION TEAM 

Awaiting ECP Submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
RMT - Lindsey Alberts 
SW ENG - Olen Boydstun 
Security - Christina Horvat 
SYS ENG - Mike McKissick 
SDT - Mike Karbowski 
ECP Facilitator - Ruth Jackson 
Development - 12/07 

SYI Mark Meyer 



 07-00051 0341 INVESTIGATE ALTERNATE GEAR 
PEDESTAL OILS 

Awaiting ECP submission 
Team Members: 
OPS - Monte Keel 
CM (Drafting) - Brandy Bauer 
SDT - Mike Karbowski 
RAD ENG - Russ Cook 
ECP Facilitator - Ruth Jackson 
Development - 01/08 

SYI Jeffrey 
Turner 

 07-00095 0358 DEVELOP ENCODER TEST UNITS 
FOR THE WSR-88D FLEET 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Jerrod Walker 
SDT - Mike Karbowski 
RMT - Dan Hoffman 
OPS - Jimmy Roper 
ECP Facilitator - Ruth Jackson 
Development - 06/08 

RAD Glenn 
Secrest 

 07-00111 0365 TPMS HYDROGEN DETECTOR 
SENSOR BOARDS OUT OF 
CALIBRATION 

Awaiting ECP submission 
Team Members: 
SDT - Jerrod Walker 
OPS - Bobby Harp 
ECP Facilitator - Ruth Jackson 
Development - 07/08 

FAC Dan 
Hoffman 

 07-00112 0367 INVESTIGATE SITES USING 
BLOWER CABLES 4/104W519 AND 
4/104W520 INSTEAD OF 4/104W521 
IN THE RECEIVER CABINET 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Development - 08/08 

RAD Glenn 
Secrest 

 08-00019 0371 INSTALL 9V AUXILIARY BATTERY 
IN KOHLER ATS TO SUPPLIMENT 
LOGIC VOLTAGE ON M340 
MICROPROCESSOR 

Awaiting ECP Submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
SDT - Mike Karbowski 
OPS - Jimmy Roper 
ECP Facilitator - Ruth Jackson 
Development - 10/08 

FAC David Rose 



 08-00037 0372 UPDATE NSSL CONFIGURATION 
TO SUPPORT DUAL POLARIZATION 
REQUIREMENTS AND TESTING 

Awaiting ECP Submission 
All engineering drawings are 
complete. 
Team Members: 
CM (SW) - Chris Hunt 
CM (Drafting) - Art Bauer 
RMT - Lindsey Alberts 
OPS - B Ballard 
OPS - Scott Garfield 
OPS - Nickie Flambures 
SW ENG - Olen Boydstun 
SW ENG - Steve Smith 
SYS ENG - Don Horvat 
ECP Facilitator - Ruth Jackson 
Development - 10/08 

SYI Cheryl 
Stephenson 

 08-00038 0377 (TEST ECP) INVESTIGATE THE 
FEASIBILITY OF IMPLEMENTING 
LEGACY DCU FUNCTIONALITY IN 
MODERN, DIGITAL CONTROL 
HARDWARE AND SOFTWARE 

Awaiting ECP Submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
SW ENG - Olen Boydstun 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 11/08 

RAD Alan Free 

 08-00024 0378 (INTERNAL ROC ECP) CLEAN-UP 
TEST BED AND UPDATE CM 
DRAWINGS 

Awaiting ECP Submission 
Team Members: 
CM (Drafting) - Art Bauer 
OPS - Ron Pattison 
OPS - Nickie Flambures 
SYS ENG - Christina Horvat 
SYS ENG - Scott Enders 
ECP Facilitator - Ruth Jackson 
Development - 11/08 

SYI Chuck 
Parish 



 08-00014 0380 (TEST ECP) INVESTIGATE 
WHITENING CAPABILITIES 

Awaiting ECP Submission 
Team Members: 
SW ENG - Adam Heck 
OPS - Scott Saul 
OPS - Mike Miller 
RAD ENG - Rich Ice 
OPS - Amy Daniel 
SW ENG - Lindsey Richardson 
RAD ENG - Alan Free 
ROC Dir Off. - Mike Istok 
APPS - Bob Lee 
APPS - Dave Zittel 
Development - 11/08 

RAD Jane 
Krause 

 08-00047 0382 ADD LPP BULLGEAR ELEVATION 
BEARING TO WSR-88D DRAWINGS 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Mike Karbowski 
RMT - Dan Hoffman 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 12/08 

RAD David Rose 

 08-00027 0383 (INTERNAL ROC ECP) DEVELOP AN 
EASY METHOD TO RECONFIGURE 
THE KCRI TESTBED FOR BETTER 
TESTBED UTILIZATION 

Awaiting ECP submission 
Team Members: 
OPS - Mike Miller 
OPS - Nickie Flambures 
OPS - Scott Garfield 
OPS Chad Smith 
RMT - Marty Williams 
Development - 12/08 

RAD Olen 
Boydstun 



 08-00058 
03-00094 
08-00201 

0386 DATA PACKAGE IMPROVEMENTS Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
CM (Drafting) - Art Bauer 
SDT - Jerrod Walker 
OPS - Frank Hewins 
RMT - Dan Hoffman 
SDT - Mike Karbowski 
ECP Facilitator - Ruth Jackson 
Development - 12/08 

RAD David Rose 

 08-00119 0393 RELOCATION OF BROWNSVILLE 
(KBRO) WSR-88D 

Awaiting ECP submission 
Team Members: 
ECP Facilitator - Ruth Jackson 
Development - 04/09 

RAD Jeff Turner 

ATO0E-NEXRAD-1001 08-00136 0401 TESTING AND CERTIFICATION OF 
RE-HOSTED NEXRAD TO WARP 
INTERFACE 

Awaiting ECP submission 
Team Members: 
ECP Facilitator - Ruth Jackson 
Development - 05/09 

CERT Scott 
Garfield 

 08-00147 0405 FREQUENCY CHANGE FOR DODGE 
CITY, KS (KDDC) 

Awaiting ECP submission. 
Team Members: 
CM (SW) - Chris Hunt 
CM (Drafting) - Brandy Bauer 
ECP Facilitator - Ruth Jackson 
Development - 05/09 

RAD Glenn 
Secrest 

 08-00154 0407 EVALUATE THE REFLECTIVITY 
AUTOMATIC CALIBRATION AND 
SYSTEM PART FAILURE 
DETECTION ROUTINES 

Awaiting ECP submission 
Team Members: 
SW ENG - Olen Boydstun 
APPS - Bob Lee 
OPS - Mike Miller 
ECP Facilitator - Ruth Jackson 
Development - 06/09 

RAD Alan Free 

 08-00144 0409 INVESTIGATE THE FEASIBILITY OF 
USING NOAANET MPLS FOR RDA 
TO RPG COMMERCIAL T1s 

Awaiting ECP submission 
Team Members: 
ECP Facilitator - Ruth Jackson 
Development - 06/09 

SYI Pat Quigley 



 08-00180 0416 INVESTIGATE USING ONLY TIME 
CORRECTION WHEN CORRECTING 
ANTENNA POSTION FOR LATENCY 

Awaiting ECP submission 
Team Members: 
OPS - Jimmy Roper 
SW ENG - Adam Heck 
SW ENG - Michael Prather 
RAD ENG - Alan Free 
ECP Facilitator - Ruth Jackson 
Development - 06/09 

SW Olen 
Boydstun 

 08-00148 0417 ADD ROCETEER TO NEXRAD 
BASELINE 

Awaiting ECP Submission 
Team Members: 
CM (Doc) - Greg Stewart 
CM (Drafting) - Brandy Bauer 
ENG (SW) - Mike Weeks (will 
not produce documentation) 
ENG (SW) - Gary Gookin (will 
not produce documentation) 
OPS - Mark Albertelly 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Development - 07/09 

SYI Pat Quigley 

 08-00181 0418P DEVELOP REPLACEMENT POWER 
SUPPLY FOR 
UD90/A13PS1/PS2/PS3 

Awaiting ECP Submission 
All ECOs for this project have 
been released. 
Team Members: 
CM (Drafting) - Art Bauer 
RMT - Marty Williams 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 07/09 

RAD Glenn 
Secrest 

 08-00197 0419 (INTERNAL ROC ECP) 
SYSTEMATIZE PHOTOS ON ROC 
NETWORK DRIVES 

Awaiting ECP Submission 
Team Members: 
SDT - Mike Karbowski 
IT&S - Robert Lane 
ECP Facilitator - Ruth Jackson 
Development - 07/09 

SYI Art Bauer 



 09-00009 0428 INVESTIGATE THE ADDITION OF 
AN SNMP VERSION 3 USER ON 
RPGs AND RDAs 

Awaiting ECP submission 
Team Members: 
ECP Facilitator - Ruth Jackson 
Development - 11/09 

SW Pat Quigley 

 09-00029 0430 DEVELOP BENCH-TOP POWER 
AMPLIFIER TEST UNITS 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 11/09 

RAD Glenn 
Secrest 

 09-00043 0431 (INTERNAL ROC ECP) DEVELOP AN 
LDM SERVER FOR THE ROC 
TESTBED 

Awaiting ECP submission 
Team Members: 
CM - Dale Thompson 
CM (SW) - Chris Hunt 
CM (Drafting) - Art Bauer 
SW ENG - Steve Smith 
SYS ENG - Scott Enders (the 
responsible party for SYS 
ENG) 
SYS ENG - Christina Horvat 
OPS - Scott Garfield 
OPS - Frank Hewins 
ECP Facilitator - Ruth Jackson 
Development - 11/09 

SYI Cheryl 
Stephenson 

 09-00064 
11-00064 
11-00046 

0436 RECORDING LEVEL I DATA FROM 
DIVERSE LOCATIONS AND FOR 
PREDEFINED WEATHER EVENTS - 
2011 

Awaiting ECP submission 
Team Members: 
SW ENG - Michael Prather 
ECP Facilitator - Ruth Jackson 
Development - 12/09 

SYI Joe 
Chrisman 

 09-00049 0438 COMMS UPGRADE FOR DUAL 
POLARIZATION 

Awaiting ECP Submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Mike Karbowski 
OPS - Monte Keel 
OPS - Mark Albertelly 
ECP Facilitator - Ruth Jackson 
Development - 01/10 

SYI Chrisina 
Horvat 



 09-00077 0442 INVESTIGATE DEVELOPMENT OF 
LINUX ROCETEER SOFTWARE 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
ECP Facilitator - Ruth Jackson 
Development - 03/10 

SYI Pat Quiqley 

 09-00089 0444 INVESTIGATE VAD - ANALYTICAL 
DATA FIT TECHNIQUE 

Awaiting ECP Submission 
Team Members: 
SW ENG - Steve Smith 
ECP Facilitator - Ruth Jackson 
Development - 04/10 

SW Rich 
Murnan 

 09-00112 0449 ENABLE LEVEL II RECOMBINED 
DATA FROM HAWAII RADARS 
(KAUI, KAMUELA, MOLOKAI, AND 
S.SHORE) 

Awaiting ECP submission 
Team Members: 
SW ENG - Gary Gookin 
CM (Drafting) - Art Bauer 
SDT - Danny Green 
SDT - Mike Karbowski 
OPS - Mark Albertelly 
ECP Facilitator - Ruth Jackson 
Development - 05/10 

SYI Christina 
Horvat 

 09-00095 0450 INVESTIGATE DESICCANT SYSTEM 
IN WAVEGUIDE PRESSURIZATION 
UNIT, UD6 

Awaiting ECP submission. 
Team Members: 
RAD ENG - David Rose 
ECP Facilitator - Ruth Jackson 
Development - 05/10 

RAD Glenn 
Secrest 

 13-00048 
09-00100 
13-00041 

0451 ENABLE LEVEL II RECOMBINED 
DATA FROM REMAINING CONUS 
DOD RADARS 

Awaiting ECP submission. 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Jerrod Walker 
OPS - Mark Albertelly 
ECP Facilitator - Ruth Jackson 
Development - 05/10 

SYI Christina 
Horvat 



 09-00133 0458 DEVELOP A DEVICE TO DETECT 
SWELLING PFN 

Awaiting ECP Submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Chris Hall 
OPS - Monte Keel 
RAD ENG - David Rose 
ECP Facilitator - Ruth Jackson 
Development - 09/10 

RAD Glenn 
Secrest 

 14-00085 0459PR1 REVISIT INVESTIGATION INTO 
REPLACING THE PFN SWITCH 
WITH ONE THAT WILL SUPPORT 
FREQUENT SWITCHING 

Awaiting ECP Submission 
Team Members: 
SW ENG - Joe Chrisman 
RMT - Tammy Buie 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 06/15 

RAD Glenn 
Secrest 

 10-00004 0460 RDA PROCESSOR UPGRADE Awaiting ECP Submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
CM (SW) - Chris Hunt 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
RMT - Tammy Buie 
ENG (SW) - Michael Prather 
OPS - Frank Hewins 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Development - 09/10 

RAD Glenn 
Secrest 

 08-00186 0463 REMOVAL OF SOUND POWERED 
INTERCOM 

Awaiting ECP Submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
SDT - Chris Hall 
OPS - Jimmy Roper 
ECP Facilitator - Ruth Jackson 
Development - 09/10 

FAC Don Sander 



 10-00027 0467 REPLACE MEDFORD WSR-88D 
MLOS WIDEBAND WITH 
COMMERCIAL SERVICE 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Mike Karbowski 
OPS - Mark Albertelly 
ECP Facilitator - Ruth Jackson 
Development - 10/10 

RAD Keith 
Peabody 

ACB-580-WARP-002-Rev B 
(2) 

10-00021 0472 RE-CERTIFICATION OF THE WSR-
88D/NEXRAD UNICAST RECEIVER 
TOOL (WNUR) 

Awaiting ECP submission 
Team Members: 
ECP Facilitator - Ruth Jackson 
Development - 11/10 

CERT Scott 
Garfield 

 11-00027 
10-00045 

0477 INVESTIGATE SLOW DISTANT 
MSCF RPG HCI RESPONSE TIMES 
TO REMOTE RADARS 

Awaiting ECP submission 
Team Members: 
SW ENG - Zach Jing 
OPS - Mark Albertelly 
ECP Facilitator - Ruth Jackson 
Development - 12/10 

SYI Keith 
Peabody 

 10-00065 0483 PERFORM NWS VSAT TESTING AT 
THE ROC 

Awaiting ECP submission 
Team Members: 
SW ENG - Olen Boydstun 
OPS - Frank Hewins 
OPS EL TECH - To be named 
ECP Facilitator - Ruth Jackson 
Development - 12/10 

SYI Keith 
Peabody 

 11-00058 
08-00069 
11-00043 

0487P FIELD TEST OF THE AUTOMATED 
VOLUME SCAN EVALUATION AND 
TERMINATION (AVSET) FUNCTION 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Development - 06/11 

SYI Joe 
Chrisman 



 10-00101 0490 BASELINE THIRD TEST SYSTEM AT 
NRC 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SW ENG - Olen Boydstun 
CM (SW) - Chris Hunt 
OPS - B Ballard 
NRC - Bill DeRamcy 
ECP Facilitator - Ruth Jackson 
Development - 02/11 

SYI Dan 
Hernandez 

 11-00078 
10-00036 

0500 UPDATE OPUP SYSTEM 
SPECIFICATION TO REVISION B 

Awaiting ECP submission 
Team Members: 
SYS ENG - Dan Hernandez 
ECP Facilitator - Ruth Jackson 
Development - 04/11 

SYI Don 
McCuddy 

 10-00148 0504P INVESTIGATE INCORPORATION OF 
SPECTRAL ESTIMATION OF 
SHEARS AND HCA WITH 
EXTERNAL TIME SERIES 
PROCESSING MACHINE 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
RMT - Marty Williams 
Security - Dan Hernandez 
SYS ENG - Mike McKissick 
ECP Facilitator - Ruth Jackson 
Development - 05/11 

SYI Olen 
Boydstun 

 10-00159 0507 SOFTWARE ENGINEERING 
NEXRAD MONITORING TOOL 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
RAD ENG - Russ Cook 
APPS - David McDonald 
OPS - Monte Keel 
OPS - Dan Frashier 
SYS ENG - Don Horvat 
ECP Facilitator - Ruth Jackson 
Development - 05/11 

SW Steve 
Smith 



JW14A-NXRD-2010-04 09-00040 0508 REHOST RMS COMPUTER AND 
ASSOCIATED EQUIPMENT FROM 
WINDOWS NT TO LINUX 
OPERATING SYSTEM 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Danny Green 
OPS - Dan Frashier 
OPS - Ron Pattison 
Security - Dan Hernandez 
ECP Facilitator - Ruth Jackson 
Development - 05/11 

SYI Gary 
Gookin 

 10-00196 
10-00194 

0519 INVESTIGATE REMOTE RECOVERY 
OF RPG FUNCTIONS 

Awaiting ECP submission 
Team Members: 
SYS ENG - Keith Peabody 
OPS - Frank Hewins 
Security - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Development - 07/11 

SYI Chris 
Calvert 

 11-00003 0524 DEVELOP LINUX BASED MAP 
GENERATION CAPABILITY FOR 
OPUP 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Development - 08/11 

SYI Chris 
Gilbert 

 11-00004 0525 RPG CONFIGURATION CHANGES 
FOR PASSWORD COMPLIANCE 

Awaiting ECP submission 
Team Members: 
SDT - Mike Karbowski 
SDT - Cindy Chrisman 
OPS - Dan Frashier 
SW ENG - Steve Smith 
ECP Facilitator - Ruth Jackson 
Development - 08/11 

SYI Pat Quigley 



 11-00006 0526 ENGINEER THE GFE PART(S) OF 
THE NEW ROC WIND PROFILER 
RADAR (NGNPN) 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
RMT - Marty Williams 
SDT - Danny Green 
SYS ENG - Paul Stansberry 
OPS - Felicia Woolard 
ECP Facilitator - Ruth Jackson 
Development - 08/11 

WIND Chris 
Gilbert 

 11-00020 0527 FIELD TEST OF DUAL 
POLARIZATION MODIFICATION AT 
VANCE AFB 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
RAD ENG - Rich Ice 
SDT - Mike Karbowski 
OPS - Frank Hewins 
OPS - Scott Saul 
SW ENG - Olen Boydstun 
APPS - David McDonald 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Development - 08/11 

SYI Cheryl 
Stephenson 

AJP-6540-WARP-2011-001 11-00021 0532 RE-CERTIFICATION OF THE 
WEATHER AND RADAR 
PROCESSOR/RADAR ACQUISITION 
AND MOSAIC PROCESSOR 
(WARP/RAMP) FOR BUILD 12 
CM_TCP 

Awaiting ECP submission. 
Team Members: 
ECP Facilitator - Ruth Jackson 
Development - 09/11 

SYI Scott 
Garfield 

 11-00028 0536 INVESTIGATE OPTIONS FOR 
SERVICE LIFE EXTENSION PLAN 
(SLEP) OF WSR-88D 

Awaiting ECP submission. 
Team Members: 
CM - Cheryl Stephenson 
SDT - Danny Green 
RMT - Marty Williams 
SYS ENG - Christina Horvat 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 10/11 

RAD Russ Cook 



 11-00057 0549P DEVELOP AND TEST ZDR CROSS-
POLARIZATION (CP) CALIBRATION 
METHOD 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
Security - Pat Quigley 
SW ENG - Adam Heck 
OPS - Doug Botner 
OPS - Jimmy Roper 
RAD ENG - Bob Macemon 
RAD ENG - Rich Ice 
ECP Facilitator - Ruth Jackson 
Development - 12/11 

SW Glenn 
Secrest 

TO-W-NXRAD-007 11-00111 0565P TEST ECP: PERFORM ZDR 
MEASUREMENT OF TETHERED 
METAL SPHERES TEST USING 
KOUN SYSTEM 

Awaiting ECP submission 
Team Members: 
SW ENG - Rich Ice 
SW ENG - Olen Boydstun 
SDT - Chris Hall 
SYS ENG - Mike McKissick 
OPS - Nickie Flambures 
OPS - Amy Daniel 
FAA POC and Test Director - 
Tom Webster 
ECP Facilitator - Ruth Jackson 
Development - 05/12 

RAD John 
Sandifer 

TO-W-NXRAD-008 11-00112 0570 REGISTER FAA NEXRAD 
TRANSMITTER USED IN THE NCAR 
S-POL WITH ROC CONFIGURATION 
MANAGEMENT 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
CM (Drafting) - Art Bauer 
SDT - Jerrod Walker 
RMT - Marty Williams 
ECP Facilitator - Ruth Jackson 
Development - 05/12 

RAD Alan Free 

 11-00122 0573P INVESTIGATE BURST PULSE 
BEHAVIOR AND SZ2 
VELOCITY/SPECTRUM WIDTH 
PROBLEMS 

Awaiting ECP submission 
Team Members: 
SW ENG - Olen Boydstun 
ECP Facilitator - Ruth Jackson 
Development - 07/12 

RAD Alan Free 



 11-00144 0578 MOVE DAU AC POWER TO 90A18 
UPS FOR ALL CONFIGURATIONS 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Mike Karbowski 
SW ENG - Michael Prather 
RMT - Dan Hoffman 
SYS ENG - Don Horvat 
OPS - Frank Hewins 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Development - 07/12 

RAD Alan Free 

 11-00145 0579P INVESTIGATE IMPROVED END OF 
SCAN NOISE ESTIMATION 
TECHNIQUES 

Awaiting ECP submission 
Team Members: 
SW ENG - Olen Boydstun 
OPS - Nickie Flambures 
OPS - Frank Hewins 
SW ENG - Jane Krause 
ECP Facilitator - Ruth Jackson 
Development - 07/12 

RAD Alan Free 

 11-00146 0580 REDUCE COHO POWER FROM RF 
GENERATOR TO 3DBM 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
RMT - Marty Williams 
SDT - Mike Karbowski 
SDT - Chris Hall 
Security - Dan Hernandez 
OPS - Frank Hewins 
SDT - Jerrod Walker 
NRC - Bill DeRamcy 
NRC - Mike Darrah 
ECP Facilitator - Ruth Jackson 
Development - 08/12 

RAD Alan Free 



 11-00147 0583P INVESTIGATE REPLACEMENT 4A23 
RF TEST ATTENUATOR 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SW ENG - Adam Heck 
OPS - Frank Hewins 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
RMT - Lindsey Alberts 
NRC - Deb Lopez 
ECP Facilitator - Ruth Jackson 
Development - 08/12 

RAD Alan Free 

 12-00001 0584P INVESTIGATE RADIAL NOISE 
MEASUREMENT AND APPLICATION 

Awaiting ECP submission 
Team Members: 
SW ENG - Olen Boydstun 
SW ENG - Jane Krause 
SDT - Mike Karbowski 
ECP Facilitator - Ruth Jackson 
Development - 08/12 

SW Alan Free 

 12-00002 0585P INVESTIGATE PERFORMANCE 
CHECK IMPROVEMENTS 

Awaiting ECP submission 
Team Members: 
SW ENG - Adam Heck 
SW ENG - Michael Prather 
OPS - B Ballard 
SDT - Mike Karbowski 
SDT - Chris Hall 
ECP Facilitator - Ruth Jackson 
Development - 08/12 

SW Alan Free 

 12-00004 0586 CY2012 ROC-MANAGED 
EMERGENCY DATA COMMS 
RESTORATION VIA THE FRAME 
RELAY NETWORK AND/OR 
SATELLITE 

Awaiting ECP submission 
Team Members: 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 08/12 

SYI Keith 
Peabody 



 11-00117 0589P INVESTIGATE REDUCTION OF 
AGENCY COMMUNICATION COST 
THROUGH SHARED ACCESS TO 
RPGs 

Awaiting ECP submission 
Team Members: 
SYS ENG - Keith Peabody 
ENG - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Development - 09/12 

SYI Russell 
Cole 

ANG-C34-WARP-2012-001 12-00021 
12-00041 
12-00034 
NA11-00369 

0590 DEVELOP AND RELEASE RPG AND 
RDA BUILD 13.1 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
SDT - Mike Karbowski 
SW ENG - Olen Boydstun 
SW ENG - Michael Prather 
CM (SW) - Chris Hunt 
OPS - Scott Garfield 
Security - Dan Hernandez 
ECP Facilitator - Ruth Jackson 
Development - 09/12 

SW Cheryl 
Stephenson 

 12-00065 0592 DEVELOP AND RELEASE 
NATIONAL LEVEL II SOFTWARE 
UPDATE 2.3 

Awaiting ECP submission 
Team Members: 
OPS - Scott Saul 
CM (SW) - Chris Hunt 
SYS ENG - Don Horvat 
Security - Dan Hernandez 
ECP Facilitator - Ruth Jackson 
Development - 11/12 

SYI Mike 
Weeks 

 12-00009 0594 REPLACE OBSOLETE +28V POWER 
SUPPLY 1213675-215 (70/170PS1 - 
90/190PS1) WITH NEW COTS 
EQUIVALENT 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
RMT - Lindsey Alberts 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
OPS - B Ballard 
OPS - Scott Saul 
RAD ENG - Don Sander 
RAD ENG - Syrak Worku 
ECP Facilitator - Ruth Jackson 
Development - 10/12 

RAD Glenn 
Secrest 



 12-00012 0595 FIND REPLACEMENT FOR 
OBSOLETE RVP8/RCP8 POWER 
SUPPLY (90/190A11A7PS1/2/3) AND 
PURCHASE APPROPRIATE 
NUMBER TO SUPPORT SUPPLY 
SYSTEM 

Awaiting ECP submission 
Team Members: 
RMT - Dan Hoffman 
SDT - Mike Karbowski 
OPS - Scott Saul 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 10/12 

RAD Glenn 
Secrest 

 11-00143 0600P INVESTIGATE ADDING MANAGED 
NETWORK SERVICES TO NWS 
COMMERCIAL T1 SITES 

Awaiting ECP submission 
Team Members: 
SYS ENG - Scott Enders 
SYS ENG - Keith Peabody 
Security - Pat Quigley 
SYS ENG - Mike McKissick 
OPS - Mark Albertelly 
ECP Facilitator - Ruth Jackson 
Development - 10/12 

SYI Gordon Jim 

 12-00019 0601 ADD THE RHODE AND SCHWARZ 
POWER SENSOR PROGRAM TO 
THE RDA LAPTOP 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
RAD ENG - Glenn Secrest 
SW ENG - Olen Boydstun 
SW ENG - Michael Prather 
Security - Dan Hernandez 
CM (SW) - Chris Hunt 
SDT - Mike Karbowski 
RMT - Dan Hoffman 
OPS - B Ballard 
NRC - Bill DeRamcy 
ECP Facilitator - Ruth Jackson 
Development - 10/12 

SYI Alan Free 



 12-00024 0602P INVESTIAGTE AND QUALIFY RDA 
THERMOSTAT TO REPLACE 
MERCURY THERMOSTAT 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Mike Karbowski 
SDT - Chris Hall 
RMT - Lindsey Alberts 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 10/12 

FAC Don Sander 

 12-00028 0603P INVESTIGATE AUTOMATED LEVEL 
1 DATA TRANSFER 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
CM - Dale Thompson 
IS&T - Sallie Ahlert 
Security - Dan Hernandez 
ECP Facilitator - Ruth Jackson 
Development - 10/12 

SYI Mike 
McKissick 

 12-00031 0604P INVESTIGATE AND VALIDATE 
STAGGERED PRT WITH CLEAN AP 
IMPLEMENTATION 

Awaiting ECP submission 
Team Members: 
SW ENG - Adam Heck 
RAD ENG - Rich Ice 
SW ENG - Joe Chrisman 
SYS ENG - Keith Peabody 
SDT - Cindy Chrisman 
OPS - Amy Daniel 
OPS - Scott Saul 
ROC Dir. Off. - Jessica Schultz 
APPS - Dave Zittel 
ROC Dir. Off.  - Mike Istok 
ECP Facilitator - Ruth Jackson 
Development - 10/12 

SW Jane 
Krause 



 11-00127 0605P TEMPORARY CONNECTION FOR 
NCAR EXPERIMENT TO RECEIVE 
LEVEL I FROM DENVER (KFTG) 
AND CHEYENNE (KCYS) WSR-88Ds 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
OPS - Monte Keel 
OPS - Scott Garfield 
SYS ENG - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Development - 12/12 

SYI Mark Meyer 

 11-00022 
13-00004 
13-00005 

0610P REPLACEMENT OF RDA CONSOLE 
SERVER 

Awaiting ECP submission 
Team Members: 
SYS ENG - Christina Horvat 
CM (Drafting) - Brandy Bauer 
SDT - Mike Karbowski 
RMT - Dan Hoffman 
SW ENG - Michael Prather 
OPS - Chad Smith 
RAD ENG - Alan Free 
Security - Dan Hernandez 
SYS ENG - Gordon Jim 
SW ENG - Russell Cole 
CM (Doc) - Greg Stewart 
ECP Facilitator - Ruth Jackson 
Development - 01/13 

SYI Chris 
Gilbert 

 12-00023 0611 PROVIDE ANTENNA PEDESTAL 
BOLTS TORQUE INDICATOR 
CHART 

Awaiting ECP submission 
Team Members: 
SDT - Jerrod Walker 
SDT - Chris Hall 
OPS - Jimmy Roper 
ECP Facilitator - Ruth Jackson 
Development - 01/13 

RAD Dan 
Hoffman 



 12-00043 0613 REMOVE RECEIVER RF TEST 
CIRCUITRY FROM UD4 AND ALL 
RIOS FUNCTIONS FROM STS 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
SDT - Jerrod Walker 
SDT - Mike Karbowski 
SW ENG - Adam Heck 
OPS - Felicia Woolard 
OPS - Nickie Flambures 
SW ENG - Michael Prather 
ECP Facilitator - Ruth Jackson 
Development - 01/13 

RAD Alan Free 

 12-00048 0614 DEVELOP HARDWARE AND 
SOFTWARE INTERFACE TO THE 
DCD6000 SERVO-AMPLIFIER 

Awaiting ECP submission 
Team Members: 
SYS ENG - Gordon Jim 
RAD ENG - Alan Free 
CM (Drafting) - Brandy Bauer 
CM (Drafting) - Art Bauer 
SDT - Mike Karbowski 
SDT - Chris Hall 
SYS ENG - Michael Prather 
OPS - B Ballard 
SYS ENG - Chris Gilbert 
SW ENG - Olen Boydstun 
SW ENG - Jane Krause 
ECP Facilitator - Ruth Jackson 
Development - 01/13 

RAD Glenn 
Secrest 

 12-00049 0615P INVESTIGATE AUTOMATED INITIAL 
SYSTEM DIFFERENTIAL PHASE 
(ISDP) MEASUREMENT 

Awaiting ECP submission 
Team Members: 
SW ENG - Olen Boydstun 
OPS - Amy Daniel 
ROC Dir. Off. - Jessica Schultz 
APPS - Rich Murnan 
ECP Facilitator - Ruth Jackson 
Development - 01/13 

SW Alan Free 



 12-00057 0616P (TEST ECP) SECTOR BLANKING AT 
MELBOURNE, FL 

Awaiting ECP submission 
Team Members: 
SW ENG - Olen Boydstun 
OPS - Scott Saul 
OPS - Monte Keel 
ECP Facilitator - Ruth Jackson 
Development - 01/13 

SYI Cheryl 
Stephenson 

 12-00058 0617 FINALIZE TUG SIMULATOR DESIGN 
AND PROVIDE NEW TUG 
SIMULATORS FOR TEST BEDS AND 
TRAINING CENTER 

Awaiting ECP submission 
Team Members: 
SW ENG - Michael Prather (for 
guidance only) 
RAD ENG - Lynn Allmon 
CM (SW) - Chris Hunt 
CM (Drafting) - Art Bauer 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 01/13 

FAC Alan Free 

 12-00044 
12-00079 

0618 ALLOW TELCO'S CLOCK TO BE 
PRIMARY CLOCK FOR RDA 
ROUTERS AT NWS SITES WITH 
COMMERCIAL T1 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
SDT - Mike Karbowski 
OPS - Mark Albertelly 
SW ENG - Michael Prather 
CM (SW) - Chris Hunt 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Development - 01/13 

SYI Gordon Jim 

 12-00040 0619 REMOVE CIRCULATOR 2A1WG05 
IN THE BASE OF THE PEDESTAL 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
SDT - Jerrod Walker 
RMT - Lindsey Alberts 
OPS - Frank Hewins 
ECP Facilitator - Ruth Jackson 
Development - 02/13 

RAD Glenn 
Secrest 



ANG-C34-WARP-2012-003 
ANG-C34-WARP-2012-002 

12-00071 
12-00042 

0622 RE-ARCHITECTURE OF THE WSR-
88D TO WARP INTERFACE 

Awaiting ECP submission 
Team Members: 
SYS ENG - Keith Peabody 
CM - Cheryl Stephenson 
CM (Drafting) - Art Bauer 
Security - Dan Hernandez 
SDT - Mike Karbowski 
SW ENG - Steve Smith 
OPS - Mark Albertelly 
OPS - Scott Saul 
OPS - Scott Garfield 
SW ENG - Gary Gookin 
ENG - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Development - 02/13 

SYI Russell 
Cole 

 12-00086 0625 DEVELOP AND RELEASE RDA 
LAPTOP BUILD 1.3 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SDT - Jerrod Walker 
OPS - Scott Saul 
SW ENG - Michael Prather 
ECP Facilitator - Ruth Jackson 
Development - 04/13 

SYI Pat Quigley 

AJW-144-NXRAD-2012-001 13-00002 
12-00076 
13-00001 

0626 CHANGE THE FAA NEXRAD/ON-
SITE DISPLAY (OSD) INTERFACE 
TO TCP/IP 

Awaiting ECP submission 
Team Members: 
SDT - Danny Green 
CM (SW) - Chris Hunt 
CM (Drafting) - Art Bauer 
OPS - Scott Garfield 
SW ENG - Gary Gookin 
ECP Facilitator - Ruth Jackson 
Development - 04/13 

SYI Don Horvat 



 12-00101 0629P INVESTIGATE DUAL POLARIZATION 
ALGORITHM PERFORMANCE 

Awaiting ECP submission 
Team Members: 
APPS - Dave Zittel 
OPS - Ron Pattison 
OPS - Eric Vincent 
RAD ENG - Alan Free 
RAD ENG - Rich Ice 
CM - Cheryl Stephenson 
ECP Facilitator - Ruth Jackson 
Development - 05/13 

RAD Rich 
Murnan 

 12-00104 0635 (INTERNAL ROC ECP) MOVE 
SPECIAL RDA PROJECTS FROM 
CPCI-32 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SW ENG - Michael Prather 
CM (Doc) - Greg Stewart 
ECP Facilitator - Ruth Jackson 
Development - 05/13 

SW Cheryl 
Stephenson 

 12-00117 0636 DEVELOP AND RELEASE 
NATIONAL LEVEL II (NL2) 
SOFTWARE UPDATE 2.6 

Awaiting ECP submission 
Team Members: 
SYS ENG - Dan Hernandez 
SYS ENG - Don Horvat 
CM (SW) - Chris Hunt 
OPS - Scott Saul 
SW ENG - Steve Smith 
ECP Facilitator - Ruth Jackson 
Development - 06/13 

SW Mike 
Weeks 

 12-00095 0637P INVESTIGATE RF LEAKAGE INTO 
DUAL POLARIZATION RECEIVER 

Awaiting ECP submission 
Team Members: 
OPS - Jimmy Roper 
ECP Facilitator - Ruth Jackson 
Development - 06/13 

RAD Lynn 
Allmon 



 14-00018 
13-00025 
13-00035 
12-00115 

0638 DEVELOP DATA MANAGEMENT 
PLAN FOR LEVEL I DATA 

Awaiting ECP submission 
Team Members: 
RAD - ENG - Jane Krause 
ROC Dir. Off.  - Mike Istok 
CM (SYS) - Kyle Thomason 
SW ENG - Olen Boydstun 
OPS - Ron Pattison 
SW ENG - Lindsey Richardson 
ECP Facilitator - Ruth Jackson 
Development - 06/13 

SYI Chuck 
Parish 

NWSRC 13525 12-00118 0639 PROVIDE WFO ACCESS TO LOCAL 
NEXRAD LEVEL II DATA 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
CM (SW) - Chris Hunt 
SW ENG - Mike Weeks 
SDT - Danny Green 
OPS - Stan Grell 
OPS - Mark Albertelly 
ECP Facilitator - Ruth Jackson 
Development - 06/13 

SYI Don Horvat 

 12-00114 0641 (INTERNAL ROC ECP) RETROFIT 
KJIM FOR ROC TEST PURPOSES 

Awaiting ECP submission 
Team Members: 
SYS ENG - Don Horvat 
SYS ENG - Scott Enders 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SW ENG - Olen Boydstun 
OPS - Nickie Flambures 
OPS - B Ballard 
RMT - Dan Hoffman 
ECP Facilitator - Ruth Jackson 
Development - 06/13 

SYI Christina 
Horvat 



 12-00092 0642 DEVELOP MECHANISM FOR 
VIEWING RPG ADAPTABLE 
PARAMETER INFORMATION FOR 
IMPROVED HOTLINE SUPPORT 
FOR DUAL POL SITES 

Awaiting ECP submission 
Team Members: 
CM (Doc) - Greg Stewart 
CM - Dale Thompson 
OPS - Mike Miller 
OPS - Scott Saul 
OPS - Frank Hewins 
SYS ENG - Russell Cole 
SW ENG - Mike Weeks 
SYS ENG - Don Horvat 
ECP Facilitator - Ruth Jackson 
Development - 06/13 

SYI Christina 
Horvat 

 12-00121 0643 DEVELOP AND RELEASE RDA AND 
RPG SOFTWARE UPDATE 13.2 

Awaiting ECP submission 
Team Members: 
SDT - Jerrod Walker 
CM (SW) - Chris Hunt 
OPS - Scott Saul 
SW ENG - Steve Smith 
SW ENG - Olen Boydstun 
SW ENG - Michael Prather 
ECP Facilitator - Ruth Jackson 
Development - 06/13 

SW Cheryl 
Stephenson 

 12-00010 0644P INVESTIGATE FEASIBILITY OF 
MOVING COMMON SOFTWARE TO 
RPMs 

Awaiting ECP submission 
Team Members: 
CM - Dale Thompson 
CM (SW) - Chris Hunt 
SW ENG - Michael Prather 
SYS ENG - Dan Hernandez 
SYS ENG - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Development - 07/13 

SW Steve 
Smith 



 12-00116 0646 PROVIDE ROC REAL-TIME SNMP 
MONITORING TO CRITICAL 
NEXRAD NETWORK DEVICES IN 
THE FIELD VIA OPSNET 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SW ENG - Zach Jing 
OPS - Mark Albertelly 
OPS - Bobby Harp 
ECP Facilitator - Ruth Jackson 
Development - 09/13 

SYI Keith 
Peabody 

ANG-C34-WARP-2013-001 13-00012 0647 PROVIDE NEXRAD LEVEL 2 DATA 
FEED TO THE WILLIAM J. HUGHES 
TECHNICAL CENER (WJHTC) 

Awaiting ECP submission 
Team Members: 
SW ENG - Mike Weeks 
ECP Facilitator - Ruth Jackson 
Development - 09/13 

SYI Pat Quigley 

 13-00034 0653 DEVELOP PROCEDURES FOR 
EMERGENCY RDA SITE 
SHUTDOWN FOR USE WHEN NO 
TECHNICIAN IS ON-SITE 

Awaiting ECP submission 
Team Members: 
SDT - Chris Hall 
OPS - Bobby Harp 
ECP Facilitator - Ruth Jackson 
Development - 11/13 

SYI Lynn 
Allmon 

 13-00038 
14-00092 

0655P RPG CPU REFRESH Awaiting ECP submission 
Team Members: 
SYS ENG - Gordon Jim 
Security - Pat Quigley 
CM (Drafting) - Brandy Bauer 
SDT - Jerrod Walker 
SDT - Mike Karbowski 
SDT - Chris Hall 
RMT - Lindsey Alberts 
OPS - Frank Hewins 
ECP Facilitator - Ruth Jackson 
Development - 11/13 

SYI Don Horvat 



 13-00042 0656 PROVIDE A LEVEL I RECORDER TO 
PUEBLO (KPUX) FOR ANALYSIS OF 
CLUTTER-RELATED ISSUES 

Awaiting ECP submission 
Team Members: 
SYS ENG - Mike McKissick 
SW ENG - Olen Boydstun 
OPS - Nicki Flambures 
ECP Facilitator - Ruth Jackson 
Development - 11/13 

RAD Amy Daniel 

 13-00049 0657 DEVELOP AND RELEASE RDA AND 
RPG SOFTWARE BUILD 15.0 

Awaiting ECP submission 
Team Members: 
SW ENG - Olen Boydstun 
SW ENG - Steve Smith 
CM (SW) - Chris Hunt 
OPS RTT - Scott Saul 
ECP Facilitator - Ruth Jackson 
Development - 12/13 

SW Cheryl 
Stephenson 

 13-00051 0660 RPM PROCESS Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
CM - Dale Thompson 
SW ENG - Michael Prather 
Security - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Development - 01/14 

SYI Steve 
Smith 

 13-00070 0663 DEVELOP AND RELEASE RDA AND 
RPG SOFTWARE UPDATE 13.3 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
SW ENG - Olen Boydstun 
SW ENG - Michael Prather 
SYS ENG - Christina Horvat 
CM (SW) - Chris Hunt 
OPS - Scott Saul 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Development - 02/14 

SW Cheryl 
Stephenson 



 13-00059 0665P INVESTIGATE FEASIBILITY OF 
ADDING ADDITIONAL LOW-LEVEL 
ELEVATION SCANS TO SAILS & 
ANY NEGATIVE IMPACTS TO 
ANTENNA/PEDESTAL ASSEMBLY & 
COMMS 

Awaiting ECP submission 
Team Members: 
RAD ENG - Glenn Secrest 
OPS - B Ballard 
SYS ENG - Keith Peabody 
ECP Facilitator - Ruth Jackson 
Development - 02/14 

SW Joe 
Chrisman 

 13-00062 0667 RF PALLET PHASE SHIFTER 
(UD2A5A2) REPAIR OR 
REPLACEMENT 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Chris Hall 
SDT - Mike Karbowski 
RMT - Lindsey Alberts 
OPS - Jon Portillo 
NRC - Bill Deramcy 
ECP Facilitator - Ruth Jackson 
Development - 02/14 

RAD Glenn 
Secrest 

 13-00064 0668P (TEST ECP) MOVE KEVX 
SONICWALL PORT ON KMOB FR 
HUB ROUTER FROM E1/3 TO E1/0 

Awaiting ECP submission 
Team Members: 
OPS - Scott Saul 
OPS - Mark Albertelly 
ECP Facilitator - Ruth Jackson 
Development - 02/14 

SYI Keith 
Peabody 

 13-00019 0669P INVESTIGATE NEXRAD RDA 
CONTROL ISSUES AT FAA 
REDUNDANT SITES 

Awaiting ECP submission 
Team Members: 
SYS - Gary Gookin 
SW ENG - Michael Prather 
OPS - Stan Grell 
ECP Facilitator - Ruth Jackson 
Development - 02/14 

SYI Gary 
Gookin 



 13-00057 
13-00084 

0672 DEACTIVATE MOST DOD 
OPERATIONAL OPUPs 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
CM (SW) - Chris Hunt 
SDT - Jerrod Walker 
SYS ENG - Christina Horvat 
SW ENG - Russell Cole 
OPS - Mark Albertelly 
ECP Facilitator - Ruth Jackson 
Development - 03/14 

SYI Mark Meyer 

 13-00068 0673 DEVELOP PROCEDURE FOR 
MANUAL PURGE OF 
COMPRESSOR-DEHYDRATOR 

Awaiting ECP submission 
Team Members: 
SDT - Chris Hall 
CM (Drafting) - Art Bauer 
OPS - Bob Heelan 
NRC - Bill Deramcy 
ECP Facilitator - Ruth Jackson 
Development - 03/14 

RAD David Rose 

ROC042/NWSRC 15096 16-00087 
16-00051 

0674R1 LEVEL III CENTRAL COLLECTION 
FROM WSR-88D RADARS AT CAMP 
HUMPHREYS (RKSG), KUNSAN 
(RKJK), AND KADENA, JAPAN 
(RODN) 

Awaiting ECP submission 
Team Members: 
SYS ENG - Scott Enders 
OPS - Mark Albertelly 
SYS ENG - Dan Hernandez 
OPS - Scott Saul 
SW ENG - Steve Smith 
SDT - Jerrod Walker 
RMT - Marty Williams 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Development - 02/17 

SYI Chuck 
Parish 



 13-00078 0677 UPDATE RDA AND RPG 
SOFTWARE TO PERMIT ROUTINE 
SECURITY SCANNING FROM ROC 
NEXRAD EQUIPMENT VIA OPSNET 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
CM (SW) - Chris Hunt 
SDT - Danny Green 
SW ENG - Olen Boydstun 
SW ENG - Steve Smith 
OPS - Scott Garfield 
ECP Facilitator - Ruth Jackson 
Development - 04/14 

SYI Mike 
McKissick 

 13-00082 0678 NL2:  DEVELOP AND RELEASE 
NATIONAL LEVEL II SOFTWARE 
BUILD 3.3 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SDT - Jerrod Walker 
OPS - Scott Saul 
ECP Facilitator - Ruth Jackson 
Development - 04/14 

SW Mike 
Weeks 

 13-00083 0679P INVESTIGATE AUXLIARY PANELS 
BEHAVIOR ON POWER FAILURE 

Awaiting ECP submission 
Team Members: 
SDT - Mike Karbowski 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 04/14 

RAD Alan Free 

 13-00077 0680 USE RDA CALIBRATION AND 
TROUBLESHOOTING LAPTOP TO 
HOST REMOTE RDA HCI 
SOFTWARE 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
CM (SW) - Chris Hunt 
SW ENG - Olen Boydstun 
SDT - Chris Hall 
OPS - Dan Frashier 
OPS - Frank Hewins 
ECP Facilitator - Ruth Jackson 
Development - 04/14 

SYI Chris 
Gilbert 



 13-00024 
15-00018 
13-00089 

0682 REPLACE THE RDA AND WFO 
TELCO SURGE SUPPRESSORS TO 
IMPROVE SURGE PROTECTION 
FOR RDA AND RPG WIDEBAND 
EQUIPMENT 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
SYS ENG - Scott Enders 
SDT - Jerrod Walker 
SDT - Chris Hall 
RMT - Lindsey Alberts 
OPS - Don Howell 
OPS - Mark Albertelly 
SDT - Mike Karbowski 
ECP Facilitator - Ruth Jackson 
Development - 06/14 

SYI Gordon Jim 

 13-00088 0683P (INTERNAL ROC ECP) DEVELOP 
REQUIREMENTS DOCUMENT FOR 
TOOL (RMSS) TO PERFORM LONG-
TERM RPG STABILITY TESTS 

Awaiting ECP submission 
Team Members: 
CM - Cheryl Stephenson 
SW ENG - Steve Smith 
OPS - Nickie Flambures 
OPS - Monte Keel 
ECP Facilitator - Ruth Jackson 
Development - 06/14 

SYI Chuck 
Parish 

AWIPS RC ERH895 14-00013 
14-00095 

0686 DEVELOP AND RELEASE RDA AND 
RPG SOFTWARE BUILD 16.0 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
SW ENG - Olen Boydstun 
SYS ENG - Don Horvat 
SYS ENG - Christina Horvat 
CM (SW) - Chris Hunt 
SDT - Jerrod Walker 
OPS - Scott Saul 
RMT - Lindsey Alberts 
ECP Facilitator - Ruth Jackson 
Development - 09/14 

SYI Cheryl 
Stephenson 

 14-00001 0687 SIGN KITS FOR SHELTER DOORS Awaiting ECP submission 
Team Members: 
PGM - Tammy Buie 
CM (Drafting) - Art Bauer 
ECP Facilitator - Ruth Jackson 
Development - 09/14 

FAC Danny 
Green 



 12-00098 0688 RDA I/O PANEL UPGRADE Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SDT - Jerrod Walker 
SDT - Mike Karbowski 
OPS - B Ballard 
RAD ENG - Glenn Secrest 
RMT - Dan Hoffman 
ECP Facilitator - Ruth Jackson 
Development - 09/14 

SYI Don Horvat 

TO-W-NXRAD-018 14-00005 0690 RETURN FAA NEXRAD SITE 
ELECTRIC CRANE TO NEXRAD CM 
BASELINE 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Danny Green 
RMT - Lindsey Alberts 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 10/14 

RAD Tung Ngo 

 14-00007 0691P INVESTIGATE CAUSE OF THE 
PROBLEM AT CHARLESTON, WV 
RADAR (KRLX) FOR WHICH AN 
ADDITIONAL HEATER WAS 
REQUESTED 

Awaiting ECP submission 
Team Member: 
ECP Facilitator - Ruth Jackson 
Development - 10/14 

RAD Lynn 
Allmon 

 14-00028 0693 DEVELOP AND RELEASE RPG 
SOFTWARE UPDATE 14.1 

Awaiting ECP submission 
Team Member: 
SYS ENG - Christina Horvat 
CM (SW) - Chris Hunt 
OPS - Scott Saul 
ROC Dir. Off. - Jessica Schultz 
SW ENG - Steve Smith 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Development - 10/14 

SW Cheryl 
Stephenson 



 14-00017 0696P NL2: INVESTIGATE FAILED UPDATE 
FROM DATA STREAM ON NON-
AGGREGATE PRIMARY NODE 

Awaiting ECP submission 
Team Members: 
SW ENG - Mike Weeks 
ECP Facilitator - Ruth Jackson 
Development - 12/14 

SYI Russell 
Cole 

 14-00025 0698 AME RECEIVER MODULE TUNING 
ISSUES 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Chris Hall 
RAD ENG - Lynn Allmon 
RMT - Marty Williams 
NRC - Bill DeRamcy 
ECP Facilitator - Ruth Jackson 
Development - 12/14 

SYI Cheryl 
Stephenson 

 14-00026 0699P INVESTIGATE DISTRIBUTING 
LEVEL III DUAL POL BASE DATA 
FOR SAILS AND MESO-SAILS 
SCANS 

Awaiting ECP submission 
Team Members: 
ROC Dir. Off. - Jessica Schultz 
SYS ENG - Keith Peabody 
ECP Facilitator - Ruth Jackson 
Development - 12/14 

SYI Joe 
Chrisman 

 14-00020 0700P INVESTIGATE STABILITY OF AME 
CW SOURCE AND PROVIDE 
RECOMMENDATION 

Awaiting ECP submission 
Team Members: 
ECP Facilitator - Ruth Jackson 
Development - 01/15 

RAD Alan Free 

 14-00029 0701 UPGRADED PARTS DUE TO 
ISSUES WITH R400-1A35 SURGE 
PROTECTION ASSEMBLY 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Chris Hall 
RAD ENG - David Rose 
ECP Facilitator - Ruth Jackson 
Development - 01/15 

RAD Lynn 
Allmon 



 14-00030 0702P INVESTIGATE SAFETY OF RADOME 
ENTRY STAIR-LADDER AND 
PROVIDE RECOMMENDATION 

Awaiting ECP submission 
Team Members: 
OPS - Jon Portillo 
SDT - Mike Karbowski 
SDT - Chris Hall 
RMT - Gary Harper 
ECP Facilitator - Ruth Jackson 
Development - 01/15 

RAD Jeff Turner 

 14-00035 0703P TEST CRITICAL POWER FAILURE 
ALARM ANOMALY AT YUMA AND 
PROVIDE RECOMMENDATION 

Awaiting ECP submission 
Team Members: 
OPS - Bobby Harp 
ECP Facilitator - Ruth Jackson 
Development - 01/15 

FAC Lynn 
Allmon 

 16-00106 
11-00010 

0704 PERFORM COMMS CLEAN-UP TO 
ELIMINATE X.25 SUPPORT 
EQUIPMENT 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SYS ENG - Scott Enders 
SDT - Mike Karbowski 
OPS - Nickie Flambures 
OPS - Mark Albertelly 
CM (SW) - Chris Hunt 
OPS - Steve Goodlett 
RMT - Marty Williams 
ECP Facilitator - Ruth Jackson 
Development - 03/15 

SYI Mike 
McKissick 

 14-00031 0705P INVESTIGATE UPDATING MMAC 
LOCATED NEXRAD HARDWARE 
AND SOFTWARE TO SUPPORT FAA 
TEST REQUIREMENTS 

Awaiting ECP submission 
Team Members: 
FAA - Rick Mattox 
CM (Drafting) - Art Bauer 
SW ENG - Gary Gookin 
SYS ENG - Don Horvat 
ECP Facilitator - Ruth Jackson 
Development - 02/15 

SYI Mike 
McKissick 



 15-00012 
14-00037 

0706P RELOCATION AND RESTORATION 
OF KADENA AB NEXRAD 

Awaiting ECP submission 
Team Members: 
SYS ENG - Chuck Parish 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 02/15 

RAD Jeff Turner 

 14-00041 0707 QUALIFY A REPLACEMENT 
MICROCONTROLLER FOR KOHLER 
AUTOMATIC TRANSFER SWITCH 
(ATS) 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
OPS - Bobby Harp 
SDT - Mike Karbowski 
SDT - Chris Hall 
RMT - Lindsey Alberts 
OPS - Jimmy Roper 
RAD ENG - David Rose 
ECP Facilitator - Ruth Jackson 
Development - 02/15 

FAC Lynn 
Allmon 

 14-00042 0708P INVESTIGATE DUAL POLARIZATION 
DATA QUALITY IMPROVEMENT OF 
WSR-88D POLARIMETRIC 
VARIABLES 

Awaiting ECP submission 
Team Members: 
APPS - Bob Lee 
OPS - Amy Daniel 
OPS - Scott Saul 
SW ENG - Joe Chrisman 
SW ENG - Lindsey Richardson 
RAD ENG - Rich Ice 
SW ENG - Jane Krause 
ECP Facilitator - Ruth Jackson 
Development - 02/15 

RAD Tommy 
McGehee 

 14-00048 0711P INVESTIGATE H/V PEAK POWER 
INCORRECT FOR FIRST VCP IN 
VCP 31 

Awaiting ECP submission 
Team Members: 
RAD ENG - Alan Free 
OPS - Frank Hewins 
ECP Facilitator - Ruth Jackson 
Development - 03/15 

SW Olen 
Boydstun 



 14-00049 0712P DEVELOP, TEST, PROCURE 
METHODS/EQUIPMENT TO 
CONDUCT GROUNDING/BONDING 
TESTS  FOR NEXRAD; 
ASSOCIATED METHODS FOR 
LONG-TERM 

Awaiting ECP submission 
Team Members: 
RAD ENG - David Rose 
RAD ENG - Lynn Allmon 
CM (Drafting) - Art Bauer 
RMT - Lindsey Alberts 
SDT - Mike Karbowski 
OPS - Jimmy Roper 
ECP Facilitator - Ruth Jackson 
Development - 03/15 

RAD Glenn 
Secrest 

 14-00066 
15-00068 
16-00009 
15-00066 
16-00021 
14-00067 
14-00065 
14-00052 
16-00108 

0714 UPDATE WSR-88D SYSTEM 
SPECIFICATION TO REVISION K 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
RAD ENG - Rich Ice 
CM (Doc) - Greg Stewart 
ROC Dir. Off. - Mike Istok 
SDT - Ken Weatherford 
ECP Facilitator - Ruth Jackson 
Development - 12/15 

SYI Cheryl 
Stephenson 

 14-00053 0715 IMPROVE ZDR CALIBRATION 
METHODS ASSOCIATED WITH RDA 
TEST SOFTWARE 

Awaiting ECP submission 
Team Members: 
SDT - Mike Karbowski 
SW ENG - Lindsey Richardson 
SW ENG - Joe Chrisman 
RAD ENG - Alan Free 
RAD ENG - Bob Macemon 
OPS - Frank Hewins 
RAD ENG - Rich Ice 
Security - Pat Quigley 
ROC Dir. Off.  - Mike Istok 
(Observer only) 
ECP Facilitator - Ruth Jackson 
Development - 04/15 

RAD Glenn 
Secrest 



 14-00054 
16-00057 

0716 DEVELOP RPG HOSTED 
CALIBRATION AND MONITORING 
REQUIREMENTS, AND IMPLEMENT 
THE CAPABILITY 

Awaiting ECP submission 
Team Members: 
SDT - Mike Karbowski 
SDT - Cindy Chrisman 
SW ENG - Lindsey Richardson 
SW ENG - Joe Chrisman 
RAD ENG - Jane Krause 
SW ENG - Steve Smith 
CM (SW) - Chris Hunt 
OPS - Dan Frashier 
OPS - John Sandifer 
OPS - Scott Saul 
APPS - Dave Zittel 
APPS - Bob Lee 
OPS - Amy Daniel 
RAD ENG - Rich Ice 
OPS - Bobby Harp 
OPS - Jimmy Roper 
ROC Dir. Off.  - Mike Istok 
(Observer only) 
ECP Facilitator - Ruth Jackson 
Development - 04/15 

RAD Glenn 
Secrest 

 14-00057 0717P INVESTIGATE AME 30 dB 
ATTENUATOR FAILURES - 2A9AT1 
& 2A9AT2 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Chris Hall 
OPS - Bobby Harp 
ECP Facilitator - Ruth Jackson 
Development - 04/15 

RAD Bob 
Macemon 

 14-00062 0718 ZDR CALIBRATION: IMPROVE 
DUAL-POL HARDWARE 
CALIBRATION AND TESTING 
PROCEDURES 

Awaiting ECP submission 
Team Members: 
SDT - Mike Karbowski 
SW ENG - Olen Boydstun 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 05/15 

RAD Glenn 
Secrest 



 14-00074 0722 (INTERNAL ROC ECP) CHANGE 
KREX D-MSCF COMMUNICATIONS 
FROM ANALOG TO DIGITAL 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
OPS - Nickie Flambures 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 06/15 

SYI Scott 
Enders 

 15-00002 0725 RADAR SIGNAL PROCESSOR 
DEPLOYMENT 

Awaiting ECP submission. 
Team Members: 
RAD ENG - Alan Free 
SW ENG - Olen Boydstun 
SW ENG - Michael Prather 
CM (Drafting) - Art Bauer 
RMT - Marty Williams 
ECP Facilitator - Ruth Jackson 
Development - 07/15 

RAD Randy 
Silver 

JW144-NXRD-2015-01 15-00052 
14-00086 
15-00003 

0726 DEVELOP AND RELEASE RPG 
SOFTWARE BUILD 17.0 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
CM (SW) - Chris Hunt 
OPS - Scott Saul 
SYS ENG - Tung Ngo 
SDT - Jerrod Walker 
SDT - Danny Green 
SDT - Cindy Chrisman 
ECP Facilitator - Ruth Jackson 
Development - 07/15 

SW Cheryl 
Stephenson 

 14-00088 0727 INVESTIGATE REPLACING THE 
PFN WITH ONE THAT WILL 
SUPPORT VARIABLE PULSE 
WIDTHS 

Awaiting ECP submission 
Team Members: 
SW ENG - Joe Chrisman 
RAD ENG - Lynn Allmon 
OPS - Chad Smith 
ECP Facilitator - Ruth Jackson 
Development - 08/15 

RAD Glenn 
Secrest 



 14-00096 0728P INVESTIGATE FAILURES OF DUAL-
POL ROTARY JOINT (2A1A3A9) AND 
PROCURE ENGINEERING 
PROTOTYPES IF NECESSARY 

Awaiting ECP submission. 
Team Members: 
RMT - Marty Williams 
OPS - Bobby Harp 
SDT - Mike Karbowski 
SDT - Mark Wakeam 
RMT - Lindsey Alberts 
ECP Facilitator - Ruth Jackson 
Development - 09/15 

RAD David Rose 

 15-00007 0732P INVESTIGATE LOWERING SNR 
THRESOLDS TO PRESERVE VALID 
BASE MOMENT DATA 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
OPS - Amy Daniel 
OPS - Scott Saul 
APPS - Dave Zittel 
RAD ENG - Rich Ice 
ROC Dir. Off.  - Mike Istok 
ECP Facilitator - Ruth Jackson 
Development - 10/15 

ADP Joe 
Chrisman 

 15-00019 0735P DEVELOP THE PROCEDURE AND 
METHODOLOGY TO REMOTELY 
UPDATE SOFTWARE TO NATIONAL 
LEVEL 2 SERVERS FROM THE ROC 

Awaiting ECP submission 
Team Members: 
SYS ENG - Russell Cole 
Security - Pat Quigley 
SW ENG - Mike Weeks 
CM (SW) - Chris Hunt 
CM (Drafting) - Art Bauer 
SDT - Jerrod Walker 
OPS - Scott Saul 
ECP Facilitator - Ruth Jackson 
Development - 11/15 

SYI Don Horvat 



 15-00024 0736 QUALIFY REPLACEMENT ENGINE 
GENERATOR SET FOR NWS AND 
DOD SITES 

Awaiting ECP submission 
Team Members: 
RAD ENG - David Rose 
RMT - Marty Williams 
CM (Drafting) - Art Bauer 
SDT - Mark Wakeam 
OPS - Bobby Harp 
OPS - Jimmy Roper 
ECP Facilitator - Ruth Jackson 
Development - 12/15 

FAC Lynn 
Allmon 

 15-00026 0738 PROVIDE NEW W31/131 CABLE 
LENGTHS FOR KAMUELA/KOHALA 
NEXRAD SITE 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Mike Karbowski 
ECP Facilitator - Ruth Jackson 
Development - 12/15 

FAC David Rose 

 15-00028 0739P INVESTIGATE ADAPTABLE 
PARAMETERS FOR GUI 
IMPROVEMENT AND OPERATOR 
SIMPLIFICATION 

Awaiting ECP submission 
Team Members: 
SDT - Cindy Chrisman 
SDT - Mike Karbowski 
SW ENG - Steve Smith 
APPS - Bob Lee 
OPS - Tony Ray 
WDTB - Jami Boettcher 
ROC Dir. Off. - Mike Istok 
(participating as an observer 
not 
an approver. 
ECP Facilitator - Ruth Jackson 
Development - 12/15 

SYI Jessica 
Schultz 

 15-00034 0741 INCREASE BANDWIDTH AT 
NORMAN WFO (OUN) FOR KVNX 
AND KFDR DEDICATED RADAR 
CONNECTIONS 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SDT - Jerrod Walker 
OPS - Mark Albertelly 
ECP Facilitator - Ruth Jackson 
Development - 12/15 

SYI Keith 
Peabody 



 15-00037 0742P INVESTIGATE THE APPROPRIATE 
AUTOMATIC RESET PERIOD FOR 
SNOW ACCUMULATION 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
APPS - Dan Berkowitz 
APPS - Dave Zittel 
ECP Facilitator - Ruth Jackson 
Development - 12/15 

SW Jessica 
Schultz 

 15-00046 0746 CREATE KIT DEFINITION AND 
INSTALLATION INSTRUCTIONS 
FOR AN ADDITIONAL RADOME 
HEATER 

Awaiting ECP submission 
Team Members: 
RAD ENG - Don Sander 
OPS - B Ballard 
CM (Drafting) - Art Bauer 
SDT - Jerrod Walker 
SDT - Mark Wakeam 
ECP Facilitator - Ruth Jackson 
Development - 02/16 

RAD David Rose 

 16-00005 
16-00064 
15-00060 
15-00080 
16-00086 

0747 DEVELOP AND RELEASE RDA AND 
RPG SOFTWARE BUILD 18.0 

Awaiting ECP submission 
Team Members: 
SDT - Jerrod Walker 
SDT - Danny Green 
OPS - John Sandifer 
SW ENG - Olen Boydstun 
SW ENG - Steve Smith 
SYS ENG - Tung Ngo 
SYS ENG - Chris Gilbert 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Development - 07/16 

SYI Cheryl 
Stephenson 

 15-00055 0750P INVESTIGATE REDUCING 
DEPENDENCY OF LEVEL III 
PRODUCTS ON VDEAL/2DVDA 

Awaiting ECP submission 
Team members: 
SW ENG - Joe Chrisman 
ROC Dir. Off. - Jessica Schultz 
ECP Facilitator - Ruth Jackson 
Development - 04/16 

SW Steve 
Smith 



 15-00058 0751 MIGRATE HONOLULU WFO (PHFO) 
FROM AWIPS I TO AWIPS II 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
OPS - Mark Albertelly 
SDT - Yvonne Stroble 
ECP Facilitator - Ruth Jackson 
Development - 04/16 

SYI Scott 
Enders 

 15-00059 0752P INVESTIGATE LOCKOUT OF 
SPURIOUS TRANSMITTER 
SIGNALS 

Awaiting ECP submission 
Team Members: 
RAD ENG - Alan Free 
SW ENG - Olen Boydstun 
ECP Facilitator - Ruth Jackson 
Development - 04/16 

RAD Glenn 
Secrest 

 15-00065 0753P DEVELOP SOLUTION TO 
IMPLEMENT REDUNDANCY FOR 
COMMERCIAL FRAME RELAY 
SERVICE BETWEEN FAA OCONUS  
WSR-88D RADARS AND NWS WFOs 

Awaiting ECP submission 
Team Members: 
SYS ENG - Jason Thomas 
SYS ENG - Chuck Parish 
SYS ENG - Chris Gilbert 
SW ENG - Gary Gookin 
OPS - Bobby Harp 
OPS - Jimmy Roper 
OPS - Nickie Flambures 
OPS - Dan Frashier 
OPS - Mark Albertelly 
CM (SW) - Chris Hunt 
CM (Drafting) - Art Bauer 
RMT - Dan Hoffman 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
SDT - Mark Wakeam 
Security - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Development - 05/16 

SYI Keith 
Peabody 



 16-00040 
16-00039 
15-00069 
16-00052 
16-00043 

0754P INVESTIGATE MODIFICATION OF 
THE ZDR SCALE RANGE 
(CURRENTLY -7.9 dB to +7.9dB) TO -
3.0 dB to +13 dB 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
SW ENG - Joe Chrisman 
OPS - Amy Daniel 
APPS - Rich Murnan 
ROC Dir. Office - Mike Istok 
ECP Facilitator - Ruth Jackson 
Development - 05/16 

SYI Jessica 
Schultz 

 16-00100 0755 NL2: DEVELOP AND RELEASE 
NATIONAL LEVEL II SOFTWARE 
UPDATE 7.1 

Awaiting ECP submission 
Team Members: 
SYS ENG - Russell Cole 
SYS ENG - Don Horvat 
Security - Pat Quigley 
OPS - Scott Saul 
SDT - Yvonne Stroble 
CM (SW) - Chris Hunt 
CM - Christi Espinoza 
OPS - Nickie Flambures 
ECP Facilitator - Ruth Jackson 
Development - 03/17 

SW Mike 
Weeks 

 15-00081 0758 NL2: RELOCATE NATIONAL LEVEL 
II TG SERVERS FROM THE SSMC2 
SIXTH FLOOR TO COLLEGE PARK 
(NCEP) 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Jerrod Walker 
RMT - Lindsey Alberts 
ECP Facilitator - Ruth Jackson 
Development - 07/16 

SYI Don Horvat 

 15-00087 0759 INTEGRATED DISSEMINATION 
PROGRAM (IDP) TRANSITION: 
OVERALL SUPPORT OF IDP 
COMMUNICATION AND 
INFRASTRUCTURE CHANGES 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SW ENG - Paul Stansberry 
ECP Facilitator - Ruth Jackson 
Development - 07/16 

SYI Chris 
Gilbert 



 15-00095 0760P PERFORM ROC INVESTIGATION, 
TESTING AND EVALUATION FOR 
INTEGRATION OF SPECIFIC 
ATTENUATION IN DUAL POL QPE 

Awaiting ECP submission 
Team Members: 
ROC Dir. Off. - Jessica Schultz 
OPS - Amy Daniel 
OPS - Randy George 
ROC Dir. Office - Mike Istok 
NWS HQ - Brian Klein 
SW ENG - Steve Smith 
ECP Facilitator - Ruth Jackson 
Development - 07/16 

SW Dan 
Berkowitz 

 15-00092 0761P (INTERNAL ROC ECP) 
INVESTIGATE NEED TO DEVELOP 
WEB-BASED SOLUTION FOR FIELD 
ACCESS TO RADAR 
PERFORMANCE DATA 

Awaiting ECP submission 
Team Members: 
SYS ENG - Bill Greenwood 
OPS - Dan Frashier 
ROC Dir. Off. - Jessica Schultz 
SW ENG - Lindey Richardson 
ECP Facilitator - Ruth Jackson 
Development - 07/16 

SYI Chris 
Gilbert 

 15-00097 0763 DEVELOP REPLACEMENT 
PEDESTAL RISER LEVEL 
ASSEMBLY TO SUPPORT FUTURE 
NEXRAD DEMAND 

Awaiting ECP submission 
Team Members: 
RMT - Marty Williams 
CM (Drafting) - Art Bauer 
SDT - Jerrod Walker 
OPS - Don Howell 
ECP Facilitator - Ruth Jackson 
Development - 08/16 

RAD David Rose 

 15-00098 0764P INVESTIGATE THE BEST METHOD 
TO DELAY PERFORMANCE CHECK 

Awaiting ECP submission 
Team Members: 
ROC Dir. Off. - Jessica Schultz 
OPS - Dan Frashier 
OPS - Frank Hewins 
SW ENG - Olen Boydstun 
ECP Facilitator - Ruth Jackson 
Development - 08/16 

SW Steve 
Smith 



 16-00002 0765 NL2: DEVELOP AND RELEASE 
NATIONAL LEVEL II SOFTWARE 
BUILD 8.0 

Awaiting ECP submission 
Team Members: 
SYS ENG - Pat Quigley 
CM (SW) - Chris Hunt 
SDT - Jerrod Walker 
OPS - Scott Saul 
OPS - Dan Frashier 
ECP Facilitator - Ruth Jackson 
Development - 08/16 

SW Mike 
Weeks 

 16-00010 0766P INVESTIGATE REPLACEMENT 
VOLUME COVERAGE PATTERN(S) 
FOR VCP121 

Awaiting ECP submission 
Team Members: 
OPS - Randy George 
SW ENG - Joe Chrisman 
ECP Facilitator - Ruth Jackson 
Development - 09/16 

SW Dave Zittel 

NWSRC 15016 16-00026 0768 MOVE THE WFO CLEVELAND, OH 
(KCLE) 

Awaiting ECP submission 
Team Members: 
OPS - Mark Albertelly 
RMT - Lindsey Alberts 
RAD ENG - Lynn Allmon 
OPS - B Ballard 
CM (Drafting) - Art Bauer 
Security - Dan Hernandez 
SYS ENG - Gordon Jim 
SYS ENG - Chuck Parish 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Development - 12/16 

SYI Jason 
Thomas 



 16-00023 0769 (INTERNAL ROC ECP) PROVIDE 
INTERNAL ROC WSR-88D 
TABULATION AND REPORTING 
TOOL 

Awaiting ECP submission 
Team Members: 
SYS ENG - Don Horvat 
SW ENG - Brandon Taylor 
CM - Dale Thompson 
CM (SW) - Chris Hunt 
OPS - Dan Frashier 
CM - Greg Stewart 
IT&S - Sallie Ahlert 
Security - Dan Hernandez 
RMT - Tammy Buie 
ECP Facilitator - Ruth Jackson 
Development - 11/16 

SYI Bill 
Greenwood 

 16-00098 
16-00105 

0770P RDA LAPTOP REFRESH Awaiting ECP submission 
Team Members: 
SYS ENG - Michael Prather 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
Security - Dan Hernandez 
RMT - Tammy Buie 
SDT - Yvonne Stroble 
OPS - Stan Grell 
SW ENG - Olen Boydstun 
ECP Facilitator - Ruth Jackson 
Development - 12/16 

SYI Jason 
Thomas 

 16-00034 0771 NL2: DEVELOP AND RELEASE 
NATIONAL LEVEL II SOFTWARE 
UPDATE 8.1 

Awaiting ECP submission 
Team Members: 
SYS ENG - Don Horvat 
SYS ENG - Russell Cole 
SDT - Jerrod Walker 
CM (SW) - Chris Hunt 
CM (SW) - Christi Espinoza 
Security - Pat Quigley 
OPS - Scott Saul 
ECP Facilitator - Ruth Jackson 
Development - 12/16 

SW Mike 
Weeks 



 16-00035 0772P INVESTIGATE RPG LAN SWITCH 
REPLACEMENT OPTIONS AND 
PROVIDE RECOMMENDATION 

Awaiting ECP submission 
Team Members: 
SYS ENG - Dan Hernandez 
CM (Drafting) - Art Bauer 
ECP Facilitator - Ruth Jackson 
Development - 12/16 

SYI Scott 
Enders 

 16-00037 0773 FAA CSS-Wx (COMMON SUPPORT 
SERVICES - WEATHER) TO WSR-
88D NETWORK INTERFACE 

Awaiting ECP submission 
Team Members: 
SYS ENG - Scott Enders 
CM (SW) - Chris Hunt 
CM - Kyle Thomason 
OPS - Mark Albertelly 
OPS - Dan Frashier 
Security - Dan Hernandez 
ECP Facilitator - Ruth Jackson 
Development - 12/16 

SYI Keith 
Peabody 

 16-00029 0775P INVESTIGATE REFLECTIVITY 
CALIBRATION ACROSS THE FLEET 
SINCE DUAL POL 
IMPLEMENTATION 

Awaiting ECP submission 
Team Members: 
RAD ENG - Alan Free 
RAD ENG - Bob Macemon 
RAD ENG - Glenn Secrest 
APPS - Dan Berkowitz 
OPS - Amy Daniel 
OPS - Frank Hewins 
ECP Facilitator - Ruth Jackson 
Development - 12/16 

RAD Rich Ice 

 16-00038 0776 FIND SOLUTION FOR MASKED RDA 
FAILURES WHEN CONNECTED TO 
FAA RMS 

Awaiting ECP submission 
Team Members: 
SYS ENG - Gary Gookin 
SYS ENG - Dan Hernandez 
CM (Drafting) - Art Bauer 
SDT - Mark Wakeam 
OPS - Nickie Flambures 
RMT - Marty Williams 
FAA - Jennifer Atkinson 
FAA - Rick Mattox 
ECP Facilitator - Ruth Jackson 
Development - 02/17 

RAD Glenn 
Secrest 



 16-00044 0777 MOVE THE WFO PHOENIX, AZ 
(KPSR) 

Awaiting ECP submission 
Team Members: 
FAA - Jennifer Atkinson 
OPS - Dan Frashier 
OPS - Mark Albertelly 
SYS ENG - Chris Gilbert 
SYS ENG - Chuck Parish 
SYS ENG - Tung Ngo 
SYS ENG - Gordon Jim 
SYS ENG - Dan Hernandez 
RMT - Lindsey Alberts 
CM (Drafting) - Art Bauer 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Development - 02/17 

SYI Jason 
Thomas 

 16-00048 0778 RELOCATE JUNCTION BOX AT FAA 
SITES 

Awaiting ECP submission 
Team Members: 
SDT - Chris Hall 
CM (Drafting) - Art Bauer 
RMT - Marty Williams 
OPS - Bobby Harp 
ECP Facilitator - Ruth Jackson 
Development - 02/17 

FAC David Rose 

 16-00073 0779 DEVELOP AND RELEASE RDA 
SOFTWARE UPDATE 17.1 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
PGM - Cheryl Stephenson 
OPS - Nickie Flambures 
OPS - Tony Ray 
SW ENG - Lindsey Richardson 
SDT - Jerrod Walker 
CM (SW) - Christi Espinoza 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Development - 01/17 

SW Olen 
Boydstun 



 16-00083 0780 DEVELOP AND RELEASE RDA 
SOFTWARE UPDATE 17.2 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
PGM - Cheryl Stephenson 
OPS - Nickie Flambures 
SW ENG - Lindsey Richardson 
SDT - Jerrod Walker 
SDT - Amy Richardson 
CM (SW) - Christi Espinoza 
CM (SW) - Chris Hunt 
OPS - Stan Grell 
ECP Facilitator - Ruth Jackson 
Development - 01/17 

SW Olen 
Boydstun 

 16-00084 0781 DEVELOP AND RELEASE RPG 
SOFTWARE UPDATE 17.1 

Awaiting ECP submission 
Team Members: 
PGM - Cheryl Stephenson 
OPS - Nickie Flambures 
OPS - Tony Ray 
SDT - Jerrod Walker 
SDT - Amy Richardson 
CM (SW) - Christi Espinoza 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Development - 01/17 

SW Steve 
Smith 

 16-00061 
16-00090 

0782P INVESTIGATE PRACTICALITY OF 
GENERATOR REPLACEMENT 

Awaiting ECP submission 
Team Members: 
RAD ENG - Lynn Allmon 
OPS - Jimmy Roper 
CM (Drafting) - Art Bauer 
ECP Facilitator - Ruth Jackson 
Development - 02/17 

RAD David Rose 



 16-00066 0783 COMM CIRCUIT RELOCATION AT 
KUNSAN AB 

Awaiting ECP submission 
Team Members: 
SYS ENG - Chuck Parish 
OPS - Chad Smith 
OPS - Mark Albertelly 
RMT - Tammy Buie 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Development - 02/17 

SYI Tung Ngo 

 16-00067 0784 FOTS TRANSITION ON BIORKA 
ISLAND, AK (SITKA (PACG) 

Awaiting ECP submission 
Team Members: 
SYS ENG - Keith Peabody 
RAD ENG - Mike McKissick 
OPS - Mike Flint 
OPS - Mark Albertelly 
RMT - Marty Williams 
SDT - Jerrod Walker 
CM (Drafting) - Art Bauer 
ECP Facilitator - Ruth Jackson 
Development - 02/17 

SYI Gary 
Gookin 

 16-00101 0785P NL2: TEMPORARY ENGINEERING 
TEST TOOL FOR OPSNET 
TROUBLESHOOTING 

Awaiting ECP submission 
Team Members: 
SYS ENG - Chris Gilbert 
Security - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Development - 05/17 

SYI Don Horvat 

 16-00070 0787 DEACTIVATE REMAINING DOD 
OPUPs 

Awaiting ECP submission 
Team Members: 
SYS ENG - Chuck Parish 
SYS ENG - Chris Gilbert 
Security - Dan Hernandez 
CM (SW) - Chris Hunt 
RMT - Tammy Buie 
SDT - Bill Deringer 
SDT - Jerrod Walker 
CM (Drafting) - Brandy Bauer 
ECP Facilitator - Ruth Jackson 
Development - 03/17 

SYI Mark Meyer 



 16-00088 0788 REPLACE CURRENT RDA LAPTOP 
MODEM WITH USB MODEM 

Awaiting ECP submission 
Team Members: 
SYS ENG - Jason Thomas 
SYS ENG - Chris Gilbert 
Security - Dan Hernandez 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
RMT - Tammy Buie 
SDT - Mike Karbowski 
OPS - John Sandifer 
ECP Facilitator - Ruth Jackson 
Development - 03/17 

SYI Michael 
Prather 

 16-00068 0789 DAVENPORT, IA (QUAD CITIES 
(KDVN)) WFO MOVE 

Awaiting ECP submission 
Team Members: 
SYS ENG - Chuck Parish 
SYS ENG - Gordon Jim 
SYS ENG - Chris Gilbert 
OPS - B Ballard 
OPS - Mark Albertelly 
CM (Drafting) - Art Bauer 
SDT - Jerrod Walker 
RMT - Lindsey Alberts 
RAD ENG - Lynn Allmon 
Security - Dan Hernandez 
ECP Facilitator - Ruth Jackson 
Development - 03/17 

SYI Jason 
Thomas 

 16-00094 0790 OPTIMIZE IFDR ACQUISITION 
CLOCK FREQUENCY 

Awaiting ECP submission 
Team Members: 
RAD ENG - Jane Krause 
RAD ENG - Syrak Worku 
SW ENG - Adam Heck 
SW ENG - Lindsey Richardson 
ECP Facilitator - Ruth Jackson 
Development - 05/17 

RAD Alan Free 



 16-00099 0791 INSTALL SPECTRUM/BANDPASS 
FILTER (#1213656-235) IN DULUTH 
(KDLH) TO MITIGATE 
INTERFERENCE TO NEIGHBORING 
FAA ASR-8 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Bill Deringer 
RMT - Tammy Buie 
ECP Facilitator - Ruth Jackson 
Development - 05/17 

RAD Glenn 
Secrest 

 16-00104 0793 NETWORK SUPPORT FOR 
PEACHTREE CITY, GEORGIA 
(KFFC) SECURITY 
COMMUNICATION 

Awaiting ECP submission 
Team Members: 
Security - Pat Quigley 
CM (Drafting) - Art Bauer 
OPS - B Ballard 
SDT - Chris Hall 
ECP Facilitator - Ruth Jackson 
Development - 05/17 

SYI Jason 
Thomas 

 SPG-SYS11-00015 SPG-0012P SPG: INVESTIGATE 
PERFORMANCE STATISTICS AND 
AVAILABILITY IMPROVEMENT FOR 
SPG DATA 

Awaiting ECP submission 
Team Members: 
SYS ENG - Keith Peabody 
ECP Facilitator - Ruth Jackson 
Development - 02/12 

SYI Gordon Jim 

 SPG-SYS11-00020 SPG-0014 (INTERNAL ROC ECP) SPG: 
UPGRADE DOCUMENTATION 
TEAM'S TESTBED WITH SPG 
PROCESSOR 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
CM (SW) - Chris Hunt 
SW ENG - Steve Smith 
SYS ENG - Gordon Jim 
ECP Facilitator - Ruth Jackson 
Development - 06/12 

SYI Chris Hall 

 SPG-SYS12-00001 SPG-0015P SPG: INVESTIGATE HIGH MEMORY 
USAGE WHEN RUNNING SPG 
PROCESSES 

Awaiting ECP submission 
Team Members: 
SYS ENG - Keith Peabody 
SW ENG - Steve Smith 
ECP Facilitator - Ruth Jackson 
Development - 08/12 

SYI Gordon Jim 



 SPG-SYS12-00002 SPG-0016P SPG: INVESTIGATE OPTIONS TO 
PROVIDE TDFW AND TDAL SPG 
DATA FOR A COLLABORATIVE 
URBAN METEOROLOGY 
EXPERIMENT 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
CM - Cheryl Stephenson 
OPS - Amy Daniel 
ECP Facilitator - Ruth Jackson 
Development - 09/12 

SYI Christina 
Horvat 

 SPG-SW-13-00009 
SPG-SW-13-00007 
SPG-SW-12-00010 
SPG-SW-13-00008 
SPG-SW-12-00006 
SPG-SW-13-00010 
SPG-SW-12-00008 

SPG-0018 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE BUILD 5.0 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SDT - Mike Karbowski 
SDT - Danny Green 
OPS - Amy Daniel 
SYS ENG - Dan Hernandez 
OPS - Stan Grell 
ECP Facilitator - Ruth Jackson 
Development - 01/13 

SW Steve 
Smith 

 SPG-SYS12-00005 SPG-0019 SPG: INSTALL REMOTE CONSOLE 
IN WFOs FOR SPG SYSTEM 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
SDT - Mike Karbowski 
RMT - Dan Hoffman 
SW ENG - Steve Smith 
OPS - Stan Grell 
OPS - Mark Albertelly 
OPS - Monte Keel 
CM (Doc) - Greg Stewart 
ECP Facilitator - Ruth Jackson 
Development - 02/13 

SYI Gordon Jim 

 SPG-SYS12-00007 SPG-0022 SPG: SPG SECURITY CHANGES 
FOR CY 2013 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
CM (SW) - Chris Hunt 
SYS ENG - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Development - 05/13 

SYI Dan 
Hernandez 



 SPG-SYS14-00006 
SPG-SYS14-00005 
SPG-SYS13-00002 
SPG-SYS14-00008 

SPG-0023 SPG: SPG CPU REFRESH Awaiting ECP submission 
Team Members: 
SYS ENG - Don Horvat 
Security - Pat Quigley 
SW ENG - Steve Smith 
CM (Drafting) - Brandy Bauer 
SDT - Jerrod Walker 
SDT - Mike Karbowski 
SDT - Chris Hall 
SDT - Danny Green 
RMT - Lindsey Alberts 
OPS - Frank Hewins 
OPS - John Sandifer 
CM (Doc) - Greg Stewart 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Development - 11/13 

SYI Gordon Jim 

 SPG-SYS14-00002 SPG-0026 SPG: IMPLEMENT HSPD-12 
REQUIREMENT FOR TDWR SPG 
IDENTIFICATION AND 
AUTHENTICATION 

Awaiting ECP submission 
Team Members: 
SYS ENG - Gordon Jim 
SW ENG - Steve Smith 
CM (Drafting) - Brandy Bauer 
OPS - John Sandifer 
OPS - B Ballard 
SDT - Jerrod Walker 
SDT - Danny Green 
RMT - Dan Hoffman 
RMT - Lindsey Alberts 
CM (Doc) - Greg Stewart 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Development - 09/14 

SYI Chris 
Gilbert 



 SPG-SYS14-00009 SPG-0029 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE BUILD 7.0 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
CM (Drafting) - Chris Hunt 
PGM - Cheryl Stephenson 
OPS - Scott Saul 
SDT - Jerrod Walker 
Security - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Development - 07/15 

SW Gordon Jim 

 SPG-SYS15-00001 SPG-0031 SPG: (INTERNAL ROC ECP) 
REMOVE NWSHQ TESTBED SPG #2 
FROM CM BASELINE 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Development - 08/15 

SYI Gordon Jim 

 SPG-SYS15-00002 SPG-0032 SPG: CONVERT TDWR UDP DATA 
GOING TO THE NWS WFO'S TDWR 
CONNECTION TO TCP FORMAT 

Awaiting ECP submission 
Team Members: 
SYS ENG - Gary Gookin 
CM (Drafting) - Brandy Bauer 
SDT - Mark Wakeam 
SW ENG - Steve Smith 
RMT - Lindsey Alberts 
OPS - Mark Albertelly 
SYS ENG - Jason Thomas 
ECP Facilitator - Ruth Jackson 
Development - 09/15 

SYI Gordon Jim 

 SPG-SYS15-00003 SPG-0033 SPG: DEVELOP DATA 
MANAGEMENT PLAN (DMP) FOR 
SPG 

Awaiting ECP submission 
Team Members: 
ECP Facilitator - Ruth Jackson 
Development - 10/15 

SYI Gordon Jim 

 SPG-SYS15-00006 SPG-0035 (INTERNAL ROC ECP) SPG: 
PROVIDE LIVE TDWR TPSF DATA 
FEED FOR ROC SYSTEMS 
ENGINEERING SPG TESTBED 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
SYS ENG - Dan Hernandez 
ECP Facilitator - Ruth Jackson 
Development - 11/15 

SYI Gordon Jim 



 SPG-SYS15-00014 SPG-0036 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE BUILD 8.0 

Awaiting ECP submission 
Team Members: 
Security - Dan Hernandez 
CM (SW) - Chris Hunt 
Security - Pat Quigley 
SYS ENG - Gordon Jim 
SDT - Jerrod Walker 
OPS - Scott Saul 
ECP Facilitator - Ruth Jackson 
Development - 02/16 

SW Steve 
Smith 

 SPG-SYS15-00013 SPG-0037 REPLACEMENT OF THE SPG LAN 
SWITCH (55A2, SPG1A3, AND 
SPG1A4) 

Awaiting ECP submission 
Team Members: 
SDT - Danny Green 
OPS - Mark Albertelly 
RMT - Lindsey Alberts 
CM (Drafting) - Brandy Bauer 
SW ENG - Steve Smith 
OPS - Scott Garfield 
SW ENG - Gary Gookin 
SDT - Chris Hall 
Security - Pat Quigley 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Development - 03/16 

SYI Gordon Jim 

 SPG-SYS15-00012 SPG-0038 SPG: (INTERNAL ROC ECP) 
DOCUMENT NWS SYSTEM THAT 
ACCESSES DATA FROM FAA 
ARSR-4, ASR-11 RADARS AND 
GENERATES/DISTRIBUTES 
NEXRAD-LIKE PRODUCTS 

Awaiting ECP submission 
Team Members: 
SDT - Danny Green 
CM (Drafting) - Brandy Bauer 
CM (Drafting) - Art Bauer 
SW ENG - Gary Gookin 
CM (SW) - Chris Hunt 
Security - Pat Quigley 
SW ENG - Autumn Losey 
SW ENG - Steve Smith 
ROC Dir Office - Mike Istok 
ECP Facilitator - Ruth Jackson 
Development - 04/16 

DEV Gordon Jim 



 SPG-SYS15-00020 SPG-0040 SPG: ADD AN SPG T1 SURGE 
SUPPRESSOR, GROUNDING, AND 
CABLING AT THE WFO FOR SITES 
HAVING AN SPG TDWR T1 CIRCUIT 

Awaiting ECP submission 
Team Members: 
SYS ENG - Gary Gookin 
CM (Drafting) - Brandy Bauer 
RMT - Marty Williams 
OPS - Mark Albertelly 
OPS - Dan Frashier 
SDT - Yvonne Stroble 
SDT - Chris Hall 
ECP Facilitator - Ruth Jackson 
Development - 05/16 

SYI Gordon Jim 

 SPG-SYS16-00001 SPG-0041 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE UPDATE TO APPLY 
AND ACTIVATE CHANGES 
NECESSARY TO SUPPORT TDWR 
BUILD 2.0 

Awaiting ECP submission 
Team Members: 
SYS ENG - Gordon Jim 
CM - Christi Espinoza 
SDT - Tammy McPherson 
SDT - Chris Hall 
OPS - John Sandifer 
SW ENG - Autumn Losey 
NWS HQ - Brian Klein 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Development - 11/16 

SW Don 
McCuddy 

 SPG-SYS15-00004 SPG-0042 SPG: ENABLE TDWR SPG LEVEL II 
DATA 

Awaiting ECP submission 
Team Members: 
SW ENG - Don McCuddy 
SYS ENG - Don Horvat 
CM - Christi Espinoza 
CM (SW) - Chris Hunt 
SW ENG - Steve Smith 
NWS HQ - Brian Klein 
CM (Drafting) - Brandy Bauer 
CM - Dale Thompson 
OPS - Dan Frashier 
SDT - Jerrod Walker 
RMT - Lindsey Alberts 
SDT - Chris Hall 
ECP Facilitator - Ruth Jackson 
Development - 11/16 

SYI Gordon Jim 



 SPG-SYS16-00002 SPG-0044 SPG: REFRESH SPG POWER 
DISTRIBUTION UNIT 

Awaiting ECP submission 
Team Members: 
SDT - Jerrod Walker 
SDT - Chris Hall 
OPS - Jimmy Roper 
RMT - Lindsey Alberts 
CM (Drafting) - Brandy Bauer 
ECP Facilitator - Ruth Jackson 
Development - 12/16 

SYI Gordon Jim 

 SPG-SYS16-00003 SPG-0045P SPG: MAKE SPG HCI AVAILABLE 
ON WFO OPERATIONS FLOOR 

Awaiting ECP submission 
Team Members: 
SDT - Jerrod Walker 
SDT - Chris Hall 
SW ENG - Don McCuddy 
SYS ENG - Pat Quigley 
OPS - B Ballard 
OPS - Tony Ray 
CM (Drafting) - Brandy Bauer 
RMT - Lindsey Alberts 
SYS ENG - Adam Gray 
ECP Facilitator - Ruth Jackson 
Development - 12/16 

SYI Gordon Jim 

 SPG-SYS16-00006 SPG-0046 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE BUILD 9.0 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
CM (SW) - Chris Hunt 
OPS - John Sandifer 
SDT - Jerrod Walker 
CM (SW) - Christi Espinoza 
SYS ENG - Gordon Jim 
SDT - Chris Hall 
ECP Facilitator - Ruth Jackson 
Development - 01/17 

SW Don 
McCuddy 



 SPG-SYS16-00005 SPG-0047 (INTERNAL ROC ECP) SPG: ADD 
THE DOCUMENTATION (ROC PGM 
SDT) SPG SYSTEM TO THE 
BASELINE 

Awaiting ECP submission 
Team Members: 
SYS ENG - Dan Hernandez 
SDT - Jerrod Walker 
CM (Drafting) - Brandy Bauer 
ECP Facilitator - Ruth Jackson 
Development - 01/17 

SYI Gordon Jim 

 SPG-SYS16-00010 SPG-0048 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE UPDATE 8.2 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
CM - Christi Espinoza 
OPS - Scott Garfield 
OPS - Randy George 
Security - Dan Hernandez 
SYS ENG - Gordon Jim 
SW ENG - Steve Smith 
PGM - Cheryl Stephenson 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Development - 03/17 

SW Don 
McCuddy 

 WP-SYS12-00001 WP-0002 NPN: WIND PROFILER SECURITY 
CHANGES FOR CY 2013 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
CM - Dale Thompson 
ECP Facilitator - Ruth Jackson 
Development - 05/13 

WIND Dan 
Hernandez 



 WP-SYS14-00001 WP-0003 NPN: IMPLEMENT HSPD-12 
REQUIREMENT FOR WIND 
PROFILER IDENTIFICATION AND 
AUTHENTICATION 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
OPS - Scott Saul 
OPS - Felicia Woolard 
SDT - Jerrod Walker 
SYS ENG - Nigel Ellis 
SDT - Danny Green 
RMT - Dan Hoffman 
RMT - Lindsey Alberts 
SW ENG - Steve Smith 
ECP Facilitator - Ruth Jackson 
Development - 09/14 

WIND Chris 
Gilbert 

 WP-SYS14-00002 WP-0004 NPN: ESTABLISH A ROC TESTBED 
ENVIRONMENT TO SUPPORT THE 
NPN SYSTEM 

Awaiting ECP submission 
Team Members: 
SYS ENG - Chris Gilbert 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
OPS - Scott Saul 
SDT - Danny Green 
SW ENG - Paul Stansberry 
ECP Facilitator - Ruth Jackson 
Development - 02/15 

WIND Lynn 
Allmon 

 WP-SYS14-00012 WP-0006P NPN: INVESTIGATE USE OF 
COMMON OS FOR WIND PROFILER 

Awaiting ECP submission 
Team Members: 
SW ENG - Paul Stansberry 
SW ENG - Steve Smith 
ECP Facilitator - Ruth Jackson 
Development - 02/15 

WIND Pat Quigley 



 WP-SYS14-00013 WP-0008 NPN: CORRECT WIND PROFILER 
GROUNDING DEFICIENCIES 

Awaiting ECP submission 
Team Members: 
SYS ENG - Nigel Ellis 
RAD ENG - David Rose 
RAD ENG - Lynn Allmon 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SDT - Danny Green 
ECP Facilitator - Ruth Jackson 
Development - 06/15 

WIND Glenn 
Secrest 

 WP-SYS14-00016 
WP-SYS15-00001 

WP-0009 NPN: DEVELOP AND RELEASE 
WIND PROFILER SOFTWARE BUILD 
2.0 

Awaiting ECP submission 
Team Members: 
SW ENG - Steve Smith 
CM (SW) - Chris Hunt 
SDT - Danny Green 
OPS - Scott Saul 
SW ENG - Paul Stansberry 
ECP Facilitator - Ruth Jackson 
Development - 10/15 

WIND Lynn 
Allmon 

 WP-SYS15-00002 WP-0010 NPN: DEVELOP DATA 
MANAGEMENT PLAN (DMP) FOR 
NOAA WIND PROFILER 

Awaiting ECP submission 
Team Members: 
ECP Facilitator - Ruth Jackson 
Development - 10/15 

SYI Chris 
Gilbert 

 WP-SYS16-00001 WP-0011P NPN: INVESTIGATE FEASIBILITY OF 
ADDING AN ALARM TO INDICATE 
BUFFER PROCESSING ERROR 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Development - 09/16 

WIND Paul 
Stansberry 

 WP-SYS16-00003 WP-0012 NPN: DEVELOP AND RELEASE 
WIND PROFILER SOFTWARE BUILD 
2.1 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SW ENG - Paul Stansberry 
SDT - Jerrod Walker 
OPS - Scott Saul 
SYS ENG - Chuck Parish 
ECP Facilitator - Ruth Jackson 
Development - 10/16 

SYI Mike 
McKissick 



 WP-SYS16-00007 WP-0013P NPN: INVESTIGATE HIGH LATENCY 
IN TALKEETNA 

Awaiting ECP submission 
Team Members: 
SYS ENG - Michael Prather 
ECP Facilitator - Ruth Jackson 
Development - 05/17 

WIND Blake 
McGuire 

 


