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IMPLEMENTATION - ROC 

ORIGINAL RC CCR ECP TITLE STATUS AREA POC 

 13-00011  (ORC) TPMS AIR CONDITIONER To be worked as an 
obsolescence/reliability 
change. 
Evaluation Team Members: 
CM (Drafting) - Art Bauer 
RMT - Lindsey Alberts 
Deployment - 08/13 

FAC Lynn 
Allmon 

 14-00070  COMMS DATABASE CHANGE FOR 
SHANGHAI 

The 10//14 TRC determined 
this change would be 
implemented without an ECP, 
as it requires database 
changes only. 
Deployment - 05/15 

SYI Scott 
Enders 

 14-00091  RDA UPS TO REMAIN IN PLACE AT 
FOUR FAA HAWAII RADAR SITES AND 
SHANGHAI 

This CCR is placed on the 
Active Projects List for tracking 
purposes until the end of 2015. 
Deployment - 08/15 

SYI Tung Ngo 

 14-00093  ORC: PLACEMENT OF PTP ANTENNA 
ON ANDERSEN AFB (PGUA) TOWER 

To be worked as an 
obsolescence/reliability 
change. 
Evaluation team member: 
Art Bauer 
Deployment - 08/15 

FAC David Rose 



 15-00013  ORC: REPLACE OBSOLETE +18V 
POWER SUPPLY 1213675-213 
(4/104PS1) WITH NEW COTS 
EQUIVALENT 

To be worked as an 
obsolescence/reliability 
change. 
Evaluation Team Members: 
CM (Drafting) - Brandy Bauer 
SDT - Mike Karbowski 
RMT - Marty Williams 
Deployment - 10/15 

RAD Glenn 
Secrest 

 16-00056  ORC: (INTERNAL ROC) ESTABLISH 
CLASS 1 DEDICATED CIRCUIT 
BETWEEN NOP7 AND ROC DISPLAY 
TOOL 

To be worked as an 
obsolescence/reliability 
change. 
Evaluation Team Members: 
SW ENG - Venkata Ramineedi 
OPS - Monte Keel 
Deployment - 12/16 

SYI Russell 
Cole 

 16-00082  ORC: MSCF 2200421-209 : DISK DRIVE, 
HARD 500GB SATA OBSOLESCENCE 
UPGRADE REQUEST 

To be worked as an 
obsolescence/reliability 
change. 
Evaluation Team Members: 
SYS ENG - Don Horvat 
RMT - Lindsey Alberts 
SDT - Bill Deringer 
CM (Drafting) - Brandy Bauer 
Deployment - 03/17 

SYI Phillip 
Rhoton 

 16-00103  ORC: LITTLE ROCK, ARKANSAS WFO 
ENTERPRISE COMMUNICATION 
SUPPORT 

To be worked as an 
obsolescence/reliability 
change. 
Evaluation Team Member: 
CM (Drafting) - Art Bauer 
Deployment - 05/16 

SYI Chris 
Gilbert 

 NA16-00051  REMOVE RADIAL BY RADIAL NOISE 
ALGORITHM ON/OFF SWITCH 

Target 99 for Build 18.0; 
readdress for Build 19.0. 
Deployment - 02/17 

SW Jane 
Krause 

 NA99-01403 0132 DEVELOP A REPLACEMENT FOR THE 
RF GENERATOR {UD4A1} 

Awaiting ECP Submission 
Deployment - 10/04 

SYI Glenn 
Secrest 



JW14A-NXRAD-003 06-00105 
08-00055 

0187R1 FAA REDUNDANT NEXRAD ORDA 
TESTBED INSTALLATION 

Awaiting ECP Submission 
Team Members: 
SDT - Jerrod Walker 
RMT - Dan Hoffman 
CM (Drafting) - Art Bauer 
CM (SW) - Chris Hunt 
SW ENG - Michael Prather 
CM - Dale Thompson 
OPS - Mike Miller 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Deployment - 06/09 

SYI Gordon Jim 

 04-00136 0225 INVESTIGATE FAILURES OF FSP 
(KOHLER) AUTOMATIC TRANSFER 
SWITCH 

Awaiting ECP Submission 
Team Members: 
CM (Drafting) - Art Bauer 
RMT - Jeff Turner 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
OPS - Jimmy Roper 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 11/05 

SYI Lynn 
Allmon 

 05-00015 0240R1 OPUP SOFTWARE RELEASE BUILD 7.1 Awaiting ECP submission 
Team Members: 
SYS ENG - Scott Enders 
CM (SW) - Chris Hunt 
CM - Cheryl Stephenson 
SDT - Jerrod Walker 
SDT - Danny Green 
OPS - Nickie Flambures 
ECP Facilitator - Ruth Jackson 
Deployment - 04/06 

SW Don 
McCuddy 



 16-00065 
15-00082 

0261R1 (INTERNAL ROC ECP) CHRONICLE 
ADDITIONAL SUPPORT HARDWARE 
FIELDED WITHOUT BEING PROPERLY 
DOCUMENTED 

Awaiting ECP submission 
Team Members: 
SYS ENG - Don Horvat 
RMT - Marty Williams 
CM (Drafting) - Art Bauer 
OPS - Don Howell 
ECP Facilitator - Ruth Jackson 
Deployment - 04/16 

SYI Chuck 
Parish 

 05-00100 0264 FSP PEDESTAL ANCHOR BOLTS Awaiting ECP Submission 
CM reports all engineering 
drawings have been 
completed. 
Team Members: 
CM (Drafting) - Art Bauer 
OPS - Jimmy Roper 
ECP Facilitator - Ruth Jackson 
Deployment - 11/06 

RAD Don Sander 

 06-00010 
05-00112 

0268 (TEST ECP) FAA ASR-11 RADAR 
INTERFERENCE ISSUES 

Awaiting ECP submission 
Team Members: 
OPS - Felicia Woolard 
ECP Facilitator - Ruth Jackson 
Deployment - 02/07 

SYI Glenn 
Secrest/ 
Lynn 
Allmon 

NWS495N 09-00005 
10-00117 
10-00094 
10-00188 
10-00186 
12-00011 
00-00020 

0274P IMPLEMENT DUAL POLARIZATION Awaiting ECP Submission 
Team Members: 
APPS - Rich Murnan 
CM - Cheryl Stephenson 
SW ENG - Steve Smith 
RAD ENG - Russ Cook 
SYS ENG - Don Horvat 
RMT - Lindsey Alberts 
RMT - Dan Hoffman 
ECP Facilitator - Ruth Jackson 
Deployment - 04/07 

SYI Roger Hall 



 06-00064 0297 CORRECT ISSUE WITH SONICWALL 
PORT ON FR HUB ROUTERS AT EL 
PASO & NORFOLK 

Awaiting ECP Submission 
No team meeting has been 
held for this project. 
Team Members: 
SYS ENG - Keith Peabody 
SW ENG - Gary Gookin 
SDT - Jerrod Walker 
RMT -  Dan Hoffman 
CM (Drafting) - Brandy Bauer 
OPS - Frank Hewins 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 09/07 

SYI Scott 
Enders 

TD-00016 09-00110 
10-00128 
07-00072 

0348 DOCUMENT THE SPG BASELINE Awaiting ECP Submission 
1/17/08 - Engineering 
drawings are complete. 
Team Members: 
CM (Drafting) - Brandy Bauer 
SYS ENG - Don Horvat 
SYS ENG - Gordon Jim 
OPS - Mark Albertelly 
OPS - Frank Hewins 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 10/08 

SYI Greg Cate 

 11-00014 
10-00057 
10-00057 

0414R1 LEVEL II REFRESH - REMOVE 
SONICWALL FIREWALL 

Approved, 1/13/14. 
Team Members: 
CM (Drafting) - Brandy Bauer 
RMT - Lindsey Alberts 
OPS - Ron Pattison 
SDT - Jerrod Walker 
SDT - Danny Green 
SDT - Mike Karbowski 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 06/09 

SYI Don Horvat 



JW14A-NXRD-2010-02 10-00129 
10-00062 
10-00172 
11-00119 
11-00066 
11-00047 
10-00061 
09-00010 

0420 DEVELOP AND RELEASE RDA AND 
RPG SOFTWARE BUILD 13.0 

Awaiting ECP Submission 
Team Members: 
CM (SW) - Chris Hunt 
SW ENG - Steve Smith 
SW ENG - Olen Boydstun 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 08/09 

SW Cheryl 
Stephenson 

 09-00018 0426F MOVE DOD MSCF COMMUNICATIONS 
TO NETWORX DIGITAL 
COMMUNICATIONS 

Awaiting ECP submission 
Team Members: 
OPS - Mark Albertelly 
OPS - Scott Garfield 
SW ENG - Michael Prather 
SW ENG - Steve Smith 
OPS - Scott Saul 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
CM (Drafting) - Brandy Bauer 
ECP Facilitator - Ruth Jackson 
Deployment - 06/13 

SYI Scott 
Enders 

 12-00109 0426PR1 TEST MOVING DOD MSCF 
COMMUNICATIONS TO NETWORX 
DIGITAL COMMUNICATIONS 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
CM (SW) - Chris Hunt 
OPS - Mark Albertelly 
OPS - Scott Garfield 
SW ENG - Michael Prather 
SW ENG - Steve Smith 
OPS - Scott Saul 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
Security - Dan Hernandez 
OPS - Nickie Flambures 
ECP Facilitator - Ruth Jackson 
Deployment - 06/13 

SYI Scott 
Enders 



 09-00054 0432 DEVELOP AND RELEASE RDA 
SOFTWARE UPDATE 11.1 

Awaiting ECP submission. 
Team Members: 
SW ENG - Olen Boydstun 
OPS - Dan Frashier 
CM (SW) - Chris Hunt 
Deployment - 12/09 

SYI Cheryl 
Stephenson 

 13-00017 
13-00016 
13-00014 
14-00019 
13-00018 
13-00015 
15-00009 
15-00011 
16-00022 
16-00092 

0437F RDA SIGNAL PROCESSOR UPGRADE 
AND RDA BUILD 17.0 SOFTWARE 
RELEASE FOR SLEP 

Awaiting ECP Submission 
Team Members: 
SYS ENG - Don Horvat 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
CM - Cheryl Stephenson 
CM (Doc) - Greg Stewart 
RMT - Marty Williams 
SW ENG - Olen Boydstun 
SW ENG - Michael Prather 
SW ENG - Jane Krause 
SDT - Jerrod Walker 
SDT - Mike Karbowski 
RAD ENG - Lynn Allmon 
RAD ENG - Rich Ice 
RAD ENG - Glenn Secrest 
Security - Dan Hernandez 
OPS - Jimmy Roper 
OPS - Don Howell 
SW ENG - Lindsey Richardson 
ECP Facilitator - Ruth Jackson 
Deployment - 06/16 

RAD Alan Free 

 09-00090 0445 DEVELOP AND RELEASE RDA AND 
RPG SOFTWARE UPDATE 11.2 

Awaiting ECP submission. 
Team Members: 
OPS - Stan Grell 
SW ENG - Olen Boydstun 
SW ENG - Steve Smith 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Deployment - 02/10 

SW Cheryl 
Stephenson 



 09-00091 0447 DEVELOP AND RELEASE OPUP 
SOFTWARE UPDATE 11.2 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SDT - Danny Green 
OPS - Dan Frashier 
ECP Facilitator - Ruth Jackson 
Deployment - 03/10 

SYS Chris 
Gilbert 

 09-00119 0452 DEVELOP AND RELEASE RDA AND 
RPG SOFTWARE UPDATE 11.3 

Awaiting ECP submission. 
Team Members: 
OPS - Doug Botner 
SW ENG - Olen Boydstun 
SW ENG - Steve Smith 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Deployment - 05/10 

SW Cheryl 
Stephenson 

 10-00178 
10-00181 
10-00144 
NA10-00053 
10-00140 
10-00143 
10-00145 
10-00157 
10-00160 

0470 DEVELOP AND RELEASE OPUP 
SOFTWARE BUILD 12.1 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
CM - Cheryl Stephenson 
SW ENG - Steve Smith 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 04/11 

SYI Chris 
Gilbert 

 10-00070 0476 DEVELOP AND RELEASE RPG 
SOFTWARE BUILD 12.1 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SW ENG - Steve Smith 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 11/10 

SW Cheryl 
Stephenson 



 10-00166 0501 NATIONAL LEVEL II SOFTWARE 
UPDATE 1.1 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
OPS - Stan Grell 
SDT - Danny Green 
SYS ENG - Don Horvat 
SYS ENG - Christina Horvat 
Security - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Deployment - 11/11 

SW Mike 
Weeks 

 10-00033 
10-00175 
10-00174 
11-00124 

0503 DEVELOP AND RELEASE OPUP 
SOFTWARE BUILD 13.0 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SDT - Danny Green 
OPS - Scott Saul 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 05/11 

SYI Chris 
Gilbert 

 10-00156 
11-00005 

0505P TEST LOWER SCANNING STRATEGIES 
FOR NEW WASHINGTON RADAR 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
CM - Cheryl Stephenson 
SW ENG - Steve Smith 
ROC Dir. Off. - Jessica Schultz 
OPS - Scott Garfield 
OPS - Delbert Matney 
Security - Pat Quigley 
CM - Dale Thompson 
SYS ENG - Christina Horvat 
APPS - David McDonald 
ECP Facilitator - Ruth Jackson 
Deployment - 05/11 

SYI Jeff Turner 



 10-00165 0510 RDA CONFIGURATION CHANGES FOR 
PASSWORD COMPLIANCE 

Approved, 9/8/16. 
Team Members: 
SDT - Danny Green 
OPS - Nickie Flambures 
SW ENG - Michael Prather 
ECP Facilitator - Ruth Jackson 
Deployment - 01/12 

SYI Pat Quigley 

 10-00185 0513F IMPLEMENT RDA AND RPG CAC CARD 
READERS PER HSPD-12 

Awaiting ECP submission 
Team Members: 
SDT - Chris Hall 
CM (Drafting) - Art Bauer 
SW ENG - Olen Boydstun 
OPS - Frank Hewins 
CM (SW) - Dale Thompson 
CM (SW) - Chris Hunt 
OPS - Scott Saul 
RMT - Dan Hoffman 
Security - Pat Quigley 
SW ENG - Steve Smith 
SW ENG - Mike Weeks 
SW ENG - Jeff Smith 
IT&S - Robert Lane 
CM (Doc) - Greg Stewart 
SYS ENG - Chris Gilbert 
ECP Facilitator - Ruth Jackson 
Deployment - 07/11 

SYI Dan 
Hernandez 



 10-00187 0514F RDA AND RPG KVM REFRESH Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
CM (Drafting) - Art Bauer 
SDT - Jerrod Walker 
SDT - Chris Hall 
SDT - Danny Green 
RMT - Lindsey Alberts 
SW ENG - Olen Boydstun 
SW ENG - Steve Smith 
OPS - Scott Garfield 
Security - Pat Quigley 
SYS ENG - Gordon Jim 
ECP Facilitator - Ruth Jackson 
Deployment - 03/14 

SYI Gordon Jim 

 11-00074 
11-00023 

0528 DEVELOP AND DEPLOY RPG 
SOFTWARE BUILD 12.2 AND RDA 
SOFTWARE BUILD 11.7 

Awaiting ECP submission. 
Team Members: 
OPS - Stan Grell 
OPS - Nickie Flambures 
CM (SW) - Chris Hunt 
SW ENG - Olen Boydstun 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 02/12 

SYI Steve 
Smith 

 11-00012 0529F ALTERNATE NOISE CALIBRATION 
STANDARD SHARED TEST EQUIPMENT 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Mike Karbowski 
SDT - Chris Hall 
OPS - Ron Pattison 
RMT - Dan Hoffman 
ECP Facilitator - Ruth Jackson 
Deployment - 03/12 

RAD Alan Free 



ROC038/13546 14-00084 
08-00026 
12-00119 

0531F REPLACEMENT OF FRAME RELAY HUB 
ROUTERS 

Awaiting ECP submission. 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
OPS - Mark Albertelly 
SW ENG - Steve Smith 
Security - Christina Horvat 
OPS - Scott Garfield 
SYS ENG - Keith Peabody 
SYS ENG - Gordon Jim 
ECP Facilitator - Ruth Jackson 
Deployment - 07/13 

SYI Chuck 
Parish 

 11-00035 0534 DEVELOP AND RELEASE NATIONAL 
LEVEL II SOFTWARE UPDATE 1.2 

Awaiting ECP submission. 
Team Members: 
SYS ENG - Don Horvat 
OPS - Scott Saul 
SDT - Danny Green 
CM (SW) - Chris Hunt 
SYS ENG - Christina Horvat 
Security - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Deployment - 03/12 

SW Mike 
Weeks 



 12-00015 
11-00042 

0540F MODULATOR, CIRCUIT CARD 
ASSEMBLY/BACKPLANE, AND 
TRANSMITTER CABINET 
REFURBISHMENT FOR SLEP 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SDT - Mike Karbowski 
SDT - Chris Hall 
Security - Christina Horvat 
OPS - Scott Saul 
RMT - Dan Hoffman 
OPS - B Ballard 
RAD ENG - Tommy McGehee 
RAD ENG - Lynn Allmon 
RAD ENG - Dave Rose 
RAD ENG - Russ Cook 
RMT - Marty Williams 
SW ENG - Olen Boydstun 
RAD ENG - Randy Silver 
ECP Facilitator - Ruth Jackson 
Deployment - 12/11 

RAD Glenn 
Secrest 

 11-00045 0541F PEDESTAL REFURBISHMENT  FOR 
SLEP 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SDT - Mike Karbowski 
SDT - Chris Hall 
RMT - Marty Williams 
Security - Christina Horvat 
OPS - Scott Saul 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Deployment - 12/11 

RAD David Rose 



 12-00035 0543F ADD EXTERNAL CSUs TO SIX RDA 
WIDEBAND SHELTERS FOR IMPROVED 
T1 CONNECTION TEST 

Awaiting ECP submission 
Team Members: 
OPS - Mark Albertelly 
OPS - Monte Keel 
OPS - Chad Smith 
CM (Drafting) - Brandy Bauer 
SDT - Jerrod Walker 
SDT - Chris Hall 
RMT - Lindsey Alberts 
ECP Facilitator - Ruth Jackson 
Deployment - 06/13 

SYI Gordon Jim 

 11-00075 0556 DEVELOP AND DEPLOY RPG 
SOFTWARE UPDATE12.3 AND RDA 
SOFTWARE UPDATE11.8 

Awaiting ECP submission 
Team Members: 
OPS - Scott Garfield 
CM (SW) - Chris Hunt 
SW ENG - Olen Boydstun 
SW ENG - Steve Smith 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 02/12 

SYI Cheryl 
Stephenson 

 11-00097 
11-00114 

0563 DEVELOP AND RELEASE OPUP 
SOFTWARE BUILD 13.1 

Awaiting ECP submission 
Team Members: 
SYS ENG - Russell Cole 
SW ENG - Robert Jones 
CM (SW) - Chris Hunt 
RAD ENG - Mike McKissick 
OPS - John Sandifer 
SYS ENG - Christina Horvat 
SYS ENG - Chuck Parish 
ECP Facilitator - Ruth Jackson 
Deployment - 10/12 

SYI Venkata 
Ramineedi 



 NA11-00239 0564 DEVELOP AND RELEASE LEVEL II 
SYSTEM SOFTWARE UPDATE 2.1 

Awaiting ECP submission 
Team Members: 
SYS ENG - Don Horvat 
CM (SW) - Chris Hunt 
OPS - Scott Saul 
Security - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Deployment - 10/12 

SW Mike 
Weeks 

 11-00098 0566 INSTALL RING PLATES TO REDUCE 
RISK OF CATASTROPHIC RADOME 
FAILURE AT HIGH WIND PRONE SITES 

Approved, 7/6/16. 
Team Members: 
CM (Drafting) - Art Bauer 
SDT - Danny Green 
RMT - Dan Hoffman 
OPS - B Ballard 
ECP Facilitator - Ruth Jackson 
Deployment - 01/17 

RAD David Rose 

 NA11-00186 0571 DEVELOP AND RELEASE NATIONAL 
LEVEL II SOFTWARE UPDATE 2.2 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SYS ENG - Don Horvat 
OPS - Scott Saul 
Security - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Deployment - 12/12 

SW Mike 
Weeks 

 11-00130 0576F VERIFY ONLY STANDARD 
TELECOMMUNICATIONS SERVICE 
PROVIDED EQUIPMENT IS INSTALLED 
AT ALL SITES 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
CM (SW) - Chris Hunt 
SDT - Jerrod Walker 
OPS - Mark Albertelly 
SYS ENG - Christina Horvat 
SYS ENG - Scott Enders 
ECP Facilitator - Ruth Jackson 
Deployment - 07/12 

FAC Tung Ngo 



 NA12-00057 
NA12-00056 

0592 DEVELOP AND RELEASE NATIONAL 
LEVEL II SOFTWARE UPDATE 2.3 

Awaiting ECP submission 
Team Members: 
OPS - Scott Saul 
CM (SW) - Chris Hunt 
SYS ENG - Don Horvat 
Security - Dan Hernandez 
ECP Facilitator - Ruth Jackson 
Deployment - 03/13 

SW Mike 
Weeks 

 12-00020 0597F REPLACE RDA GPS (UD90A16) Awaiting ECP submission 
Team Members: 
SW ENG - Olen Boydstun 
SDT - Mike Karbowski 
SDT - Chris Hall 
RMT - Dan Hoffman 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SYS ENG - Dan Hernandez 
CM (Doc) - Greg Stewart 
SW ENG - Michael Prather 
ECP Facilitator - Ruth Jackson 
Deployment - 02/13 

SYI Chuck 
Parish 

 13-00065 
12-00112 
12-00033 

0599 DEVELOP AND RELEASE RDA AND 
RPG SOFTWARE BUILD 14.0 

Awaiting ECP submission 
Team Members: 
SW ENG - Olen Boydstun 
SW ENG - Steve Smith 
Security - Dan Hernandez 
CM (SW) - Chris Hunt 
OPS - Scott Saul 
SDT - Mike Karbowski 
ECP Facilitator - Ruth Jackson 
Deployment - 10/12 

SW Cheryl 
Stephenson 



 12-00054 
12-00055 

0608 DEVELOP AND RELEASE NATIONAL 
LEVEL II SOFTWARE UPDATE 2.4 

Awaiting ECP submission 
Team Members: 
SYS ENG - Don Horvat 
CM (SW) - Chris Hunt 
Security - Pat Quigley 
OPS - Scott Saul 
ECP Facilitator - Ruth Jackson 
Deployment - 06/13 

SW Mike 
Weeks 

 12-00051 
12-00090 

0609F CORRECT LEVEL-II LATENCY 
PROBLEMS 

Awaiting ECP submission 
Team Members: 
SYS ENG - Don Horvat 
SW ENG - Mike Weeks 
CM - Dale Thompson 
ECP Facilitator - Ruth Jackson 
Deployment - 07/13 

SYI Christina 
Horvat 

 NA12-00218 
12-00108 
NA12-00217 

0623 DEVELOP AND RELEASE NATIONAL 
LEVEL II SOFTWARE BUILD 2.5 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SYS ENG - Pat Quigley 
SYS ENG - Dan Hernandez 
OPS - Scott Saul 
SYS ENG - Don Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 09/13 

SW Mike 
Weeks 

 12-00113 0640 (INTERNAL ROC ECP) DEVELOP ROC 
DISPLAY TOOL FOR FORMAL TESTING 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
CM (Doc) - Greg Stewart 
CM (Drafting) - Art Bauer 
CM - Dale Thompson 
SW ENG - Steve Smith 
Security - Dan Hernandez 
OPS - Dan Frashier 
ECP Facilitator - Ruth Jackson 
Deployment - 12/13 

SW Venkata 
Ramineedi 



 15-00014 
14-00004 
15-00014 

0649F IMPLEMENT REDUNDANCY FOR 
COMMERCIAL T1 SERVICE BETWEEN 
REMOTE RADARS AND NWS WFOs 

Awaiting ECP submission 
Team Members: 
OPS - Monte Keel 
OPS - Mark Albertelly 
SYS ENG - Chuck Parish 
SW ENG - Gary Gookin 
RMT - Lindsey Alberts 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
SDT - Chris Hall 
OPS - Nickie Flambures 
OPS - Bobby Harp 
RAD ENG - David Rose 
SW ENG - Michael Prather 
CM (Doc) - Greg Stewart 
SDT - Danny Green 
Security - Pat Quigley 
SYS ENG - Chris Gilbert 
OPS - Ron Pattison 
ECP Facilitator - Ruth Jackson 
Deployment - 10/15 

SYI Keith 
Peabody 

 13-00080 
13-00026 

0651F RPG UNINTERRUPTIBLE POWER 
SUPPLY (UPS) REFRESH AND RDA UPS 
REMOVAL 

Awaiting ECP submission. 
Team Members: 
SYS ENG - Chuck Parish 
RAD ENG - David Rose 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SDT - Mike Karbowski 
SDT - Chris Hall 
RMT - Dan Hoffman 
SW ENG - Michael Prather 
SW ENG - Zach Jing 
OPS - Bobby Harp 
SYS ENG - Chris Gilbert 
ECP Facilitator - Ruth Jackson 
Deployment - 03/17 

SYI Pat Quigley 



 13-00036 0654F INVESTIGATE TRANSMITTER OIL PUMP 
MODIFICATION 

Awaiting ECP submission. 
Team Members: 
OPS - Don Howell 
CM (Drafting) - Art Bauer 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
RMT - Dan Hoffman 
OPS - Amy Richardson 
ECP Facilitator - Ruth Jackson 
Deployment - 05/14 

RAD Don Sander 

 13-00076 
13-00027 

0670P (TEST ECP) REPLACEMENT SLIP RING 
ASSEMBLY AND/OR SLIP RING 
SUBASSEMBLIES 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
RMT - Any RMT member 
SDT - Mike Karbowski 
OPS - B Ballard 
OPS - Amy Daniel 
APPS - Bob Lee 
RAD ENG - David Rose 
RAD ENG - Glenn Secrest 
ECP Facilitator - Ruth Jackson 
Deployment - 02/14 

RAD Lynn 
Allmon 

 13-00074 0671F INVESTIGATE AND DETERMINE A 
SOLUTION FOR NEXRAD LADDER 
SUPPORT BAR FAILURES 

Approved, 8/1/16. 
Team Members: 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SDT - Chris Hall 
SDT - Mike Karbowski 
SDT - Jerrod Walker 
RMT - Jeff Turner 
OPS - Jimmy Roper 
ECP Facilitator - Ruth Jackson 
Deployment - 01/17 

RAD David Rose 



 14-00040 
14-00027 
13-00071 

0674 PROVIDE LEVEL II AND LEVEL III DATA 
FROM CAMP HUMPHREYS AND 
KUNSAN WSR-88Ds 

Approved, 12/10/15. 
Team Members: 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SDT - Jerrod Walker 
SW ENG - Steve Smith 
RMT - Marty Williams 
OPS - Scott Saul 
SYS ENG - Mike McKissick 
ECP Facilitator - Ruth Jackson 
Deployment - 09/14 

SYI Chuck 
Parish 

 13-00087 0681P PERFORM EVALUATION OF AC POWER 
DISTRIBUTION IN UD70/170 AND 
UD90/190 EQUIPMENT CABINETS 

Awaiting ECP submission 
Team Members: 
CM - Art Bauer 
OPS - Steve Goodlett 
SYS ENG - Don Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 06/14 

RAD Glenn 
Secrest 

 14-00043 
15-00077 

0709 CHANGE KEESLER AFB RPG TO ROC 
TEST ASSET 

Approved, 9/8/16. 
Team Members: 
CM (Drafting) - Brandy Bauer 
SYS ENG - Mike McKissick 
CM (SW) - Chris Hunt 
OPS - Scott Saul 
ECP Facilitator - Ruth Jackson 
Deployment - 10/16 

SYI Mark Meyer 



 16-00017 0720F MIGRATE FRAME RELAY TO OTHER 
NETWORK SERVICE (PHASE 1 - DOD 
SITES) 

Awaiting ECP submission 
Team Members: 
RMT - Dan Hoffman 
CM (Drafting) - Art Bauer 
SDT - Mike Karbowski 
OPS - Mark Albertelly 
SW ENG - Zach Jing 
SYS ENG - Jason Thomas 
SDT - Jerrod Walker 
Security - Dan Hernandez 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Deployment - 11/16 

SYI Keith 
Peabody 

 14-00071 0721P FIELD TEST OF THE MULTIPLE 
ELEVATION SCAN OPTION FOR SAILS 
(MESO-SAILS) FUNCTION 

ECP approved, 11/10/16. 
Team Members: 
SW ENG - Steve Smith 
SYS ENG - Keith Peabody 
OPS - Scott Saul 
OPS - Amy Daniel 
ROC Dir. Off. - Jessica Schultz 
APPS - Rich Murnan 
APPS - Dan Berkowitz 
SDT - Cindy Chrisman 
OPS - B Ballard 
SDT - Jerrod Walker 
ROC Dir. Off.  - Mike Istok 
ECP Facilitator - Ruth Jackson 
Deployment - 06/15 

SW Joe 
Chrisman 



 15-00043 
15-00001 

0734F IMPLEMENT FRAME RELAY 
CONNECTION BACKUP FROM DOD 
SITES TO HOSTING NWS WFOs 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Art Bauer 
OPS - Nickie Flambures 
SW ENG - Gary Gookin 
OPS - Bobby Harp 
RMT - Dan Hoffman 
SDT - Mike Karbowski 
SYS ENG - Mark Meyer 
SYS ENG - Chuck Parish 
OPS - Jimmy Roper 
SDT - Jerrod Walker 
SYS ENG - Chris Gilbert 
OPS - Ron Pattison 
SDT - Mark Wakeam 
Security - Pat Quigley 
OPS - Mark Albertelly 
OPS - Dan Frashier 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Deployment - 10/15 

SYI Keith 
Peabody 

JW144-NXRD-2015-02 15-00072 
15-00056 

0745 DEVELOP AND RELEASE RDA 
SOFTWARE UPDATE 16.1 AND RPG 
SOFTWARE BUILD 16.1 

Awaiting ECP submission 
Team Members: 
SDT - Danny Green 
SDT - Cindy Chrisman 
OPS - Dan Frashier 
CM (SW) - Chris Hunt 
OPS - John Sandifer 
Dir. Office - Jessica Schultz 
SW ENG - Steve Smith 
SDT - Jerrod Walker 
APPS - Dave Zittel 
ECP Facilitator - Ruth Jackson 
Deployment - 01/16 

SW Cheryl 
Stephenson 



 15-00076 0756 OBTAIN ASPs AND GSMs DIRECTLY 
FROM EACH RADAR VERSUS FROM 
RPCCDS 

Approved, 10/5/16. 
Team Members: 
SW ENG - Bill Greenwood 
SW ENG - Steve Smith 
Security - Dan Hernandez 
OPS - Dan Frashier 
IS&T - Sallie Ahlert 
CM (SW) - Chris Hunt 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
SYS ENG - Don Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 11/16 

SYI Michael 
Prather 

 16-00013 0767F IMPLEMENT SCAFFOLDING AS 
SOLUTION FOR DUAL POL REPAIR AND 
MAINTENANCE 

Awaiting ECP submission. 
Team Members: 
SYS ENG - Christina Horvat 
RMT - Jeff Turner 
OPS - B Ballard 
OPS - Jon Portillo 
PGM - Cheryl Stephenson 
RMT - Tammy Buie 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Deployment - 03/17 

RAD Nathan 
Pierce 

 16-00091 0785P NL2: TEMPORARY ENGINEERING TEST 
TOOL FOR OPSNET 
TROUBLESHOOTING 

Awaiting ECP submission 
Team Members: 
SYS ENG - Chris Gilbert 
Security - Pat Quigley 
ECP Facilitator - Ruth Jackson 
Deployment - 03/17 

SYI Don Horvat 



NWS656N 
RC NWS390N 
NWS481N 

00-00192 
01-00135 
99-00099 
99-00103 
99-00102 
99-00101 
99-00113 
02-00073 
00-00202 
00-00187 
00-00180 
00-00179 
99-00054 
NA96-05705 
OR97-35101 
OR97-35102 
99-00056 
02-00072 
01-00203 

F0103 NEXRAD REHOST AND SOFTWARE 
PORT 

Awaiting ECP Submission 
NWSTC and Keesler drawings 
are needed. (Keesler will be 
OBE.) 
Deployment - 06/02 

SYI Don Horvat 

 10-00132 SPG-0003 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE BUILD 3.5 

Awaiting ECP submission 
Team Members: 
OPS - Stan Grell 
CM (SW) - Chris Hunt 
SW ENG - Steve Smith 
ECP Facilitator - Ruth Jackson 
Deployment - 03/10 

SW Cheryl 
Stephenson 

 SPG-SYS10-00002 SPG-0004 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE BUILD 3.6 

Awaiting ECP submission 
Team Members: 
OPS - Stan Grell 
CM (SW) - Chris Hunt 
CM - Cheryl Stephenson 
Security - Dan Hernandez 
ECP Facilitator - Ruth Jackson 
Deployment - 12/11 

SW Steve 
Smith 



 SPG-SYS11-00013 SPG-0009 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE BUILD 3.7 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
CM - Cheryl Stephenson 
Security - Christina Horvat 
OPS - Amy Daniel 
ECP Facilitator - Ruth Jackson 
Deployment - 05/12 

SW Steve 
Smith 

 SPG-SYS11-00018 
SPG-SYS11-00014 

SPG-0010 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE BUILD 4.0 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
CM (Drafting) - Brandy Bauer 
SDT - Danny Green 
OPS - Amy Daniel 
Security - Christina Horvat 
ECP Facilitator - Ruth Jackson 
Deployment - 05/12 

SW Steve 
Smith 

 SPG-SYS12-00004 SPG-0017 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE UPDATE 4.1 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
CM - Cheryl Stephenson 
SDT - Jerrod Walker 
SDT - Danny Green 
OPS - Scott Garfield 
SYS ENG - Christina Horvat 
SYS ENG - Gordon Jim 
OPS - Scott Saul 
ECP Facilitator - Ruth Jackson 
Deployment - 06/13 

SW Steve 
Smith 



 SPG-SYS12-00008 SPG-0021 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE UPDATE 4.2 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SYS ENG - Pat Quigley 
SDT - Jerrod Walker 
CM - Cheryl Stephenson 
SYS ENG - Christina Horvat 
SYS ENG - Gordon Jim 
OPS - Scott Saul 
OPS - Scott Garfield 
SYS ENG - Dan Hernandez 
ECP Facilitator - Ruth Jackson 
Deployment - 10/13 

SW Steve 
Smith 

 SPG-SYS13-00003 SPG-0024 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE UPDATE 5.1 

Awaiting ECP submission 
Team Members: 
CM - Cheryl Stephenson 
CM (SW) - Chris Hunt 
OPS - Scott Saul 
OPS - John Sandifer 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Deployment - 07/14 

SW Steve 
Smith 

 SPG-SYS14-00004 SPG-0025 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE BUILD 6.0 

Awaiting ECP submission 
Team Members: 
SDT - Jerrod Walker 
OPS - John Sandifer 
CM (SW) - Chris Hunt 
ECP Facilitator - Ruth Jackson 
Deployment - 02/15 

SW Steve 
Smith 



 SPG-SYS14-00003 SPG-0027F SPG: REPLACE THE SPG TINYBRIDGE 
55A12 WITH A NEW LAN TO T1 
INTERFACE DEVICE 

Awaiting ECP submission 
Team Members: 
CM (Drafting) - Brandy Bauer 
SDT - Jerrod Walker 
SDT - Danny Green 
OPS - Scott Garfield 
RMT - Lindsey Alberts 
SW ENG - Scott Ganson 
SYS ENG - Pat Quigley 
OPS - Mark Albertelly 
ECP Facilitator - Ruth Jackson 
Deployment - 12/14 

SYI Gordon Jim 

 SPG-SYS14-00007 SPG-0028 SPG: ADD NWSHQ SPG/TDWR SYSTEM 
TO SPG CM BASELINE 

Approved, 8/4/16. 
Team Members: 
SW ENG - Steve Smith 
CM (Drafting) - Bandy Bauer 
SYS ENG - Dan Hernandez 
SDT - Danny Green 
NWSHQ - Brian Klein 
ECP Facilitator - Ruth Jackson 
Deployment - 02/15 

SYI Gordon Jim 

 SPG-SYS14-00010 SPG-0030 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE UPDATE 6.1 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
SDT - Jerrod Walker 
OPS - Scott Saul 
ECP Facilitator - Ruth Jackson 
Deployment - 08/15 

SW Steve 
Smith 

 SPG-SYS15-00008 SPG-0034 SPG: DEVELOP AND RELEASE SPG 
SOFTWARE BUILD 7.1 

Awaiting ECP submission 
Team Members: 
CM (SW) - Chris Hunt 
Security - Pat Quigley 
OPS - Scott Saul 
PGM - Cheryl Stephenson 
SDT - Jerrod Walker 
ECP Facilitator - Ruth Jackson 
Deployment - 06/16 

SW Steve 
Smith 



 SPG-SYS15-00016 SPG-0039 SPG: (INTERNAL ROC ECP) PROVIDE 
LIVE TDWR TOKC DATA FEED FOR 
ROC's  RTT SPG TESTBED 

Routed for review, 11/28/16. 
Team Members: 
OPS - John Sandifer 
CM (Drafting) - Brandy Bauer 
CM (Drafting) - Art Bauer 
RMT - Lindsey Alberts 
ECP Facilitator - Ruth Jackson 
Deployment - 04/16 

SYI Gordon Jim 

 WP-SYS11-00001 WP-0001 NPN: ESTABLISH NPN BASELINE AND 
ADD ROC PROXY SERVER 

Approved, 4/8/15. 
Team Members: 
CM (Drafting) - Art Bauer 
CM (Drafting) - Brandy Bauer 
CM (SW) - Chris Hunt 
CM - Dale Thompson 
CM - Greg Stewart 
OPS - Scott Saul 
OPS - Felicia Woolard 
NWS HQ - Alan Pihlak 
ECP Facilitator - Ruth Jackson 
Deployment - 05/13 

WIND Chris 
Gilbert 

 WP-SYS14-00014 WP-0007F NPN: MIGRATION OF OMC CMS 
FUNCTIONALITY TO RUS CMS 
HARDWARE 

Awaiting ECP submission 
Team Members: 
SYS ENG - Chris Gilbert 
SM (SW) - Chris Hunt 
SW ENG - Paul Stansberry 
ECP Facilitator - Ruth Jackson 
Deployment - 05/15 

WIND Lynn 
Allmon 

 


