
Start
Date

End
Date Site Letter Week Team 1 Team 2 Team 3 Team 4 Team 5 Total

12 169 Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than 41 36 33 29 30 169

5/9/2011 5/15/2011 1 0 0 0 0 0 0

5/16/2011 5/22/2011 2/21/2011 2 16-May-2011 5-Jun-2011 1 0 0 0 0 1

5/23/2011 5/29/2011 3 0 0 0 0 0 0

5/30/2011 6/5/2011 4 0 0 0 0 0 0

6/6/2011 6/12/2011 5 0 0 0 0 0 0

6/13/2011 6/19/2011 3/21/2011 6 13-Jun-2011 26-Jun-2011 1 0 0 0 0 1

6/20/2011 6/26/2011 7 0 0 0 0 0 0

6/27/2011 7/3/2011 8 0 0 0 0 0 0

7/4/2011 7/10/2011 4/11/2011 9 4-Jul-2011 17-Jul-2011 4-Jul-2011 17-Jul-2011 0 1 1 0 0 2

7/11/2011 7/17/2011 10 0 0 0 0 0 0

7/18/2011 7/24/2011 11 0 0 0 0 0 0

7/25/2011 7/31/2011 5/2/2011 12 25-Jul-2011 7-Aug-2011 1 0 0 0 0 1

8/1/2011 8/7/2011 13 0 0 0 0 0 0

8/8/2011 8/14/2011 14 0 0 0 0 0 0

8/15/2011 8/21/2011 15 0 0 0 0 0 0

8/22/2011 8/28/2011 16 0 0 0 0 0 0

8/29/2011 9/4/2011 17 0 0 0 0 0 0

9/5/2011 9/11/2011 18 0 0 0 0 0 0

9/12/2011 9/18/2011 6/20/2011 19 12-Sep-2011 25-Sep-2011 12-Sep-2011 25-Sep-2011 1 1 0 0 0 2

9/19/2011 9/25/2011 20 0 0 0 0 0 0

9/26/2011 10/2/2011 21 0 0 0 0 0 0

10/3/2011 10/9/2011 7/11/2011 22 3-Oct-2011 16-Oct-2011 3-Oct-2011 16-Oct-2011 1 1 0 0 0 2

10/10/2011 10/16/2011 23 0 0 0 0 0 0

Team 1 Team 2 Team 3 Team 4 Team 5

KATX Seattle, 
WA - KATX

KPDT Pendleton, 
OR - KPDT
Sept- Oct

KIWA Beta #2 
Phoenix, AZ - 

KIWA

KMHX Beta #3
Morehead City, 

NC - KMHX

KICT Beta #4
Wichita, KS - 

KICT

KPBZ Beta #5
Pittsburg, PA - 

KPBZ

KCRI- Dual 
Thread

 Norman, OK

KOTX Spokane, 
WA - KOTX

KLGX Langely 
Hill- KLGX

This is comprised of a nominal base schedule provided by L-3 on March 25, 2011 in association with specific contract actions extending the length of the contract.  In 
addition this schedule depicts possible acceleration start dates assuming the installation time on site is less than the presently planned 12 days.  This is done in an attempt 
to give the scheduled sites some lead time into the possible start date at their specific site.

Nominal Schedule uses these dates 
associated with the adjacent Site on the 
Right
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Start
Date

End
Date Site Letter Week Team 1 Team 2 Team 3 Team 4 Team 5 Total

12 169 Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than 41 36 33 29 30 169

Team 1 Team 2 Team 3 Team 4 Team 5

10/17/2011 10/23/2011 7/25/2011 24 17-Oct-2011 30-Oct-2011 0 0 1 0 0 1

10/24/2011 10/30/2011 8/1/2011 25 24-Oct-2011 6-Nov-2011 0 1 0 0 0 1

10/31/2011 11/6/2011 8/8/2011 26 31-Oct-2011 13-Nov-2011 1 0 0 0 0 1

11/7/2011 11/13/2011 8/15/2011 27 7-Nov-2011 20-Nov-2011 7-Nov-2011 20-Nov-2011 0 1 1 0 0 2

11/14/2011 11/20/2011 28 0 0 0 0 0 0

11/21/2011 11/27/2011 29 0 0 0 0 0 0

11/28/2011 12/4/2011 9/5/2011 30 28-Nov-2011 11-Dec-2011 28-Nov-2011 11-Dec-2011 28-Nov-2011 11-Dec-2011 1 0 1 0 1 3

12/5/2011 12/11/2011 9/12/2011 31 5-Dec-2011 18-Dec-2011 5-Dec-2011 18-Dec-2011 0 1 0 1 0 2

12/12/2011 12/18/2011 9/19/2011 32 0 0 0 0 0 0

12/19/2011 12/25/2011 9/26/2011 33 0 0 0 0 0 0

12/26/2011 1/1/2012 10/3/2011 34 0 0 0 0 0 0

1/2/2012 1/8/2012 10/10/2011 35 2-Jan-2012 15-Jan-2012 2-Jan-2012 15-Jan-2012 2-Jan-2012 15-Jan-2012 1 0 1 1 0 3

1/9/2012 1/15/2012 10/17/2011 36 9-Jan-2012 22-Jan-2012 9-Jan-2012 22-Jan-2012 0 1 0 0 1 2

1/16/2012 1/22/2012 10/24/2011 37 14-Jan-2012 29-Jan-2012 0 0 1 0 0 1

1/23/2012 1/29/2012 10/31/2011 38 14-Jan-2012 5-Feb-2012 21-Jan-2012 5-Feb-2012 14-Jan-2012 5-Feb-2012 1 1 0 1 0 3

1/30/2012 2/5/2012 11/7/2011 39 21-Jan-2012 12-Feb-2012 0 0 0 0 1 1

2/6/2012 2/12/2012 11/14/2011 40 26-Jan-2012 19-Feb-2012 0 0 1 0 0 1

2/13/2012 2/19/2012 11/21/2011 41 26-Jan-2012 26-Feb-2012 2-Feb-2012 26-Feb-2012 26-Jan-2012 26-Feb-2012 1 1 0 1 0 3

2/20/2012 2/26/2012 11/28/2011 42 7-Feb-2012 4-Mar-2012 0 0 1 0 0 1

2/27/2012 3/4/2012 12/5/2011 43 7-Feb-2012 11-Mar-2012 14-Feb-2012 11-Mar-2012 2-Feb-2012 11-Mar-2012 1 1 0 0 1 3

3/5/2012 3/11/2012 12/12/2011 44 7-Feb-2012 18-Mar-2012 0 0 0 1 0 1

3/12/2012 3/18/2012 12/19/2011 45 19-Feb-2012 25-Mar-2012 0 0 1 0 0 1

3/19/2012 3/25/2012 12/26/2011 46 19-Feb-2012 1-Apr-2012 26-Feb-2012 1-Apr-2012 19-Feb-2012 1-Apr-2012 14-Feb-2012 1-Apr-2012 1 1 0 1 1 4

3/26/2012 4/1/2012 1/2/2012 47 2-Mar-2012 8-Apr-2012 0 0 1 0 0 1

4/2/2012 4/8/2012 1/9/2012 48 0 0 0 0 0 0

4/9/2012 4/15/2012 1/16/2012 49 2-Mar-2012 22-Apr-2012 9-Mar-2012 22-Apr-2012 2-Mar-2012 22-Apr-2012 26-Feb-2012 22-Apr-2012 1 1 0 1 1 4

KAMX Miami, FL - 
KAMX

Dec- Mar

KDOX Dover 
AFB DE - KDOX

KJKL Jackson, 
KY - KJKL

KBUF Buffalo, 
NY - KBUF

PHKM Beta #8 
Kamuela HI -

 KVAX Moody 
AFB, GA - KVAX

Dec- Feb
KGRK Ft. Hood, 

TX - KGRK
Oct- Feb

KCRP Corpus 
Christi, TX - 

KCRP
Oct- Feb

KMAF Midland-
Odessa, TX - 

KMAF
Jan- FebKJAX 

Jacksonville, FL - 
KJAX

Dec- Mar
KBYX Key West, 

FL - KBYX
Dec- Mar

KESX Las Vegas, 
NV - KESX
Mar- April

KMTX Beta #6- 
Salt Lake City, 

UT 

KLTX 
Wilmington, NC - 

KLTX
Dec- April

PHKI Beta #7 
(Kauai, HI) - PHKI

KSJT San 
Angelo, TX - 

KSJT
Oct- Feb

KLNX North 
Platte, NE - KLNX

Sep- MarKOKX 
Brookhaven, NY - 

KOKX
Oct to April --  

July & Aug

KSRX Western 
Arkansas, AR - 

KSRX
Oct- Feb

KLCH Lake 
Charles, LA - 

KLCH
Dec- Feb

KMOB Mobile, AL 
- KMOB
Dec- Jan

KUEX Grand 
Island, NE - 

KUEX
Sep- Mar

KPOE Ft. Polk, 
LA - KPOE
Dec- Feb

KDYX Dyess 
AFB, TX - KDYX

Oct- Feb

KRAX Raleigh, 
NC - KRAX
Nov- Feb

KCLE Cleveland, 
OH - KCLE
Sep to April

KGLD Goodland, 
KS - KGLD
Sep- Feb

KFFC Atlanta, GA 
- KFFC

Dec- Feb

KNQA Memphis, 
TN - KNQA
Aug to Jan

KBOX Boston, 
MA - KBOX

Oct to June & 
Aug

KDDC Dodge 
City, KS - KDDC

Sep- Mar

KLIX Slidell, LA - 
KLIX
Jan

KPAH Paducah, 
KY - KPAH
Dec- Mar

KLOT Chicago, IL-
KLOT

Aug to April
KBLX Billings, 

MT - KBLX
Sep- Oct

KRTX Portland, 
OR - KRTX
Aug Only

KRIW Riverton, 
WY - KRIW
Oct Only

KAPX NCL 
Michigan, MI - 

KAPX
Oct Only

KGRR Grand 
Rapids, MI - 

KGRR
Oct Only
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Start
Date

End
Date Site Letter Week Team 1 Team 2 Team 3 Team 4 Team 5 Total

12 169 Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than 41 36 33 29 30 169

Team 1 Team 2 Team 3 Team 4 Team 5

4/16/2012 4/22/2012 1/23/2012 50 0 0 0 0 0 0

4/23/2012 4/29/2012 1/30/2012 51 14-Mar-2012 6-May-2012 21-Mar-2012 6-May-2012 14-Mar-2012 6-May-2012 14-Mar-2012 6-May-2012 1 1 1 1 0 4

4/30/2012 5/6/2012 2/6/2012 52 9-Mar-2012 13-May-2012 0 0 0 0 1 1

5/7/2012 5/13/2012 2/13/2012 53 26-Mar-2012 20-May-2012 0 0 1 0 0 1

5/14/2012 5/20/2012 2/20/2012 54 26-Mar-2012 27-May-2012 2-Apr-2012 27-May-2012 26-Mar-2012 27-May-2012 21-Mar-2012 27-May-2012 1 1 0 1 1 4

5/21/2012 5/27/2012 2/27/2012 55 0 0 0 0 0 0

5/28/2012 6/3/2012 3/5/2012 56 0 0 0 0 0 0

6/4/2012 6/10/2012 3/12/2012 57 NRC #1 (Repair)
Kansas City, MO

26-Mar-2012 10-Jun-2012 14-Apr-2012 17-Jun-2012 7-Apr-2012 17-Jun-2012 7-Apr-2012 17-Jun-2012 2-Apr-2012 17-Jun-2012 1 1 1 1 1 5

6/11/2012 6/17/2012 3/19/2012 58 7-Apr-2012 24-Jun-2012 1 0 0 0 0 1

6/18/2012 6/24/2012 3/26/2012 59 26-Apr-2012 1-Jul-2012 19-Apr-2012 1-Jul-2012 14-Apr-2012 1-Jul-2012 0 1 0 1 1 3

6/25/2012 7/1/2012 4/2/2012 60 0 0 0 0 0 0

7/2/2012 7/8/2012 4/9/2012 61 0 0 0 0 0 0

7/9/2012 7/15/2012 4/16/2012 62 19-Apr-2012 22-Jul-2012 0 0 1 0 0 1

7/16/2012 7/22/2012 4/23/2012 63 8-May-2012 29-Jul-2012 0 1 0 0 0 1

7/23/2012 7/29/2012 4/30/2012 64 1-May-2012 5-Aug-2012 26-Apr-2012 5-Aug-2012 0 0 1 0 1 2

7/30/2012 8/5/2012 5/7/2012 65 19-Apr-2012 12-Aug-2012 1-May-2012 12-Aug-2012 0 0 0 1 0 1

8/6/2012 8/12/2012 5/14/2012 66 20-May-2012 19-Aug-2012 0 1 0 0 0 1

8/13/2012 8/19/2012 5/21/2012 67 13-May-2012 26-Aug-2012 8-May-2012 26-Aug-2012 0 0 1 0 1 2

8/20/2012 8/26/2012 5/28/2012 68 1-May-2012 2-Sep-2012 1-Jun-2012 2-Sep-2012 13-May-2012 2-Sep-2012 1 1 0 1 0 3

8/27/2012 9/2/2012 6/4/2012 69 25-May-2012 9-Sep-2012 0 0 1 0 0 1

9/3/2012 9/9/2012 6/11/2012 70 25-May-2012 16-Sep-2012 20-May-2012 16-Sep-2012 0 0 0 1 1 2

9/10/2012 9/16/2012 6/18/2012 71 13-May-2012 23-Sep-2012 1 0 0 0 0 1

9/17/2012 9/23/2012 6/25/2012 72 13-Jun-2012 30-Sep-2012 6-Jun-2012 30-Sep-2012 0 1 1 0 0 2

9/24/2012 9/30/2012 7/2/2012 73 1 0 0 1 1 3

10/1/2012 10/7/2012 7/9/2012 74 0 1 1 0 0 2

10/8/2012 10/14/2012 7/16/2012 75 0 0 0 0 0 0

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

KMKX 
Milwaukee, WI - 

KMKX
Aug- Oct

KBIS Bismarck, 
ND - KBIS
Sep- Oct

The possible start date is outside the 
sites approved installation window.

KGJX Grand 
Junction, CO - 

KGJX
Sep Only

KDTX Detroit, MI -
KDTX

Sep Only
KPUX Pueblo, Co 

- KPUX 
Sep - April

PAKC King 
Salmon, AK - 

PAKC
KTWX Topeka, 

KS - KTWX
Sep- Feb

KARX LaCrosse, 
WI - KARX
Aug- Oct

KMVX Grand 
Forks,ND - KMVX

Sep- Oct
KOAX Omaha, 

NE - KOAX
Sep- Mar

KFSX Flagstaff, 
AZ - KFSX
Oct- Nov

KSFX Pocatello, 
ID - KSFX
Sep-Oct

KEAX Pleasant 
Hill, MO - KEAX

Aug- Mar
KLRX Elko, NV - 

KLRX
Jun- July

PAPD Fairbanks, 
AK - PAPD

KMSX Missoula, 
MT - KMSX

Jul- Aug
KLSX St. Louis, 

MO - KLSX
Aug- March

KILN Cincinnati, 
OH - KILN

Aug to April

PABC Bethel, AK -
PABC

KCBX Boise, ID - 
KCBX

Sep-Oct

KILX Lincoln, IL - 
KILX

Aug- March

KVBX 
Vandenburg AFB, 

CA KVBX
Jan- May

KREX
Norman, OK

KCAE Columbia, 
SC - KCAE

Dec- Feb & May

KENX Albany, NY 
- KENX

Aug- Dec- April- 
May

KCBW Caribou, 
ME- KCBW

Aug to Oct & May

KFSD Sioux 
Falls, SD - KFSD

May- Oct

KHNX San 
Joaquin, CA - 

KHNX
Jun- July

KDIX 
Philadelphia, PA - 

KDIX
All year- except 

Aug-Sep

KTYX Ft. Drum, 
NY- KTYX
May to Oct

NRC #2 (QC)
Kansas City, MO

AFB, DE - KDOX
Nov- April

KY - KJKL
Oct- Mar

NY - KBUF
Mar- Oct

Kamuela, HI - 
PHKM

KAKQ Norfolk, 
VA - KAKQ
Nov- April

KRLX 
Charleston, WV- 

KRLX
Sept to April

KMUX San 
Francisco, CA - 

KMUX
May- June

KBGM 
Binghamton, NY - 

KBGM
April- Dec

KGYX Portland, 
ME- KGYX

Aug to Oct & May

KUDX Rapid City, 
SD - KUDX
May- Oct

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

KCCX State 
College, PA - 

KCCX
All year

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

KCXX Burlington, 
VT - KCXX
Oct to July

KABR Aberdeen, 
SD - KABR
May- Oct

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.

The possible start date is outside the 
sites approved installation window.
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Start
Date

End
Date Site Letter Week Team 1 Team 2 Team 3 Team 4 Team 5 Total

12 169 Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than 41 36 33 29 30 169

Team 1 Team 2 Team 3 Team 4 Team 5

10/15/2012 10/21/2012 7/23/2012 76 1 0 0 1 1 3

10/22/2012 10/28/2012 7/30/2012 77 0 1 1 0 0 2

10/29/2012 11/4/2012 8/6/2012 78 0 0 0 0 0 0

11/5/2012 11/11/2012 8/13/2012 79 1 1 1 1 1 5

11/12/2012 11/18/2012 8/20/2012 80 0 0 0 0 0 0

11/19/2012 11/25/2012 8/27/2012 81 0 0 0 0 0 0

11/26/2012 12/2/2012 9/3/2012 82 1 0 0 1 1 3

12/3/2012 12/9/2012 9/10/2012 83 0 1 1 0 0 2

12/10/2012 12/16/2012 9/17/2012 84 0 0 0 0 0 0

12/17/2012 12/23/2012 9/24/2012 85 0 0 0 0 0 0

12/24/2012 12/30/2012 10/1/2012 86 0 0 0 0 0 0

12/31/2012 1/6/2013 10/8/2012 87 0 0 0 0 0 0

1/7/2013 1/13/2013 10/15/2012 88 1 1 1 1 1 5

1/14/2013 1/20/2013 10/22/2012 89 0 0 0 0 0 0

1/21/2013 1/27/2013 10/29/2012 90 1 1 0 0 1 3

1/28/2013 2/3/2013 11/5/2012 91 0 0 1 1 0 2

2/4/2013 2/10/2013 11/12/2012 92 0 0 0 0 0 0

2/11/2013 2/17/2013 11/19/2012 93 1 1 1 1 1 5

2/18/2013 2/24/2013 11/26/2012 94 0 0 0 0 0 0

2/25/2013 3/3/2013 12/3/2012 95 1 0 0 0 1 2

3/4/2013 3/10/2013 12/10/2012 96 0 1 1 1 0 3

3/11/2013 3/17/2013 12/17/2012 97 0 0 0 0 0 0

3/18/2013 3/24/2013 12/24/2012 98 1 1 1 0 1 4

3/25/2013 3/31/2013 12/31/2012 99 0 0 0 0 0 0

4/1/2013 4/7/2013 1/7/2013 100 0 0 0 1 0 1

4/8/2013 4/14/2013 1/14/2013 101 1 1 1 0 1 4

KVTX Los 
Angeles, CA - 

KVTX
Mar- April

KFDX Cannon 
AFB, NM - KFDX

KHPX Ft. 
Campbell, KY - 

KHPX
Dec- Mar

KTLH 
Tallahassee, FL - 

KTLH
Dec- March

KEVX Eglin AFB, 
FL - KEVX

Dec- March
KSOX Santa 

Anna Mts, CA - KBBX Beale AFB, 
CA- KBBX

KMRX Knoxville, 
TN - KMRX

KDVN Davenport, 
IA - KDVN

KEWX San 
Antonio, TX - 

KEWX
Oct- Feb

KEMX Tucson, 
AZ- KEMX
Jan & Feb

KHDX Holloman 
AFB, NM - KHDX

Dec- Feb

KGWX Columbus 
AFB, MS KGWX

Dec- Feb

KEOX Fort 
Rucker, AL - 

KEOX
Dec- Feb

KHGX Houston, 
TX - KHGX
Oct- Feb

KHTX Northeast 
Alabama, AL-  

KHTX
Dec- Feb

KEPZ El Paso, TX 
- KEPZ

Oct- Mar

KLVX Louisville, 
KY - KLVX
Oct- Mar

KJGX Robins 
AFB, GA - KJGX

Dec- Feb

KOHX Nashville, 
TN - KOHX
Dec- Feb

KBRO 
Brownsville, TX - 

KBRO
Dec- Mar

KLBB Lubbock, 
TX- KLBB
Oct to Dec

KMLB 
Melbourne, FL - 

KMLB
Dec- Jan

KBMX 
Birmingham, AL - 

KBMX
Dec- Feb

KVWX Evansville, 
IN - KVWX
Dec- March

KDFX Laughlin 
AFB, TX - KDFX

Oct- Feb

KMXX Maxwell 
AFB, AL - KMXX

Dec- Feb
KABX 

Albuquerque, NM 
- KABX

Dec- April

KDGX Jackson, 
MS - KDGX
Dec- Feb

KAMA Amarillo, 
TX- KAMA
Nov Only

KMQT Marquette, 
MI - KMQT
Oct Only

KMPX 
Minneapolis, MN -

KMPX
Oct Only

KGGW Glasgow, 
MT - KGGW

Oct- Nov

KFWS Dallas-Ft. 
Worth, TX - 

KFWS
Dec- Jan

KFCX Roanoke, 
VA - KFCX
Oct- April

KTFX Great Falls, 
MT - KTFX
Oct- Nov

KSHV 
Shreveport, LA - 

KSHV
Dec- FebKCLX 

Charleston, SC - 
KCLX

Dec- May

KTBW Tampa, FL 
- KTBW
Nov-Dec

KLZK Little Rock, 
AR - KLZK
Sep- Oct

KCYS Cheyenne, 
WY - KCYS

Oct Only

KMBX Minot 
AFB, ND - KMBX

Sep- Oct
KGRB Green 

Bay, WI - KGRB
Aug- Oct

KDLH Duluth, MN 
- KDLH

Oct Only
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Start
Date

End
Date Site Letter Week Team 1 Team 2 Team 3 Team 4 Team 5 Total

12 169 Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than 41 36 33 29 30 169

Team 1 Team 2 Team 3 Team 4 Team 5

4/15/2013 4/21/2013 1/21/2013 102 0 0 0 0 0 0

4/22/2013 4/28/2013 1/28/2013 103 1 1 1 1 1 5

4/29/2013 5/5/2013 2/4/2013 104 0 0 0 0 0 0

5/6/2013 5/12/2013 2/11/2013 105 0 0 0 0 0 0

5/13/2013 5/19/2013 2/18/2013 106 1 1 1 1 1 5

5/20/2013 5/26/2013 2/25/2013 107 0 0 0 0 0 0

5/27/2013 6/2/2013 3/4/2013 108 0 0 0 0 0 0

6/3/2013 6/9/2013 3/11/2013 109 1 0 0 0 1 2

6/10/2013 6/16/2013 3/18/2013 110 0 1 0 1 0 2

6/17/2013 6/23/2013 3/25/2013 0 0 0 0 0 0

6/24/2013 6/30/2013 4/1/2013 1 0 0 0 1 2

7/1/2013 7/7/2013 4/8/2013 0 1 0 1 0 2

7/8/2013 7/14/2013 4/15/2013 0 0 1 0 0 1

7/15/2013 7/21/2013 4/22/2013 1 0 0 0 1 2

7/22/2013 7/28/2013 4/29/2013 0 1 0 1 0 2

7/29/2013 8/4/2013 5/6/2013 0 0 1 0 0 1

8/5/2013 8/11/2013 5/13/2013 1 0 0 0 1 2

8/12/2013 8/18/2013 5/20/2013 0 0 1 0 0 1

8/19/2013 8/25/2013 5/27/2013 0 1 0 1 1 3

8/26/2013 9/1/2013 6/3/2013 0 0 0 0 0 0

9/2/2013 9/8/2013 6/10/2013 0 0 0 0 0 0

9/9/2013 9/15/2013 6/17/2013 0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

PAHG Kenai, AK -
PAHG

PGUA Anderson 
AB, Guam

PGUA

PACG Biorka 
Island, AK - 

PACG

LPLA Lajes AB, 
Azores - LPLA

KIWX Northern 
Indiana, IN - 

KIWX
Aug to April

PAEC Nome, AK - 
PAEC

KINX Tulsa, OK - 
KINX

Aug- Feb
KIND 

Indianapolis, IN - 
KIND

Aug to April
TJUA San Juan, 

PR - TJUA

KRGX Reno, NV - 
KRGX

Sep- Oct

KFDR Altus AFB, 
OK - KFDR
Aug- Feb

PHWA South 
Shore, HI - PHWA

RKJK Kunsan 
AB, Korea - RKJK

KICX Cedar City , 
UT - KICX
June Only

RKSG Camp 
Humphreys, 

Korea- RKSG

KMAX Medford, 
OR - KMAX

Jun- Oct
KLWX Sterling, 

VA- KLWX
Oct to April & 

July
PAIH Middleton 

Island, AK - PAIH

RODN Kadena 
AB, Japan - 

RODN
KTLX Norman, 

OK - KTLX
Aug- Feb

KBHX Eureka, CA 
- KBHX

May-June

KNKX San Diego, 
CA - KNKX
May-June

KDMX Des 
Moines, IA - 

KDMX
Sep to April

KFTG Denver, 
CO - KFTG
Sep to May

KSGF 
Springfield, MO - 

KSGF
Aug to April

KDAX 
Sacramento, CA - 

KDAX
May- June

KEYX Edwards 
AFB, CA - KEYX

Jan- May

KGSP Greer, SC - 
KGSP

Dec- May

KYUX Yuma, AZ - 
KYUX

Oct- May

PHMO Molokai, 
HI - PHMO

KSOX
Jan- May

CA- KBBX
Jan- May

TN - KMRX
Aug- April

IA - KDVN
(Quad Cities)
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Start
Date

End
Date Site Letter Week Team 1 Team 2 Team 3 Team 4 Team 5 Total

12 169 Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than Site Earliest Possible 

Start Date
Completion No 

Later Than Site Earliest Possible 
Start Date

Completion No 
Later Than 41 36 33 29 30 169

Team 1 Team 2 Team 3 Team 4 Team 5

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

0 0 0 0 0 0

1 0 0 0 0 1

0 0 0 0 0 0

3 0 0 0 0 3

6 2 1 0 0 9

15 18 17 14 13 77

16 16 15 15 17 79

41 36 33 29 30 169

41 36 33 29 30 169
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