

# WSR-88D Dual Polarization Installation Schedule

As of August 9, 2011	Start Date	End Date	Site Letter	Week	Team 1			Team 2			Team 3			Team 4			Team 5			Surge Team		
					Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date
	9/12/2011	9/18/2011	6/20/2011	19																		
	9/19/2011	9/25/2011		20	KRTX Portland, OR - KRTX Aug Only	12-Sep-2011	25-Sep-2011	KLGX Langley Hill- KLGX Mid Jul - Mid Sep	12-Sep-2011	25-Sep-2011												
	9/26/2011	10/2/2011		21	KATX Seattle, WA - KATX Mid Jul - Mid Sep	26-Sep-2011	9-Oct-2011	KPDT Pendleton, OR - KPDT Sept- Oct	26-Sep-2011	9-Oct-2011												
	10/3/2011	10/9/2011	7/11/2011	22																		
	10/10/2011	10/16/2011		23	KOTX Spokane, WA KOTX Aug - Sep	10-Oct-2011	23-Oct-2011															
	10/17/2011	10/23/2011	7/25/2011	24							KLOT Chicago, IL- KLOT Aug to April	17-Oct-2011	30-Oct-2011									
	10/24/2011	10/30/2011	8/1/2011	25				KBLX Billings, MT - KBLX Sep- Oct	24-Oct-2011	6-Nov-2011												
	10/31/2011	11/6/2011	8/8/2011	26	KAMA Amarillo, TX- KAMA Nov Only	31-Oct-2011	13-Nov-2011															
	11/7/2011	11/13/2011	8/15/2011	27				KRIW Riverton, WY KRIW Oct Only	7-Nov-2011	20-Nov-2011	KAPX NCL Michigan, MI - KAPX Oct Only	7-Nov-2011	20-Nov-2011									
	11/14/2011	11/20/2011		28																		
Thanksgiving	11/21/2011	11/27/2011		29																		
	11/28/2011	12/4/2011	9/5/2011	30	KCLE Cleveland, OH - KCLE Sep to April	28-Nov-2011	11-Dec-2011	KFFC Atlanta, GA - KFFC Dec- Feb	28-Nov-2011	11-Dec-2011	KGLD Goodland, KS - KGLD Sep- Feb	28-Nov-2011	11-Dec-2011	KNQA Memphis, TN - KNQA Aug to Jan	28-Nov-2011	11-Dec-2011	KGRR Grand Rapids, MI - KGRR Oct Only	28-Nov-2011	11-Dec-2011			
	12/5/2011	12/11/2011	9/12/2011	31																		
	12/12/2011	12/18/2011	9/19/2011	32																		
Christmas	12/19/2011	12/25/2011	9/26/2011	33																		
New Years- 1/1/2012	12/26/2011	1/1/2012	10/3/2011	34																		

As of August 9, 2011	Start Date	End Date	Site Letter	Week	Team 1			Team 2			Team 3			Team 4			Team 5			Surge Team		
					Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date
	1/2/2012	1/8/2012	10/10/2011	35	KBOX Boston, MA - KBOX Oct to June & Aug	2-Jan-2012	15-Jan-2012	KHTX Northeast Alabama, AL- KHTX Dec- Feb	2-Jan-2012	15-Jan-2012	KDDC Dodge City, KS - KDDC Sep- Mar (LPP Site)	2-Jan-2012	15-Jan-2012	KEMX Tucson, AZ- KEMX Jan & Feb	2-Jan-2012	15-Jan-2012	KMLB Melbourne, FL - KMLB Dec- Jan (LPP Site)	2-Jan-2012	15-Jan-2012			
	1/9/2012	1/15/2012	10/17/2011	36																		
	1/16/2012	1/22/2012	10/24/2011	37	KOKX Brookhaven, NY - KOKX Oct to April -- July & Aug	16-Jan-2012	29-Jan-2012	KOHX Nashville, TN - KOHX Dec- Feb	16-Jan-2012	29-Jan-2012	KTWX Topeka, KS - KTWX Sep- Feb	16-Jan-2012	29-Jan-2012	KSOX Santa Anna Mts, CA - KSOX Jan- May	16-Jan-2012	29-Jan-2012	KBYX Key West, FL - KBYX Dec- Mar	16-Jan-2012	29-Jan-2012			
	1/23/2012	1/29/2012	10/31/2011	38																		
	1/30/2012	2/5/2012	11/7/2011	39	KDIX Philadelphia, PA - KDIX All year- except Aug- Sep	30-Jan-2012	12-Feb-2012	KMRX Knoxville, TN - KMRX Aug- April	30-Jan-2012	12-Feb-2012	KEAX Pleasant Hill, MO - KEAX Aug- Mar	30-Jan-2012	12-Feb-2012	KEYX Edwards AFB, CA - KEYX Jan- May	30-Jan-2012	12-Feb-2012	KAMX Miami, FL - KAMX Dec- Mar	30-Jan-2012	12-Feb-2012			
	2/6/2012	2/12/2012	11/14/2011	40																		
	2/13/2012	2/19/2012	11/21/2011	41	KDOX Dover AFB, DE - KDOX Nov- April	13-Feb-2012	26-Feb-2012	KBMX Birmingham, AL - KBMX Dec- Feb	13-Feb-2012	26-Feb-2012	KSGF Springfield, MO - KSGF Aug to April	13-Feb-2012	26-Feb-2012	KVBX Vandenberg AFB, CA KVBX Jan- May	13-Feb-2012	26-Feb-2012	KJAX Jacksonville, FL - KJAX Dec- Mar	13-Feb-2012	26-Feb-2012			
	2/20/2012	2/26/2012	11/28/2011	42																		
	2/27/2012	3/4/2012	12/5/2011	43	KAKQ Norfolk, VA - KAKQ Nov- April	27-Feb-2012	11-Mar-2012	KJGX Robins AFB, GA - KJGX Dec- Feb	27-Feb-2012	11-Mar-2012	KLSX St. Louis, MO - KLSX Aug- March (LPP Site)	27-Feb-2012	11-Mar-2012	KBBX Beale AFB, CA- KBBX Jan- May	27-Feb-2012	11-Mar-2012	KTBW Tampa, FL - KTBW Nov-Dec	27-Feb-2012	11-Mar-2012			
	3/5/2012	3/11/2012	12/12/2011	44																		
	3/12/2012	3/18/2012	12/19/2011	45																		
	3/19/2012	3/25/2012	12/26/2011	46	KLWX Sterling, VA- KLWX Oct to April & July	19-Mar-2012	1-Apr-2012	KEWX San Antonio, TX - KEWX Oct- Feb	19-Mar-2012	1-Apr-2012	KDVN Davenport, IA - KDVN (Quad Cities)	19-Mar-2012	1-Apr-2012	KYUX Beta #6 Yuma, AZ - KYUX Oct- May	19-Mar-2012	1-Apr-2012	PHKI Beta #7 (Kauai, HI) - PHKI	19-Mar-2012	1-Apr-2012			
	3/26/2012	4/1/2012	1/2/2012	47																		
	4/2/2012	4/8/2012	1/9/2012	48	KCCX State College, PA - KCCX All year	2-Apr-2012	15-Apr-2012	KSJT San Angelo, TX - KSJT Oct- Feb	2-Apr-2012	15-Apr-2012	KMKX Milwaukee, WI - KMKX Aug- Oct	2-Apr-2012	15-Apr-2012	KVTX Los Angeles, CA - KVTX Mar- April	2-Apr-2012	15-Apr-2012	PHKM Beta #8 Kamuela, HI - PHKM	2-Apr-2012	15-Apr-2012			
	4/9/2012	4/15/2012	1/16/2012	49																		

As of August 9, 2011	Start Date	End Date	Site Letter	Week	Team 1			Team 2			Team 3			Team 4			Team 5			Surge Team				
					Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date		
	4/16/2012	4/22/2012	1/23/2012	50	KBUF Buffalo, NY - KBUF Mar- Oct	16-Apr-2012	29-Apr-2012	KFDX Cannon AFB, NM - KFDX	16-Apr-2012	29-Apr-2012	KARX LaCrosse, WI - KARX Aug- Oct	16-Apr-2012	29-Apr-2012	KESX Las Vegas, NV - KESX Mar- April	16-Apr-2012	29-Apr-2012								
	4/23/2012	4/29/2012	1/30/2012	51																				
	4/30/2012	5/6/2012	2/6/2012	52	KBGM Binghamton, NY - KBGM April- Dec	30-Apr-2012	13-May-2012	KABX Albuquerque, NM - KABX Dec- April	30-Apr-2012	13-May-2012	KGRB Green Bay, WI - KGRB Aug- Oct	30-Apr-2012	13-May-2012	KMUX San Francisco, CA - KMUX May- June	30-Apr-2012	13-May-2012								
	5/7/2012	5/13/2012	2/13/2012	53																				
	5/14/2012	5/20/2012	2/20/2012	54	KENX Albany, NY - KENX Aug- Dec- April- May	14-May-2012	27-May-2012	KHDX Holloman AFB, NM - KHDX Dec- Feb	14-May-2012	27-May-2012	KMQT Marquette, MI - KMQT Oct Only	14-May-2012	27-May-2012	KBHX Eureka, CA - KBHX May-June	14-May-2012	27-May-2012	TJUA San Juan, PR - TJUA	14-May-2012	27-May-2012					
	5/21/2012	5/27/2012	2/27/2012	55																				
Memorial Day- 6/1/2012	5/28/2012	6/3/2012	3/5/2012	56																				
	6/4/2012	6/10/2012	3/12/2012	57	KLTX Wilmington, NC - KLTX Dec- April	4-Jun-2012	17-Jun-2012	KEPZ EI Paso, TX - KEPZ Oct- Mar	4-Jun-2012	17-Jun-2012	KDLH Duluth, MN - KDLH Oct Only	4-Jun-2012	17-Jun-2012	KDAX Sacramento, CA - KDAX May- June	4-Jun-2012	17-Jun-2012	PABC Bethel, AK - PABC	4-Jun-2012	17-Jun-2012					
	6/11/2012	6/17/2012	3/19/2012	58																				
	6/18/2012	6/24/2012	3/26/2012	59	KCAE Columbia, SC - KCAE Dec- Feb & May	18-Jun-2012	1-Jul-2012				KMXV Grand Forks, ND - KMXV Sep- Oct	18-Jun-2012	1-Jul-2012	KICX Cedar City, UT - KICX June Only	18-Jun-2012	1-Jul-2012	PAPD Fairbanks, AK - PAPD	18-Jun-2012	1-Jul-2012					
	6/25/2012	7/1/2012	4/2/2012	60																				
Independence Day	7/2/2012	7/8/2012	4/9/2012	61				KREX Norman, OK	2-Jul-2012	15-Jul-2012	KMBX Minot AFB, ND - KMBX Sep- Oct	2-Jul-2012	15-Jul-2012	KNKX San Diego, CA - KNKX May-June	2-Jul-2012	15-Jul-2012								
	7/9/2012	7/15/2012	4/16/2012	62	KTYX Ft. Drum, NY- KTYX May to Oct	9-Jul-2012	22-Jul-2012																	
	7/16/2012	7/22/2012	4/23/2012	63					NRC #1 (Repair) Kansas City, MO	16-Jul-2012	29-Jul-2012	KBIS Bismarck, ND - KBIS Sep- Oct	16-Jul-2012	29-Jul-2012	KHNX San Joaquin, CA - KHNX Jun- July	16-Jul-2012	29-Jul-2012							
	7/23/2012	7/29/2012	4/30/2012	64	KCXX Burlington,	23-Jul-2012	5-Aug-2012																	

As of August 9, 2011	Start Date	End Date	Site Letter	Week	Team 1			Team 2			Team 3			Team 4			Team 5			Surge Team				
					Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date		
	7/30/2012	8/5/2012	5/7/2012	65	VT - KCXX Oct to July			NRC #2 (QC) Kansas City, MO	30-Jul-2012	12-Aug-2012	KABR Aberdeen, SD - KABR May- Oct	30-Jul-2012	12-Aug-2012	KLRX Eiko, NV - KLRX Jun- July	30-Jul-2012	12-Aug-2012	PAEC Nome, AK - PAEC							
	8/6/2012	8/12/2012	5/14/2012	66	KGX Portland, ME- KGX Aug to Oct & May	6-Aug-2012	19-Aug-2012																	
	8/13/2012	8/19/2012	5/21/2012	67													PAK King Salmon, AK - PAK							
	8/20/2012	8/26/2012	5/28/2012	68	KCBW Caribou, ME- KCBW Aug to Oct & May	20-Aug-2012	2-Sep-2012	KLZK Little Rock, AR - KLZK Sep- Oct	20-Aug-2012	2-Sep-2012	KFSD Sioux Falls, SD - KFSD May- Oct	20-Aug-2012	2-Sep-2012	KMAX Medford, OR - KMAX Jun- Oct	20-Aug-2012	2-Sep-2012								
	8/27/2012	9/2/2012	6/4/2012	69																				
Labor Day	9/3/2012	9/9/2012	6/11/2012	70				KSRX Western Arkansas, AR - KSRX Oct- Feb	3-Sep-2012	16-Sep-2012	KMPX Minneapolis, MN - KMPX Oct Only	3-Sep-2012	16-Sep-2012	KRGX Reno, NV - KRGX Sep- Oct	3-Sep-2012	16-Sep-2012	KFTG Denver, CO - KFTG Sep to May	3-Sep-2012	16-Sep-2012	KMSX Missoula, MT - KMSX Jul- Aug				
	9/10/2012	9/16/2012	6/18/2012	71	KILN Cincinnati, OH - KILN Aug to April	10-Sep-2012	23-Sep-2012																	
	9/17/2012	9/23/2012	6/25/2012	72				KINX Tulsa, OK - KINX Aug- Feb	17-Sep-2012	30-Sep-2012	KDMX Des Moines, IA - KDMX Sep to April	17-Sep-2012	30-Sep-2012	KCBX Boise, ID - KCBX Sep-Oct	17-Sep-2012	30-Sep-2012	KGJX Grand Junction, CO - KGJX Sep Only	17-Sep-2012	30-Sep-2012	KTFX Great Falls, MT - KTFX Oct- Nov				
	9/24/2012	9/30/2012	7/2/2012	73	KRLX Charleston, WV- KRLX Sept to April	24-Sep-2012	7-Oct-2012																	
	10/1/2012	10/7/2012	7/9/2012	74				KTLX Norman, OK - KTLX Aug- Feb (LPP Site)	1-Oct-2012	14-Oct-2012	KILX Lincoln, IL - KILX Aug- March	1-Oct-2012	14-Oct-2012	KMTX - Salt Lake City, UT	1-Oct-2012	14-Oct-2012	KCYS Cheyenne, WY - KCYS Oct Only	1-Oct-2012	14-Oct-2012	KGGW Glasgow, MT - KGGW Oct- Nov				
	10/8/2012	10/14/2012	7/16/2012	75	KFCX Roanoke, VA - KFCX Oct- April	8-Oct-2012	21-Oct-2012																	
	10/15/2012	10/21/2012	7/23/2012	76				KFDR Altus AFB, OK - KFDR Aug- Feb (LPP Site)	15-Oct-2012	28-Oct-2012	KIND Indianapolis, IN - KIND Aug to April	15-Oct-2012	28-Oct-2012	KSFX Pocatello, ID - KSFX Sep-Oct	15-Oct-2012	28-Oct-2012	KUDX Rapid City, SD - KUDX May- Oct	15-Oct-2012	28-Oct-2012	KFSX Flagstaff, AZ - KFSX Oct- Nov				
	10/22/2012	10/28/2012	7/30/2012	77	KGSP Greer, SC - KGSP Dec- May	22-Oct-2012	4-Nov-2012																	
	10/29/2012	11/4/2012	8/6/2012	78																				
	11/5/2012	11/11/2012	8/13/2012	79	KCLX Charleston,	5-Nov-2012	18-Nov-2012	KTLH Tallahassee,	5-Nov-2012	18-Nov-2012	KLVX Louisville, KY	5-Nov-2012	18-Nov-2012	KGRK Ft. Hood, TX -	5-Nov-2012	18-Nov-2012	PACG Biorca Island, AK -	30-Jul-2012	12-Aug-2012					

As of August 9, 2011	Start Date	End Date	Site Letter	Week	Team 1			Team 2			Team 3			Team 4			Team 5			Surge Team			
					Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	Site	Start Date	Completion Date	
	11/12/2012	11/18/2012	8/20/2012	80	SC - KCLX Dec- May			FL - KTLH Dec- March			- KLVX Oct- Mar			KGRK Oct- Feb			island, AK - PACG	OST & L-3 are concerned with shipping the kits during this time of the year. I have left July 2 - 29, 2012 open in case we need to move this.					
Thanksgiving	11/19/2012	11/25/2012	8/27/2012	81																			
	11/26/2012	12/2/2012	9/3/2012	82	KRX Raleigh, NC - KRX Nov- Feb	26-Nov-2012	9-Dec-2012	KGWX Columbus AFB, MS KGWX Dec- Feb	26-Nov-2012	9-Dec-2012	KJKL Jackson, KY - KJKL Oct- Mar	26-Nov-2012	9-Dec-2012	KFWS Dallas- Ft. Worth, TX - KFWS Dec- Jan	26-Nov-2012	9-Dec-2012	KDFX Laughlin AFB, TX - KDFX Oct- Feb	26-Nov-2012	9-Dec-2012				
	12/3/2012	12/9/2012	9/10/2012	83																			
	12/10/2012	12/16/2012	9/17/2012	84																			
Christmas	12/17/2012	12/23/2012	9/24/2012	85																			
Christmas	12/24/2012	12/30/2012	10/1/2012	86																			
New Years- 1/1/2013	12/31/2012	1/6/2013	10/8/2012	87																			
	1/7/2013	1/13/2013	10/15/2012	88	KDGX Jackson, MS - KDGX Dec- Feb	7-Jan-2013	20-Jan-2013	KEVX Eglin AFB, FL - KEVX Dec- March (LPP Site)	21-Jan-2013	3-Feb-2013	KPAH Paducah, KY - KPAH Dec- Mar	7-Jan-2013	20-Jan-2013	PGUA Anderson AB, Guam PGUA	7-Jan-2013	20-Jan-2013	KHGX Houston, TX - KHGX Oct- Feb (LPP Site)	4-Mar-2013	17-Mar-2013				
	1/14/2013	1/20/2013	10/22/2012	89																			
	1/21/2013	1/27/2013	10/29/2012	90				KMOB Mobile, AL - KMOB Dec- Jan	7-Jan-2013	20-Jan-2013	KHPX Ft. Campbell, KY - KHPX Dec- Mar	21-Jan-2013	3-Feb-2013	RODN Kadena AB, Japan - RODN	21-Jan-2013	3-Feb-2013	KSHV Shreveport, LA - KSHV Dec- Feb	18-Feb-2013	3-Mar-2013				
	1/28/2013	2/3/2013	11/5/2012	91	PHWA South Shore, HI - PHWA	1/28/2013	2/10/2013																
	2/4/2013	2/10/2013	11/12/2012	92				KEOX Fort Rucker, AL - KEOX Dec- Feb	4-Feb-2013	17-Feb-2013	KVWX Evansville, IN - KVWX Dec- March (LPP Site)	4-Feb-2013	17-Feb-2013	RKJK Kunsan AB, Korea - RKJK	4-Feb-2013	17-Feb-2013	KPOE Ft. Polk, LA - KPOE Dec- Feb	4-Feb-2013	17-Feb-2013				
	2/11/2013	2/17/2013	11/19/2012	93	PHMO Molokai, HI - PHMO	11-Feb-2013	24-Feb-2013																
	2/18/2013	2/24/2013	11/26/2012	94				KMXX Maxwell AFB, AL - KMXX Dec- Feb	18-Feb-2013	3-Mar-2013	KIWX Northern Indiana, IN - KIWX Aug to April	18-Feb-2013	3-Mar-2013	RKSG Camp Humphreys, Korea- RKSG	18-Feb-2013	3-Mar-2013	KLCH Lake Charles, LA - KLCH Dec- Feb	21-Jan-2013	3-Feb-2013				
	2/25/2013	3/3/2013	12/3/2012	95																			
	3/4/2013	3/10/2013	12/10/2012	96	LPLA Lajes AB, Azores - LPLA	4-Mar-2013	17-Mar-2013	KVAX Moody AFB, GA - KVAX Dec- Feb	4-Mar-2013	17-Mar-2013	KDTX Detroit, MI - KDTX Sep Only	4-Mar-2013	17-Mar-2013				KLIX Slidell, LA - KLIX Jan	7-Jan-2013	20-Jan-2013				
	3/11/2013	3/17/2013	12/17/2012	97												KOAX Omaha, NE -		11-Mar-2013	24-Mar-2013				

