Update on TDWR SPG Product Distribution
2 March 2009

NEW UPDATE AS OF 3/2/09:
1. Implementation of TDWR SPG Product Flow from Remaining Sites.
The attached file shows the status of the TDWR SPG's. Sites that are candidates
for central collection activation this week are:
1) TDEN-Denver
2) TIAH-Houston International
3) TMKE-Milwaukee
4) TOKC-Oklahoma City
5) TTUL-Tulsa

Sites activated last week were:
1) TSJU-San Juan
2) TTPA-Tampa

Since AWIPS OB9 must be loaded before central collection can occur we have
created a rough schedule for future site activations based on the current schedule
of AWIPS software installations (see
http://www.roc.noaa.gov/SPG/PublicDocs/tdwr_spg_cc_plan_status.pdf).
AWIPS software installations are subject to change (local weather, critical
weather days, etc...) but it is useful as a "'no sooner than™ kind of plan.

2. Beta Test of RIDGE Radar Version 2 Displays to Begin on 4 March 2009.
See NWS Service Change Notice (SCN) 09-03, Announcement of Comment
Period for RIDGE Radar Version 2 Beta Displays Effective February 18, 2009, at
http://www.weather.gov/os/notif.htm for details.

The ROC is hosting a web page for TDWR SPG general information and central product
collection at http://www.roc.noaa.gov/spg/

If you would like to be added to or deleted from an email list that will notify you when
updates are posted, please send your request to Tim.D.Crum@noaa.gov.

Questions can be addressed to: Michael.Istok@noaa.gov or Tim.D.Crum@noaa.gov.




TDWR SPG Status Deployed, RPCCDS, S/W Build, RUC Ingest
SPG ID | TDWR Site Name i siteid | wfo JRPCCDS! s/w Bld | RUC40
TADW iAndrews AFB i 3001 § LWX i 3 I no
TATL iAtanta ! 3002 ! FFC t 3 ! no
TBNA iNashville i 3003 | OHX i 31 | no
TBOS iBoston i 3004 | BOX i 3 ! no
TBWI |Baltimore/Wash  § 3005 | LWX i 3 | yes
TLVE iCleveland, OH i 3006 i CLE yes i 31 i yes
TCLT iCharlotte i 3007 I GSP i 3 1 yes
TCMH !Columbus, OH ' 3008 ! ILN ] 3 ! yes
TCVG iCovington ! 3009 i ILN i 3 I vyes
TDAL iDallas Love Field | 3010 | FWD i 3 | yes
TDAY i{Dayton i 3011 ¢ ILN i 3 | yes
TDCA !iWashington National | 3012 } LWX ! 3 ! no
TDEN iDenver i 3013 i BOU | 3-Mar : 3 | yes
TDFW iDallas/Ft. Worth i 3014 | FWD i3 I yes
TDTW }Detroit { 3015 { DTX| yes ! 3 | yes
TEWR iNewark i 3016 i OKX yes i 3 | yes

TFLL iFort Lauderdale i 3017 I MFL yes ¢+ 3 i no
THOU !Houston Hobby i 3018 | HGX i 3 ! yes
TIAD iDulles i 3019 | LWX i 3 i no
TIAH iHouston Internationali 3020 | HGX i 3 | no
TICH !Witchita i 3021 ¢ ICT t 31 | vyes
TIDS !Indianapolis t 3022 | IND t 3 | yes
TJFK iNew York City i 3023 I OKX yes i 3 | yes
TLAS ilLas Vegas i 3024 | VEF i 3 | yes
TMCI iKansas City ! 3025 | EAX ! 3 ! yes
TMCO {Orlando International i 3026 i MLB i 3 | yes
TMDW iChicago Midway ¢ 3027 i LOT i 3 I yes
TMEM iMemphis : 3028 | MEG t 3 ! no
TMIA  iMiami i 3029 i MFL yes i 3 | yes
TMKE iMilwaukee i 3030 { MKX | 3Mar ! 3 | vyes
TMSP iMinneapolis ' 3031 | MPX t 3 ! yes
TMSY iNew Orleans i 3032 | LIX i 3 | yes
TOKC iOklahoma City i 3033 i OUN i 3 | yes
TORD {Chicago O'Hare i 3034 ¢ LOT ] 3 | no
TPBI iWestPaimBeach ! 3035{ MFL| yes ! 3 ! vyes
TPHL iPhiladelphia i 3036 i PHI i 3 | yes
TPHX iPhoenix i 3037 | PSR i+ 31 | yes
TPIT iPittsburgh ! 3038 | PBZ { 3 ! yes
TRDU iRaleigh Durham i 3039 i RAH i 3 | yes
TSDF iLouisville, KY i 3040 i LMK i3 I yes
TSJU isan Juan { 30411 SIJU | 26-Feb! 3 | nia
TSLC iSalt Lake City i 3042 i SLC yes i 3 | yes
TSTL ist. Louis | 3043 | LSX i 3 1 yes
TTPA i{Tampa Bay ' 3044 | TBW | 25-Feb{ 3 | yes
TTUL !Tulsa ! 3045 | TSA ! 3 ! yes
_________ Central Collection Activated ______} Status (45 Total Sites)
Candidates yes i 31 | yes
""""""""""""""""""""" 10 | 4 34

Issue Affecting Candidacy
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TDWR SPG Level lll Product Central Collection Plans and Status

Sending | TDWR OB9 Sending | TDWR OB9
WFO SPGs WFO ID |SPG ID ;IE)C\;NIRD SPG # || Install CC Starf] WFO SPGs WFO ID | SPG ID ;IE)C\;NIFE) SZG Install CC Start
# @wfo cccc XXX Date # @wfo cccc XXX Date
1 1 KBOU DEN 3013 1 17-Feb 3-Mar KLWX ADW 3001 22
2 1 KBOX BOS 3004 2 3-Mar 17 4 KLWX BWI 3005 23 17-Mar
3 1 KCLE LVE 3006 3 13-Nov | 20-Nov KLWX DCA 3012 24
4 1 KDTX DTW 3015 4 18-Nov 2-Dec KLWX IAD 3019 25
5 1 KEAX MCI 3025 5 11-Mar 18 1 KMEG MEM 3028 26 J17-Feb 3-Mar
6 1 KFFC ATL 3002 6 17-Mar KMFL FLL 3017 27 18-Nov
7 > KFWD DAL 3010 7 3-Mar 19 3 KMFL MIA 3029 28 16-Nov 20-Nov
KFWD DFW 3014 8 KMFL PBI 3035 29 20-Nov
8 1 KGSP CLT 3007 9 17-Mar 20 1 KMKX MKE 3030 30 J24-Feb 3-Mar
9 > KHGX HOU 3018 10 23-Feb 3-Mar 21 1 KMLB MCO 3026 31 §25-Mar
KHGX IAH 3020 11 3-Mar 22 1 KMPX MSP 3031 32 j16-Mar
10 1 KICT ICH 3021 12 12-Mar 23 1 KOHX BNA 3003 33 J23-Mar
KILN CMH 3008 13 o > KOKX EWR 3016 34 20-Nov 9-Dec
11 3 KILN CVG 3009 14 1-Apr KOKX JFK 3023 35 19-Feb
KILN DAY 3011 15 25 1 KOUN OKC 3033 36 |24-Feb 3-Mar
12 1 KIND IDS 3022 16 10-Mar 26 1 KPBZ PIT 3038 37 J17-Mar
13 1 KLIX MSY 3032 17 24-Mar 27 1 KPHI PHL 3036 38 j16-Mar
14 1 KLMK SDF 3040 18 16-Mar 28 1 KPSR PHX 3037 39 JI3-Mar
15 > KLOT MDW 3027 19 31-Mar 29 1 KRAH RDU 3039 40 J9-Apr
KLOT ORD 3034 20 30 1 KSLC SLC 3042 41 119-Nov 6-Jan
16 1 KLSX STL 3043 21 16-Mar 31 1 KTBW TPA 3044 42 118-Feb 25-Feb
potential 32 1 KTSA TUL 3045 43 ]18-Feb 3-Mar
plan candidate || 33 1 KVEF LAS 3024 44
actual complete 34 1 TJSJ SJU 3041 45 117-Feb  26-Feb

Central collection will be activated no sooner than around 1 week after OB9 is installed on AWIPS.
Activation goals: 30 sites by the end of March, all sites by June.
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