
ITWS 
Associated 

RPG(s) 
ITWS Mod 

Release Date 

TRACON/ATCT 
Provided Target 

IP Transition 
Date 

Actual IP 
Transition 

Date 

Oklahoma City 
TDWR Program 
Support Facility 

KTLX & 
KVNX 

11/19/08 (Beta 
site) 

11/20/08 11/20/08 

New York (N90) 
TRACON 

KCCX, KDIX 
& KOKX 

11/19/08 (Beta 
site) 

Week of 
02/17/09 

03/18/09 

Cleveland (CLE) 
TRACON 

KCLE 01/21/09 01/27/09 01/27/09 

Memphis 
(MEM)TRACON 

KDGX, KLZK 
& KNQA 

04/14/09 04/16/09 04/16/09 

Potomac (PCT) 
TRACON 

KLWX & 
KFCX 

07/14/09 08/04/09 08/06/09 

Kansas City 
(MCI)TRACON 

KEAX, KSGF 
& KTWX 

07/31/09 08/15/09 08/18/09 

Pittsburgh (PIT) 
TRACON 

KPBZ 08/18/09 08/26/09 08/26/09 

St Louis (T75) 
TRACON 

KLSX 08/18/09 09/02/09 09/02/09 

Fort Worth (D10) 
TRACON 

KFWS 08/18/09 09/09/09 09/09/09 

Phoenix (PHX) 
TRACON 

KIWA 09/01/09 09/10/09 09/11/09 

Orlando (MCO) 
TRACON 

KMLB & 
KTBW 

07/31/09 09/11/09 09/11/09 

Detroit (DTW) 
TRACON 

KDTX 08/18/09 09/15/09 09/15/09 

Denver (D01) 
TRACON 

KFTG 09/01/09 09/15/09 09/15/09 

Covington 
(CVG) OH 
TRACON 

KILN 09/01/09 09/18/09 09/22/09 

Charlotte (CLT) 
TRACON 

KGSP 09/01/09 10/07/09 10/08/09 

Salt Lake City 
(SLC) TRACON 

KMTX 09/01/09 10/13/09 10/13/09 

Philadelphia 
(PHL) TRACON 

KDIX & 
KDOX 

08/18/09 10/07/09 10/14/09 

Boston (F90) 
TRACON 

KBOX 07/31/09 09/22/09 10/14/09 

Miami (MIA) 
TRACON 

KAMX 08/04/09 10/05/09 

 
10/15/09 

 
 



Chicago (C90) 
TRACON 

KLOT & 
KMKX 

07/27/09 None 

Unknown but 
confirmed 
completed 
11/06/09 

Houston (I90) 
TRACON 

 
KHGX 09/01/09 11/05/09 11/12/09 

Minneapolis 
(M98) TRACON 

KMPX 09/01/09 11/20/09 12/02/09 

William J 
Hughes Tech 

Center 

KCCX, KDIX, 
KDOX & 

KOKX 
09/14/09 12/11/09 12/15/09 

Atlanta (A80) 
TRACON 

KFFC 08/04/09 11/19/09 01/06/10 

 
NOTE:  ITWS sites have 180 days to load an FAA Mod (SSM), but usually do not take 
that long 


